
 
 
 

          
         

 
 

           
     

 
 

    
 

 
            

         
 

  
 

               
                
             

           
 

          
           

           
            

              
        

             

The Battersea Channel Project, Nine Elms: 
exploration of the buried prehistoric landscape 

Action:	 Seek endorsement of this over-arching Brief from Lambeth and 
Wandsworth Borough Council’s Planning Departments. 

Over-arching Archaeological/Geoarchaeological Brief 

Figure 1:	 Some of the current developments within the planning process. 
Red line denotes Battersea Channel Project area. 

1 Introduction 

1.1 Over the past few years there has been a series of sites for re-development 
which has acted as the catalyst for change in east Battersea and Nine Elms. A key 
factor was the decision by the United States government to relocate their embassy 
to Nine Elms, giving viability to the long—discussed Northern Line extension. 

1.2 The Nine Elms Vauxhall Partnership produced an Opportunity Area 
Planning Framework for Vauxhall Nine Elms Battersea. The 250ha Opportunity 
Area supported by TfL, Lambeth and Wandsworth Borough Councils plus English 
Heritage was approved by the GLA in 2012. The Battersea Channel Project 
200ha area overlaps with c79% of this Opportunity Area. The cluster of new 
developments provides an opportunity to undertake geoarchaeological modelling 
on a landscape scale and so relate the archaeological evidence to its context. 



2 Background 

2.1 Historically, the course of the River Thames has shifted significantly since it 
was thrust into the modern Thames Valley as a result of glacial activity in north 
London nearly half a million years ago. At times over this long history, the course 
has shifted and indeed cut and re-cut a series of channels along its course. 

2.2 Geoarchaeological projects in the Thames Valley such as the work on the 
Jubilee Line Extension and the A13 development have shown that archaeological 
remains are extensively associated with the valley side, but also the sand islands 
which formed part of the river channel system. These are particularly associated 
with prehistoric remains of hunter gatherer camps, early farming settlements and 
exploitation of the rich wetland environment. These locations are also associated 
with some of the richest remains to come from the London Thames, such as the 
Iron Age Shield found in the Thames near Chelsea Bridge in 1857. (The Battersea 
Shield (I M Stead, The British Museum Press, 1985) 

2.3 Detailed modelling of landform and environmental conditions provides great 
opportunities to understand how London has developed, but particularly, where 
archaeological remains are likely to survive, both as a result of good preservation 
and also by having been attractive to humans in the first place. 

2.4 The Battersea channel is a preserved relic feature, surviving below the 
streets in a southern arc south of the gravel high on an area that includes 
Battersea Park, from Plantation Wharf on the west, to Elm Quay in the east (see 
Figure 3). The channel has been observed and studied over the last 20 years, but 
fieldwork in 2006 provided baseline interpretation which can now be built upon. 
(see The Battersea Channel: a former course of the River Thames?, Mike Morley with contributions 
by AOC Archaeology Group and MoLA, London Archaeologist 12 (7), 175-181) 

  
 

             
               

               
               

 
             

           
             

            
           

           
               
              

         
 

          
          

             
             

 
            

               
               

               
            

               
           

 

 
                 

             
               

       

Figure 2:	 Extract from Stanford’s 1862 map showing sewer route with dashed blue line and red 
hatched yellow shading overlay to denote the possible course of the Battersea Channel 
and in faint red outline the location of the Stewart Road site investigated in 2006. 
Thick red line denotes Project area. 



             
             
            

 
 

   
 

           
          

             
               

             
              

  
 

            
               

          
         

             
 

 
             
               

     
 

           
          
            
        
         
        
      
            
      
              
         
           
          
        
      
          

 
 
 
 
 
 
 
 

2.5 Recent archaeological work has shown that the eyots within the channel as 
well as its margin contains high potential for possible Mesolithic, Neolithic and Iron 
Age cultural evidence as well as important environmental and tidal river data. 

3 Project Aims 

3.1 Individual archaeological projects aim to create an understanding of the 
environment of the land involved through field evaluation, excavation and 
reporting. Often this is too small to make particularly meaningful insights into the 
past; both an end in itself, but more specifically, to identify areas of higher potential 
for the survival of archaeological remains within a development area that can then 
be targeted following the evaluation stage of a project to mitigate the impact of 
development. 

3.2 In the current situation within the Battersea/Nine Elms area, an unparalleled 
opportunity to look at a large tranche of land has arisen, to bring together the 
archaeological aspects of the individual developments. This requires co-operation 
between the archaeological organisations contracted to the developments, and 
their clients. A clear brief is therefore required to avoid the opportunity being 
missed. 

3.3 A preliminary list can be generated of some of the current developments 
that would be of interest to the Battersea Channel, Nine Elms Project. Other sites 
will be added over time: 

• Battersea Crest - Sleaford Street management Company & Dairy Crest 
• Battersea Gardens (Gasholder site) – St James Group Ltd 
• Battersea Park East – Taylor Wimpey Central London & Addition Land 
• Battersea Power Station – BPS Development Company 
• Chelsea Bridge Wharf – St James Group Ltd 
• Christie’s Site, 40-42 Ponton Road - Bellway 
• Embassy Gardens – Ballymore Group 
• Market Towers, 1 Nine Elms Lane – Wanda One (UK) Ltd 
• New Bondway – McLaren Group 
• New Covent Garden Market – CGM Authority / VINCI & St Modwen (VSM) 
• Nine Elms Parkside – Royal Mail Group 
• Nine Elms Point – Sainsbury Supermarket Ltd & Barrat London 
• Nine Elms Vista (Marco Polo House) – Berkeley Group 
• Northern Line Extension – Transport for London 
• U.S. Embassy – U.S. Government 
• Vauxhall Square – Vauxhall Cross Ltd (CLS Holdings plc) 



  
 
 

    
 

          
             

              
     

   
         
       
         

            
   

        
             

          
        

 
              

            
 

           
     

 
              

 
 

       
 

              
            
    

 
 

      
 

                 
 

 
             

               
   

 
              

    
 

              
 

4 Requirements 

Stage 1: June-July 2014 

4.1 A detailed research design and method statement for geoarchaeological 
work will need to be drawn up by the archaeological practices currently engaged 
with the above listed sites and approved by English Heritage and the local planning 
authorities. This should include: 

•	 Research questions 
•	 Background research of historic borehole and archaeological data 
•	 Fieldwork techniques of sampling and logging 
•	 Software and approach to modelling geoarchaeological and geotechnical 

data derived from fieldwork and obtained from other sources such as the 
British Geological Survey 

•	 Types of palaeoecological study to be used 
•	 Radiocarbon and other forms of scientific dating to be used, and how
 

samples will be obtained, processed and laboratories to be used
 
•	 Presentation of results, reporting, dissemination and archiving. 

4.2 This method statement will need to be signed up to by all archaeological 
practices involved in the developments identified as forming part of this project. 

4.3 The research design and method statement should be submitted for 
approval by 1 August 2014 

4.4 The above will be reviewed at an annual meeting of the Project practices. 

Stage 2: August 2014 – August 2017 

4.5 Over the following three years the scope of the project will be continuously 
reviewed as to which development sites have been advanced and therefore have 
potential to contribute data. 

Stage 3: August 2017- March 2018 

4.6 A stock take will need to be conducted to identify the sites that are to be 
included. 

4.7 A stock take will need to be conducted to identify the geoarch/geotech 
material from the wider area within the study zone to provide a context for the 
specific site works. 

4.8 The form and scope of the anticipated publication will be determined at the 
start of this stage. 

4.9 The above will be reviewed at a closed seminar of those Practices involved. 



  
 

          
 

           
             

        
            

           
 

             
               

    
       

              
          

 
           

      
     

             
    

 
             

                
 

            
         

          
             

           
           
           

      
           

  
 

      
 

     
            

               
            

         
   
   
  
  
  
  

5 Resources 

Stage 1: desk-based geoarchaeological deposit model & detailed research design 

5.1 A desk-based geoarchaeological deposit model for the project area will 
need to be developed. A team of geoarchaeological specialists will assemble all 
available historic stratigraphic data, from geoarchaeological, archaeological and 
geotechnical sources, and agree upon the methodology for producing 2D and 3D 
models of the sub-surface architecture of the Holocene floodplain deposits. 

5.2 The outcomes of the deposit modelling exercise will be as follows: 
•	 The production of a predictive tool that can be used by the English Heritage 

Archaeology Advisor and archaeological/geoarchaeological 
consultants/practices in advance of individual site developments 

•	 The development of a set of procedures for deposit modelling that will be 
used by individual geoarchaeological teams throughout the course of the 
project 

•	 The preliminary identification of landscape features with potential for the 
recovery of significant archaeological/geoarchaeological remains (e.g. 
gravel eyots and former channels) 

•	 The identification of areas in which more stratigraphic data is required to 
inform the deposit model. 

5.3 The resultant models and raw dataset will be circulated to all interested 
parties for use throughout the project. The model will be updated on a 1 year cycle. 

5.4 The deposit model will form a fundamental component of the Battersea 
Channel detailed research design, together with consideration of former 
palaeoenvironmental investigations and data held on the English Heritage Historic 
Environment Record for Greater London. The detailed research design is to be 
written by a team of archaeologists and geoarchaeologists, and will include: 

•	 research questions for the project area as a whole, and 
•	 the techniques/approach that will be taken on all archaeological and 

geoarchaeological / palaeoenvironmental investigations throughout the 
course of the project, thus ensuring parity between individual sites and 
archaeological practices. 

Stage 2: archaeological & geoarchaeologucal/palaeoenvironmental investigations 

5.5 Archaeological and geoarchaeological/palaeoenvironmental investigations 
at each site will proceed following standard guidelines. However, as outlined 
above, the approach taken for each of these stages will be agreed during Stage 1 
to maintain parity between sites. Thus, any individual development project will 
consist of one or more of the following stages: 

•	 desk-based assessment 
•	 project design 
•	 fieldwork 
•	 assessment 
•	 analysis 
•	 archiving. 



             
                

               
           

 
   

 

            
                 

             
                

              
     

  
  
   
    
       

 

             
               

               
             

   
 
 

   
 

                
           

            
                

             
 

           
             

           
              

             
              

              
           

 

              
           

      
 

              
          

                
          

    

5.6 An annual seminar held by English Heritage will occur 6 months following 
the date of the annual cycle to update the project wide deposit model as stated in 
paragraph 5.3. The seminar will enable the findings from each site to be shared 
between archaeological practices, and for the refined project strategy to evolve. 

Stage 3: publication 

5.7 The contents/type of publication will be under consideration from the outset 
of the project. It is anticipated that the publication will be in the form of a 
monograph / book and that this will contain chapters on findings from selected 
individual sites, but primarily on themes specific to the project. At this stage, it is 
not possible to state exactly what these ‘specific themes’ will be, but sections on 
the following would be anticipated: 

• landscape 
• vegetation 
• hydrological, and 
• cultural history, plus 
• consideration of the original research questions. 

5.8 The format and content of the publication will be reviewed throughout the 
course of the project, and as the work on individual sites is completed. The regular 
seminars outlined in Stage 2 will also enable the project strategy to evolve and for 
discussion of how the drafting and editing of individual chapters will be divided 
between archaeological practices. 

6 Planning Condition 

6.1 For the Battersea Channel Project to work it is essential that it works at the 
individual development site level and without adding time to the development 
programme or requiring unreasonable demands upon resources. The key to the 
project success will be for the potential of a site to be considered at the earliest 
opportunity as well as being fully considered at the post-site work assessment stage. 

6.2 In respect of existing planning permissions with condition, when the post-
excavation assessment is produced, it will need to include consideration as to what 
work needs to be undertaken to complete all remaining/outstanding study and 
research including the updating of the deposit model as well as the vehicle for 
publication. It will therefore be a requirement that the Battersea Channel Project 
publication is identified. At that point, resources required to complete the work can 
be identified and agreed. This will mean that the usual publication vehicles would 
not also be required for the material relevant to the Project. 

6.3 It is therefore imperative for great care to be taken when considering the 
possible satisfying of conditions, with most material will be submitted as 
documentation towards satisfying the planning condition. 

6.4 In respect of planning permissions yet to occur, with the assumption that a 
desk-based assessment will include a consideration of all available geotechnical 
survey data for the site, and that it has been submitted as part of the planning 
application, the following condition wording is recommended if no further pre
determination work/consideration is recommended: 



 
               

               
            

              
               
          

                 
           

 
                 

           
 

             
               

              
             

          
         

 
               

          
            
        

                 
           

              
    

 
             

      
 

             
            

            
     

 
           
           

 
 

   
 

 
             

     
 

           
          

         
     

 
              

 
 

                

Condition	 A) No development other than demolition to existing ground level shall take place until 
the applicant (or their heirs and successors in title) has secured the implementation of a 
programme of archaeological evaluation site work in accordance with a Written Scheme 
of Investigation which has been submitted by the applicant and approved by the local 
planning authority in writing and a report on that evaluation has been submitted to and 
approved by the local planning authority in writing. 
B) Under Part A, the applicant (or their heirs and successors in title) shall implement a 
programme of archaeological investigation in accordance with a Written Scheme of 
Investigation. 
C) Under Part A, the applicant (or their heirs and successors in title) shall implement a 
programme of archaeological mitigation in accordance with a Written Scheme of 
Investigation. 
D) The site investigation and post-investigation assessment will be completed prior to 
one year post the completion date of the development as defined by the borough building 
regulation officer, in accordance with the programme set out in the Written Scheme of 
Investigation approved under Part (A), and the provision for analysis, publication via the 
Battersea Channel Project report and dissemination of the non-Battersea Channel 
Project archaeological results and archive deposition has been secured. 

Informative A) Written schemes of investigation will need to be prepared and implemented by a 
suitably qualified archaeological practice in accordance with English Heritage Greater 
London Archaeology guidelines. The document must be approved by the planning 
authority before any on-site development related activity occurs. 
B-C) It is anticipated that a series of stages of archaeological site work will be required 
with the former informing the nature and scope of the latter. 
D) The Battersea Channel Project is defined by the English Heritage over-arching brief 
supported 10 June 2014. 

6.5 Only Section D of the archaeology condition will remain after the completion 
of the archaeological site work stages. 

6.6 Advice will be submitted by the English Heritage Archaeology Advisor as to 
which sites within the Project zone require this specific condition wording through 
the normal process of planning application consultation and in line with National 
Planning Policy Framework practice guide. 

6.7 The Project zone of Battersea/Nine Elms from which planning applications 
will be considered for inclusion can be seen from Figure 3. 

7	 Project Board 

7.1	 It is recommended that a Project Board is established to oversee the 
effective progress of the project. 

7.2	 The Project Board should consist of representatives of the London 
Boroughs of Lambeth and Wandsworth, and from English Heritage: the 
Greater London Archaeological Advisor to those boroughs, Science Advisor 
and Inspector of Ancient Monuments. 

7.3	 The Project Board should meet at least once each year of the project. 

End Note: During the life of the project, ‘English Heritage’ will change to ‘Historic England’ 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

 
 

          

                  
            

Figure 3: The whole of the map extract is The Battersea Channel Project area. 
The Lambeth / Wandsworth borough boundary is denoted by the red line. 

BCP: Nine Elms
�

22 May 2014 Planning and Conservation: London, English Heritage 



 
If you require an alternative accessible version of this document (for 
instance in audio, Braille or large print) please contact our Customer 
Services Department:  
Telephone: 0870 333 1181  
Fax: 01793 414926  
Textphone: 0800 015 0516  
E-mail: customers@english-heritage.org.uk 
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