
Case study for Heritage Counts 2015  
 
Theme demonstrated by 
case study: 

Repair and Maintenance: A building on the Heritage at Risk 
Register brought back into use. 

 
Name of project/group: 1-4 St Paul’s Square – Aldwyck Housing Group 
Location: Bedford 
Duration (if applicable): 3 ¾ years (11 months on site August 2014 – end June 2015) 
 
Short description of project: 
 
The project aimed to rescue a terrace of four historic buildings from dereliction and re-use 
the floor space to provide town centre affordable accommodation. The buildings had fallen 
out of use in 1969, narrowly avoiding demolition. Over the next 46 years the condition of the 
properties declined, threatening the historic fabric. The buildings trace over 555 years of 
Bedford’s architectural and civic history. The earliest building (1 St Paul’s Square) dates to 
c1460.  
 
The project team was led by Aldwyck Housing Group (Aldwyck), who were originally 
approached by Bedford Borough Council (the Council) with a proposed scheme to bring the 
buildings back into use for affordable housing. Given the high cost of repair, grant and public 
funding sources played a significant part in achieving a viable scheme, with funding from 
Bedford High Street Townscape Heritage Initiative (a Heritage Lottery Fund scheme, 
managed by the Council), the Homes and Communities Agency Empty Homes Initiative 
(secured by Aldwyck) and the Council’s own affordable housing budget. The remainder of 
the project was funded by Aldwyck who purchased the buildings in July 2014. Work started 
on site in August 2014 to create nine flats and one three bedroom house. Works completed 
in June 2015. 
 
 
What would have happened without this project/group? 
 
Before the project began, the condition of the buildings was extremely poor and worsening 
each month. The local authority recognised that the viability gap for bringing them back into 
use would soon be unbridgeable and a swift solution was needed to save the buildings. 
Historic elements were near the point of collapse, the cantilevered timber stair in 4 St Paul’s 
Square was of particular concern. The timber frame of 1 and 2 St Paul’s Square had also 
been covered in concrete render, so there were concerns about the condition of the timber 
frame beneath and the impact this would have on the structural integrity of these buildings. 
It was a possibility that large elements of the buildings could be lost. 
 
The prominence of the buildings in the town centre location also detracted from other 
regeneration efforts in the High Street and St Paul’s area. As symbols of urban decline, they 
created a negative atmosphere at a key gateway point for the town. Delivering a quality and 



lasting solution for the much-loved and high-profile buildings in the town was therefore 
important for the local community and local businesses, as evidenced by their frequent 
mention in the local press and an art installation - ‘Lace in Place’ on 1 St Paul’s Square, by 
Bedford Creative Arts in 2012.  
 
 
How did the project achieve its objectives? 
 
In 2011, the Council secured ‘Townscape Heritage Initiative’ (THI) funding from the HLF to 
repair and bring Historic Town centre properties back into use. HLF asked that 1-4 St Paul’s 
Square be included in the scope of the project. Grant funding secured, the Council was able 
to progress discussions about the buildings’ future with the property owner, the Ministry of 
Justice. The Council’s Housing department approached a number of housing associations 
looking to increase their affordable housing offer in Bedford town centre, and Aldwyck 
decided to take on the project. They appointed Philip Bailey Architects to draw up the 
redevelopment scheme. Beacon Planning provided heritage consultancy. Planning and Listed 
Building applications were submitted based on layouts that had been negotiated in detail 
with the Council. Schedules and specifications of works were reviewed to ensure the 
requirements of the THI and HCA grant funding was met.  
 
The works were done by V E Parrott on a design and build contract, which is unusual for a 
project that had a central conservation element. Numerous surveys and investigations were 
required before Aldwyck and V E Parrott were comfortable apportioning the risks under the 
contract.  
 
The project delivery was therefore characterised by strong partnership working from the 
very outset, through to completion of the work. 
 
 
What difference has it made? Main outcomes and outputs. 

Bringing the buildings back into use has increased quality affordable housing in Bedford 
town centre by creating 10 units accommodating up to 26 people in total.  
 
Kerry–Ann Gracey and her three year old son Tyler were the first residents in the affordable 
housing scheme which opened on 1 July 2015. They were moved into their new home after 
being registered as homeless since December and living with Kerry’s Mother’s for almost 
two years.  
 
Kerry, who has lived and worked in Bedford all her life said: “We are extremely lucky to have 
been given the chance to live in this house. I am so overwhelmed. The place is amazing and 
it is so close to my work and the river. We are very excited about living here and starting our 
new lives.” 
 
As the project was completed recently, formal evaluation has yet to be undertaken. The 



Mayor of Bedford remarked: “These historic buildings stood derelict for nearly fifty years, 
looking tired and tatty in one of Bedford's most prominent locations. They are now looking 
suitably handsome in the heart of the town centre, thanks to this project to bring them into 
use and to restore and protect the site's medieval heritage.” 
 

 
1-4 St Paul’s Square (15 June 2015, Photo: Adam Smyth). 
 
 
What were the main lessons learnt or challenges would anything be done differently?: 
 
The initial challenges were to identify all the parties to bring to the table and to negotiate a 
viable yet sensitive new use for the buildings. Once the THI grant funding had been secured, 
this helped the Council to help discussions regarding options for re-use and the sale of the 
buildings.  
 
Once Aldwyck were able to deliver the project, there was a steady and clear progression of 
the project, without any significant changes to the objectives of the project. The key 
challenges were ensuring the completion of the project within a fixed budget, to the 
requisite quality and attention to detail and within the timescales attached to the grant 
funding. This was overcome by detailed and thorough negotiations of the Schedule and 
Specification of Works, before tendering, and close partnership working between Aldwyck, 
the Council and V E Parrott once the project was on site. The project was delivered on 
budget, which is an extraordinary achievement by Aldwyck and V E Parrott.  
 
 
 
 



What is the future for the case study?: 
 
The project sets a precedent for what can be achieved on a limited budget and limited 
timescale, within the historic environment. A sensitive and sympathetic re-use scheme, that 
is well considered and follows the advice of heritage consultants, has delivered high quality, 
affordable, residential accommodation for Aldwyck. 
 
The works also provided opportunities to learn more about the history of the buildings, both 
with archaeological recording, dendrochronological testing of timbers (which dated one of 
the buildings to c.1465) and detailed research in the local archives and historic environment 
records. This information has been given in talks and guided tours of the buildings, informed 
press releases to the local media, and synthesised into a ‘treasure hunt’ exercise that was 
offered as an event for the public as part of Heritage Open Days (September 2015) and also 
to schools and the local college. 
 
V E Parrott also offered on-site work experience to Technical & Professional NVQ learners 
from Bedford College and delivered a taster session on the use of lime-wash for Bedford 
College Painter & Decorator learners. 
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