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Activity Programme Report 
 
This report provides a more detailed assessment of the progress of individual 
projects undertaken as part of the NHPP. It is arranged by NHPP Measure, then by 
Activity, and then by protection result, and is designed to be read in conjunction 
with the April-September 2012 Overview document. For further details of the Plan 
across the period 2011–2015, please follow the links below, or see 
http://www.english-heritage.org.uk/professional/protection/national-heritage-
protection-plan/. 
 

 Measure 1 - Foresight 
Foresight is essential to a plan focused on establishing threats and 
developing responses.   

 Measure 2 - Strategic Threat Assessment and Response 
This Group of Activities is aimed at 'winnable battles' to counter, offset 
or mitigate the loss of our most important heritage.  

 Measure 3 - Recognition and Identification of the Potential Resource 
Rapid survey of areas of the country where even basic identification of 
what heritage we have is poor and where there is a real risk of losing 
nationally significant landscapes and assets before we even know what is 
at risk.  

 Measure 4 - Assessment of Character and Significance 
This Measure focuses on a range of themes and places which are 
insufficiently understood, threatened by change, and of potentially high 
significance.  

 Measure 5: Protection of Significance 
The development of formal protection systems, such as Designation, and 
the development and expansion of Historic Environment Records.  

 Measure 6: Management of Planned Change in the Historic Environment 
This measure sets out English Heritage's statutory role in the planning 
process, giving pre-application advice and providing timely, constructive 
advice on managing major change to the historic environment.  

 Measure 7 - Managing Major Holdings of Historic Assets 
Protecting and managing change to the national collection of historic 
sites, properties and archives in our care.  

 Measure 8 - Help and Advice for Owners 
The provision of grant-aid and advice to owners and managers of 
heritage assets; and the funding of emergency investigation to offset the 
imminent and unavoidable loss of nationally significant assets. 
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This report uses a Red, Amber, Green (RAG) system to indicate the status of the 
projects and programmes. 
 
The category definitions are:   
Green:  project/programme proceeding as planned and within anticipated 

deadlines and resource allocations. 
Amber:  project/programme has some issues which are affecting, or will 

potentially affect, delivery within anticipated deadlines and resource 
allocations.  

Red: project/programme has serious issues which will seriously jeopardise 
delivery. 

 
There is a further category to highlight completed projects - PROJECT COMPLETE.
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Measure 1: Foresight 
 
A formal process of foresight is fundamental to a plan focused on establishing threats 
and developing responses to those threats. The development of appropriate 
intelligence-gathering and coordination mechanisms is essential to ensure that the 
sector can establish views on likely scenarios for the historic environment to inform 
our continuing and evolving implementation of the Plan. The Activities supported in 
this Measure will help to integrate approaches to horizon-scanning and impact 
assessment, test recommendations with sector partners, update the Plan accordingly, 
and review the progress and impact of the priorities taken forward.  
Foresight comprises the following four Activities:  
 
1A1 LONG-TERM TRENDS AND ISSUES: ASSESSMENT AND ANALYSIS  
1A2 IDENTIFYING THREATS AND OPPORTUNITIES FOR THE HISTORIC 
ENVIRONMENT  
1A3 DATA-GATHERING AND ASSESSMENT OF PRIORITIES FOR 
UNDERSTANDING AND PROTECTING THE HISTORIC ENVIRONMENT  
 
1B1 REVIEW OF PROGRESS AND IMPACT  
 
The four year allocation of English Heritage resource (both staff and funding) for this 
measure for 2011-2015 is £0.708M  
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Activity 1A1: LONG-TERM TRENDS AND ISSUES: IDENTIFICATION AND 
COLLATION OF EMERGING DATA 
 
Context: Long-range assessment is important to help establish the nature of likely threats, impacts 
and opportunities. Oversight at this scale will consider the key trends (for example, climatic change, 
information technology development, demographic and social transformation). Action will focus on 
collating data from Historic Environment Sector and other sources and the collation of the emerging 
data with existing trend data and sharing assessment across a broad platform.  
 
Activity Lead: Pete Wilson, Foresight Coordinator (pete.wilson@english-heritage.org.uk) 
 
Four-year resource: £97k 
 
As part of the development of the NHPP, English Heritage now undertakes foresight work on a 
formal basis, and will be producing Horizon Scans as free-standing documents on emerging issues. To 
this can also be added the results of a facilitated foresight workshop organised by the NHPP Advisory 
Board in conjunction with the Historic Environment Forum. The summary report from this workshop 
can be found here; key issues which emerged included climate change and associated food and energy 
security, demographic change, political attitudes to heritage and the development of technology. A 
separate workshop, arranged by EH and the AHRC to explore with leading academics the relationship 
between NHPP and AHRC research programmes also had a foresight module and arrived at very 
similar conclusions. Collaboration with other sector partners in future planning has included work on: 
UK National Ecosystem Assessment, Development of Historic Environment (HE) Indicators for 
Nature Improvement Areas, Developing HE input into discussions on Water Management and the 
Environment, Natural England's revision of National Character Areas, and production of a Statement 
on Climate Change and the Historic Environment for inclusion in Defra's National Adaptation 
Programme. The task is now to assess from these very large issues what the specific impacts on our 
heritage may be and assess the threats and opportunities associated with them. 
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Activity 1A2: ASSESSING THREATS AND OPPORTUNITIES FOR THE HISTORIC 
ENVIRONMENT  
 
Context: Regular assessment of identified priority threats and indeed opportunities arising for the 
protection of the historic environment, undertaken in close cooperation with our partners and 
stakeholders, will permit the NHPP to refine and where necessary redefine priorities for action. 
Consultation internally and with the sector on a periodic basis with appropriate follow-up analysis is a 
key process within this Activity.  
 
Activity Lead: Pete Wilson, Foresight Coordinator (pete.wilson@english-heritage.org.uk) 
 
Four-year resource: £159k  
 
The work of threat (and opportunity) assessment undertaken by EH has included formal Horizon 
Scans including Climate Change, Ecosystem Services Approach and Local Authority Cuts. Threat and 
Opportunity Assessments include: Hydro Fracturing, Local Authority Cuts, Proposed Railway 
Electrification and Employer Ownership of Skills. In addition more discursive 'Situation Reports' have 
been produced on emerging topics including: Sector Skills Council and Labour Market Intelligence. In 
addition to this, focused research includes an important assessment of the threats to local authority 
built heritage asset portfolios as a result of shrinking budgets and reduction in heritage staff. The 
research, collaboratively funded by EH and HLF, sampled about 1/6th of local authorities in England 
and its findings suggest among other things that in the next 5 years, as many as 25% of asset managers 
thought they would close heritage assets, 43% thought that they would dispose of assets, 26% thought 
that they would transfer management and 10% expected to demolish heritage assets (see 
http://www.helm.org.uk/server/show/nav.21790, para 7.12) 
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NHPP Activity Plan: 1A3 DATA-GATHERING AND ASSESSMENT OF PRIORITIES 
FOR UNDERSTANDING AND PROTECTING THE HISTORIC ENVIRONMENT  
Context: Foresight will be used to establish patterns for assessment of significance. As well as threat 
(1A2 above), this activity will capture local and national values to fine-tune broader priority goals, and 
will continue to tap into sector-wide intelligence on research gaps to ensure added value from 
protection-based priorities.  
 
Activity Lead: David Batchelor, Head of Historic Environment Intelligence 
(dave.batchelor@english-heritage.org.uk)  
 
Four-year resource: £276k  

 
Further news on this Activity will be available in the next, annual report.
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Measure 2: Strategic Threat Assessment and Response 
 
Natural processes and human activity impact on our heritage. Some processes and 
activities have a very significant impact that can be countered, offset, mitigated or 
adapted to in ways that reduce the loss of our most important heritage. This 
Measure aims wider support and action at these ‘winnable battles’ where focused 
action can make a real and lasting difference. Activities are grouped under the 
following headings, but will focus on specific targeted subsets of each heading, as set 
out in the more detailed descriptions. Action should focus explicitly on establishing 
tangible responses to the most urgent and serious threats.  
 
Threat assessment and response comprises the following 14 Activities:  
 
2A1 DEVELOPMENT PRESSURE  
2A2 RESOLVING IMPACT OF CARBON CHALLENGE ON BUILT HERITAGE  
 
2B1 NEGLECT  
2B2 HERITAGE CRIME  
2B3 IMPACTS OF RECREATIONAL ACTIVITIES  
 
2C1 MAJOR ENVIRONMENTAL THREATS  
2C2 ATTRITIONAL ENVIRONMENTAL THREATS  
 
2D1 AGRICULTURAL AND FORESTRY IMPACTS  
2D2 MARINE EXPLOITATION IMPACTS  
2D3 ENERGY GENERATION IMPACTS  
2D4 MINERAL EXTRACTION IMPACTS  
2D5 MATERIALS SUPPLY LOSS  
 
2E1 HERITAGE MANAGEMENT, CONSERVATION AND CRAFT SKILLS 
SHORTAGES  
2E2 CAPACITY-LOSS IN LOCAL AUTHORITIES  
 
The four year allocation of resource (both staff and funding) for this measure for 
2011-2015 is £6.325M  
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Activity 2A1: DEVELOPMENT PRESSURE 
 
Context: Many of England’s historic settlements, both urban and rural, are undergoing considerable 
change. Pace of urban redevelopment and reorganisation of housing provision strategies will have 
significant impact on heritage. Action will seek to facilitate strategic resource planning and engagement 
with partners and stakeholders in those places which are (1) undergoing most change, (2) most 
sensitive to change, and (3) least resourced to manage change. Research on the degree of likely 
change through planning applications, master planning and other activities, linked to the spatial 
distribution of heritage assets in those areas, will be used to develop methodologies and tools for 
guiding sustainable change and minimising negative impacts. 
 
Activity Lead: Charles Wagner, Head of Planning and Urban Advice (charles.wagner@english-
heritage.org.uk) 
 
Four-year resource: £298k 
 
Protection Result 2A1.1: Identification of areas of development pressure to prioritise 
resources to manage change  
 
6170 Collection of evidence of development pressure 
This and project 6171 aim to collect information on permissions granted for development in the last 5 
years and combine that with projected areas for change through Local Development Frameworks. 
Produce digital information on predicted development pressure, for example housing growth or 
infrastructure/energy; analyses spatially against (e.g.) AMIE, HLC, NMP, EH settlement Atlas and NCA 
data for EH web based GIS. They will then analyse evidence and identify areas subject to greatest 
pressure for change.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Initial gathering of data completed in July and paper presented at EH conference: 
updated with new data on historic environment staffing in August. This project then 
rolled into next. Looking to a completion date of November 2012. 

 
 
6171 Map development pressure 
See 6170 above  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Mapping overlays produced by July and used for presentation at EH conference. As 
data was updated so mapping has been redone. Latest phase of project is looking at 
mapping within a local authority area. Looking to a completion date of November 
2012. 

 
 
Protection Result 2A1.2: Identification of ways to respond to future development 
pressure from housing growth initiatives 
 
6172 Evaluation of impact of housing on historic environment 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
We are now selecting some case studies from the sites identified through 6170 & 6171 
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 to evaluate in more detail their impact on the local historic environment, with the 
objective of being able to compare the results between areas of good/poor levels of 
understanding, and between rural, urban and fringe areas. 
 
Data on housing allocations in local plans at their various stages has been gathered 
from the start and is one of the datasets used for the mapping. We have realised that 
given the review of local plans over this year and next, this data set will continue 
evolving. What is interesting is to evaluate how often large new housing development is 
in the same area as concentrations of designated heritage assets. The initial project 
covering this evaluation finishes in November 2012, but we may seek to have it 
extended until September 2013 given that we want to capture the revised housing 
allocations that every local planning authority will have to have in place in 2013. 

 
 
 
Protection Result 2A1.3: A tool to assess sensitivity of the historic environment to 
development pressure  
 
6173 Developing sensitivity toolkits for planning 
The project aims to establish current projects and guidance produced across the sector on assessing 
sensitivity in the historic environment, including HLC-based sensitivity assessment draft guidance and 
draft LCA new topic paper, and in conjunction with EIA/SEA working Group, to identify common 
approaches and test extent of use. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
Following on from previous work, the paper prepared by the Characterisation 
Team will be issued, as an EH discussion paper, coupled with publication in an 
appropriate heritage management journal. This to be done before the end of 2012. 

 
 
6174 Pilot projects for sensitivity tool 
Case studies using results of Project 6173 to develop improved sensitivity assessment methodology in 
rural and urban areas, with good and poor resources and with good or poor understanding of 
significance. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
This depends on an evaluation of existing work undertaken or commissioned by EH as 
a scoping paper. It will consider the projects featured as case studies in Understanding 
Place: Context and Character in Local Planning and other exercises undertaken by the 
EH Characterisation Team. This to be done before the end of 2012. 

 
 
6455 Evaluation of English Heritage Involvement in EIAs 
This research study will look to retrospectively evaluate the effectiveness of the current EIA 
consultation procedures with EH. It will look at how many EIA cases EH was statutory consultee for, 
and of those how many EH responded to, and how many cases where EH was not a consultee was 
there any impact on how the historic environment was treated. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

  
PROJECT Report has been finalised and a version has been made available on our website. It 

COMPLETE will feed into work on producing EH external guidance on EIA and the historic 
 environment as well as helping form EH responses to the ongoing review of EIA by 
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both the EU and DCLG. 
 
 
Retail development and town centre management 
This research project is intended to provide an analysis of recent trends in retail and retail 
development together with town centre management issues as they both relate to historic cores. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
A final report is still to be received as both we and the authors are looking to make 
changes to keep up with the interest in the future of retail. This report will feed in to a 
further debate on the future of retail and historic commercial cores that EH is 
undertaking over the next 5 months. 
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Activity 2A2: RESOLVING IMPACT OF CARBON CHALLENGE ON BUILT 
HERITAGE  
 
Context: The drive towards a carbon-neutral economy may have significant impacts on the 
adaptation of historic building stock to increase energy efficiency and decisions about 
conversion/reuse vs. new build. Action will focus on developing the evidence base required to ensure 
that the appropriate decisions are made that avoid unnecessary degradation of our most significant 
heritage assets. 
 
Activity Lead: Sally Embree, Head of Conservation Teams (sally.embree@english-heritage.org.uk)  
 
Four-year resource: £1.124M 
 

Protection Result 2A2.1: Sound evidence base to enable informed decisions on 
improving the thermal and energy efficiency of traditionally constructed buildings  
 
6267 Thermal performance of traditional building elements 
The project involves in situ and laboratory research to establish the thermal performance of 
traditional building elements, including windows, walls, floors etc. and the impact of different 
adaptations.  It will also allow an assessment of the applicability of calculated methods to such building 
elements. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
The in-situ phase of testing of solid brick walls was completed in 2011 and an interim 
report has been produced.  The thermal conductivity tests of the brick samples have 
been completed and the results of these tests and the fieldwork will be published this 
winter.  A second phase of work to look at the impact of moisture on the performance 
of solid brick walls has been scoped and will start shortly. 

 
 
6269 Whole-house thermal performance and impacts of interventions 
The programme of work will help us better understand the thermal performance of traditionally 
constructed buildings and predict the behaviour of solid walled brick terrace houses.  It will do this by 
assessing whole house heat loss by both analysing the contribution made by the individual building 
elements and by using a whole-house test method before and after improvements.  This will provide 
the evidence base to measure any interventions and to evaluate the improvement in performance.   It 
will also be used to assess the cost-effectiveness of energy-saving options and to inform English 
Heritage’s guidance on refurbishment decisions of existing houses.  This stream of work has focussed 
on our case study house in New Bolsover where English Heritage has been working in partnership 
with Bolsover District Council.     
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
A programme of in-situ testing and monitoring was carried out in 2011-12 to 
understand the case study house’s actual performance before and after energy-saving 
improvements were made.  A report on the thermal performance of the house is 
currently being peer reviewed and will be published later this year. 
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6270 Technical risks of insulation 
The project will carry out in situ monitoring and laboratory tests to understand the technical risks 
associated with insulating older buildings; for example, assessing the condensation risk at the interface 
of the insulation and the fabric, looking at the impact of reducing ventilation and the potential for 
fungal and other damage. 
 
In situ monitoring to understand the technical risks associated with insulating older buildings is being 
carried out as part of the New Bolsover case study and as part of the Energy Saving Trust's Solid Wall 
Insulation Field Trials.  The monitoring has been devised to assess the changes in moisture content 
profile at the interface of the insulation and the fabric and to provide an early warning of moisture and 
mould risk. The focus of this work is to assess the condensation risk from insulating a solid wall and 
compare the performance of permeable and impermeable systems.   
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
As part of the New Bolsover case study, two types of internal wall insulation 
(permeable and impermeable) were installed with in-situ monitoring.  Though the 
period of monitoring will be 2-5 years, an interim project report will be prepared 
looking at the practical problems of installation, the relative cost of the different 
insulation types, as well as their effectiveness/performance.  In addition, in-situ 
monitoring has also been installed in one property as part of the Energy Saving Trust’s 
Solid Wall Insulation Trials. 

 
 
Protection Result 2A2.2: Better understanding of energy use in traditionally 
constructed buildings and of the potential benefits and impacts of different kinds of 
adaptation to reduce that energy use  
 
6271 Improving energy models for traditional buildings 
This project is examining and testing the suitability of energy models when applied to older buildings.  
It will inform our understanding of the accuracy of the application of RdSAP to assess the energy 
performance of traditional buildings. 
 
An energy model of SAP (2005) has been built to compare the SAP ratings achieved by using RdSAP 
default and measured data.  It is being developed using data captured as part of the New Bolsover 
case study to assist the interpretation of the thermal testing results.   
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Data from 113 New Bolsover is currently being inputted in the model to inform 
interpretation of the results of the whole-house thermal performance testing.  Work 
has also begun on a SAP (2009) model. 

 
 
Protection Result 2A2.3: Best practice advice and guidance for owners on 
refurbishment and adaptation to reduce energy use  
 
6272 Microgeneration and traditional buildings 
This project aims to deliver advice and guidance on the application and appropriateness of 
microgeneration to traditionally constructed buildings. 
 
Guidance on heat pumps and traditional buildings is currently being finalised.  The guide is one of a 
series on small-scale renewable energy options published by English Heritage.  Guidance has already 
been produced on micro-wind generation and small-scale solar thermal and solar-electric 
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(photovoltaics) and these guides will be reviewed and updated during the course of this year.  The 
next priority will be to produce guidance on small-scale hydroelectric power and traditional buildings.   
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Guidance on heat pumps and traditional buildings will be published this autumn and the 
early microgeneration guides will be updated. 

 
 
6273 Guidance for owners on improving energy efficiency  
Provision of best practice advice and guidance for owners and managers of traditionally constructed 
buildings. 
 
Following publication of ‘Energy Efficiency and Historic Buildings’ and 13 supplementary fully 
illustrated ‘element’ guides, the English Heritage web pages of energy efficiency and traditional 
buildings have been enhanced http://www.english-heritage.org.uk/professional/advice/advice-by-
topic/climate-change/energy-efficiency/ and a new section created for homeowners 
http://www.english-heritage.org.uk/your-property/saving-energy/.  We will continue to enhance our 
advice and guidance and will consider how it can be tailored to help Green Deal Assessors, specifiers, 
contractors and the public.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The focus has been on improving our online advice and guidance and further 
consideration will be given to how we can target our advice to help Green Deal 
Assessors, specifiers, contractors and the public.  

 
 
 
Protection Result 2A2.4: Best practice advice, guidance and training in response to 
changes to existing and new legislation to reduce energy use in older buildings 
 
6274 Guidance on alterations to legislation concerning carbon reduction 
This will ensure the provision of advice, guidance and training in response to changes to existing and 
new legislation arising from the Government drive to reduce carbon dependency. 
 
The Green Deal, launching later this year, is the Government's flagship energy efficiency initiative. It is 
a financing mechanism that applies to domestic and non-domestic buildings which allows for the costs 
of energy efficiency improvements to be paid from savings on energy bills.  A number of heritage 
organisations including English Heritage, Historic Scotland, Cadw, National Trust and SPAB are 
collaborating with the Sustainable Traditional Buildings Alliance (STBA) to promote a better 
understanding of the performance issues of traditionally constructed (pre-1919) buildings to ensure 
the best possible outcome for historic and traditional buildings.  STBA’s report ‘Responsible 
Retrofit for Traditional Buildings’ warns that a new approach to the retrofit of traditional buildings is 
necessary for the success of the Green Deal.  DECC have responded positively to the concerns 
raised in the report and have committed additional funding for research into some of the associated 
technical issues to help reduce the risks to vulnerable traditional buildings.  The work and 
dialogue will be ongoing as the Green Deal develops over the coming months to ensure the best 
possible outcome is achieved through the Green Deal process.  
   

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
We will continue to work closely with stakeholders to ensure the best possible 
outcome for historic and traditional buildings through the Green Deal process. 
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Activity 2B1: TACKLING NEGLECT 
 
Context: A major threat to our most significant built heritage assets is poor care and neglect. There 
are numerous causes for neglect and we do not yet have sufficient information on range and 
distribution. Action will focus on developing an understanding of the nature of this neglect in order to 
establish patterns and distributions of asset types, and geographical regions; this will help target 
practical partnership and support to counter the impact of neglect. 
 
Activity Lead: John Ette, Ancient Monuments Inspector (john.ette@english-heritage.org.uk) 
 
Four-year resource: £169k 
 

Protection Result 2B1.1: Development of understanding of what is currently known 
about neglect, and creation of a problem profile for neglect  
 
6179 Profiling neglect 
Desk based assessment to draw together information from the sector on neglect: to determine 
where neglect is currently happening, what factors/drivers contribute to neglect, identify any gaps in 
current knowledge base. 
 

Status Update on progress/ Reason for status/  
Date of completion and how  project has fulfilled Protection Result   

 
AMBER 

 

 
Input into HAR grade II pilot survey to include recording of neglect. The call for papers 
will be made after current NPCD restructuring. A meeting was held with national BPTs 
in October 2012 to further scope gaps in knowledge. 

 
 
 Protection Result 2B1.2: Scoping future impact of neglect on the historic 
environment and creation of a national intelligence model  
 
6180 Sample area assessment under HCI 
Area based assessment to profile neglect through the HCI in contrasting urban, urban fringe and rural 
(spare to peri-urban) contexts (links to 4F1 and 2A1), taking into account their historic character and 
socio-economic profiles taken for project 6179.  The methodology used for this profiling will be 
offered as an output/best practice example of how to understand the current and potential impact of 
crime on the HE.  This task will draw on the data and expertise of all organisations signed up to the 
HCI through the Memorandum of Understanding. 
 

Status Update on progress/ Reason for status/  
Date of completion and how  project has fulfilled Protection Result   

 
AMBER 

 

 
Due to the NPCD Review it was agreed to defer commissioning of sample area 
assessments until early 2013. This will also allow further analysis of HCI and refine the 
PD which will result in a call for proposals following discussion with the new peer 
groups.  
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 Protection Result 2B1.3: Strategy to address the impact of neglect, including the 
identification of priority areas and themes  
 
2B1.302: Stopping the Rot – a revision of guidance 
The project has updated the 1999 guidance for local authorities on the escalating enforcement 
measures (Section 215 Notices, Urgent Works Notices, Repairs Notices and Compulsory Purchase 
Orders) afforded to local authorities, which can be very effective tools to help secure the 
preservation of historic buildings. Seminars held in Derby, Ely, Hastings and Manchester in 2010 and 
East Midlands, Hartlepool and Wolverhampton 2012.  Next seminar proposed in SE on 31/01/13. 
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Activity 2B2: HERITAGE CRIME  
 
Context: Heritage crime (e.g. theft of architectural features, interiors; theft from sites; criminal 
damage to buildings, monuments and other manifestations) is a major issue: for example church roof 
lead loss in 2010 was running at £1m per month. Volume crime and anti-social behaviour degrades 
significance of assets and leads to devalued communities. However, crimes remain very under-
reported and infrequently acted upon. Action will aim to gather and collate evidence for crime, 
review legislation and recommend change, and work with partners to develop cost-effective 
deterrents and interventions. 
 
Activity Lead: Mike Harlow, Legal Director (mike.harlow@english-heritage.org.uk)    
 
Four-year resource: £585k 
 
 

Protection Result 2B2.1: Strategic assessment and reduction of heritage crime  
 
6154 Heritage Crime Initiative: Establishing and coordinating ARCH 
This programme will deliver facilitation and co-ordination of central, joint agency intelligence 
gathering, strategic assessment, Strategic Tasking and Co-ordination Group (STCG) and Alliance to 
Reduce Crime against Heritage (ARCH) groups, Local Authority memorandum of understanding on 
heritage crime (which includes theft of historic objects from historic (or other) buildings, as well as 
theft of materials, such as lead from roofs. A police analyst will help develop the strategic assessment 
and tactical plan. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
We continue to maintain the national agency partnership working with the ACPO and 
CPS through the STCG. We also have a growing number of local authorities who have 
signed the memorandum of understanding, promising joint working to prevent and 
enforce heritage crime: up from 10 at April 2012 to 15 now. 
 
Our picture of the problem and therefore the quality of our strategic advice improves 
all the time. The increased understanding comes from the national research carried out 
under the NHPP, information and feedback provided by local heritage crime 
partnerships and our own commissioned intelligence analysis that feeds into the STCG. 
 
Work to maintain the national partnerships, to stimulate more local partnerships and 
to steadily improve our understanding of the problem and how to tackle it will carry 
on throughout the plan period.   

 
 
6165 Heritage Crime: Intelligence on extent/impact of heritage crime 
Receiving, surveying for and processing national intelligence, including devising means of storage and 
analysis, and publishing results. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Research on baseline impact of third party crime has been published and very widely 
picked up by the media. This is very useful in influencing stakeholders as well as in 
informing more successful and targeted strategies.  
 
Next research task is to investigate owner/occupier breaches.  A brief is being 
prepared. The research will be difficult to conduct with no guarantee of success. But it 
is an important area of understanding and would be very useful in influencing local 
authorities. The research should be complete for spring 2013.  

 17 

mailto:mike.harlow@english-heritage.org.uk


 
6184 Guidance on reducing the impacts of heritage crime 
A programme of useful guidance on avoiding crime or reducing its potential impact on heritage.  
  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The following guidance package should be entirely complete by the end of 2012.  
 

1. Heritage Crime Risk: Quick Assessment Tool 
2. Heritage Crime Risk: Detailed Assessment Guidance 
3. Preventative Measures: Quick Assessment Tool 
4. Preventative Measures: Detailed Assessment Guidance 
5. Guidance on Interventions: Prosecutions and Alternative Disposals 
6. Heritage Crime Impact Statements  
7. Guidance for Sentencers 

 
This should then provide a complete suite of guidance for concerned owners, local 
groups and professionals involved in local heritage crime partnerships. It should enable 
them to identify their heritage assets, single out those at most risk, implement 
appropriate preventative measures, enforce the law in a proportionate manner that 
takes account of the true nature of the harm done and impose well-measured 
sentences. 
 
The issuance of the guidance will be accompanied by a revamp of the web-pages to 
provide much more audience tailored information about how to deal with the crime 
threat, as well as maintaining basic information about the Heritage Crime Programme 
itself. 

 
 
6185 Training and guidance for agency and community groups 
Instigation of networks to tackle key priority topic areas for that year, arranging and taking part in 
training. Guidance on sentencing, preventative measures, setting up local networks, investigation and 
standard impact statements all issued and endorsed by partners. 
   

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Training across the country is ongoing and well-received. It brings together many 
different professions from within conservation and crime enforcement. It provides a 
stimulus for local partnership development. 
 
The current programme of general awareness training will be reviewed at the end of 
the year. Next year we will be looking to continue awareness briefings at local 
authority level and add in more specific skills training in prevention and enforcement 
for a more targeted audience.  
 
Over 6,000 people have attended a briefing on heritage crime and how to tackle it 
since 2010.  

 
 
6479 Strategic assessment of crime and ASB affecting heritage assets 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
This ongoing work is reported on above under 6179 
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Activity 2B3: IMPACTS OF RECREATIONAL ACTIVITIES 
 
Context: Accidental or unthinking damage to heritage can be the regrettable by-product of some 
leisure activities. These include off-roading, caving, metal-detecting (to be distinguished from criminal 
activities such as ‘nighthawking’) and sports diving. Action will focus on development of a risk 
assessment for such activities to establish which require responses. Responses will mainly comprise 
educational measures and guidance on mitigation of impact. 
 
Activity Lead: Pete Wilson, Foresight Coordinator (pete.wilson@english-heritage.org.uk)  
 
Four-year resource: £17k 
 
Protection Result 2B3.1: Reduction of accidental damage to the historic environment 
through leisure activities  
 
6275 Prioritising recreational activities with unwanted impacts  
The proposal here is a rapid assessment of the range of land-based, marine and inter-tidal recreational 
activities that impact on heritage assets, from which can be developed guidance for recreational 
activities where accidental and unintentional damage to heritage can occur and how to avoid it. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
Although progress on developing guidance has been limited the scale of the project is 
such that this does not pose a threat to the timetable. When NPCD changes have 
bedded-in a team meeting will be held and proposals circulated for the guidance 
packages envisaged: terrestrial and marine are fairly certain, but there is a question 
over how activities in inter-tidal areas might be dealt with and if they warrant separate 
guidance 
A proposal was received for a project to examine ‘The value of our underwater 
heritage’ from the Nautical Archaeological Society & NHP Commissions have 
commissioned a PD but are taking it forward under Supporting Action 9A2. 
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Activity 2C1: MAJOR ENVIRONMENTAL THREATS 
 
Context: While uncertainty remains over trends, currently we recognise flooding events and 
erosion as threats whose severity may be increasing in certain areas as a result of climatic changes. 
Apparent reduction in precipitation may increase fire risks in moorland or woodland areas. Related 
directly to such threats, national and international directives and legally binding measures (for example 
for water management and water quality) may have a significant impact on heritage assets. Action will 
focus on partnership working to establish risk mapping and strategies for prioritising tactical 
responses. The artificial distinction between threats/impacts covered here and some under 2C2 is 
recognised. 
 
Activity Lead: Neil Redfern, Team Leader, Yorkshire and Humber (neil.redfern@english-
heritage.org.uk)  
 
Four-year resource: £725k 
 
Protection Result 2C1.1: Development of understanding of the immediate natural 
and environmental threats impacting on the historic environment  
 
6186 Assessment of Natural and Environmental Threats 
The project aims to provide a rapid assessment of the types of natural and environmental threats 
which impact on the historic environment. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
Brief in development – some delay due to internal restructuring 

 
 
6187 Hydrological changes to wetland sites 
The project aims to understand the likely changes to the hydrological context of wetland sites as a 
result of predicted climate change, and in partnership with other agencies and land-owners to 
determine whether these can be countered through adaptation and management options.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
RED 

 

 
Current concerns on delivery due to lack of relevant case study. Solution being 
discussed and timetable to be amended 

 
 
 
Protection Result 2C1.2: Identification of heritage assets most at risk from natural 
and environmental threats  
 
6188 Characterisation of heritage assets most at risk from natural and environmental threats 
Rapid characterisation projects to identify historic assets and landscapes that may be particularly 
vulnerable to certain risks. E.g. where likelihood of Boscastle/Lynmouth/Cockermouth type floods or 
Fylingdales fire are greatest. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Brief in development – some delay due to internal restructuring. Project to be run in 
conjunction with 6186 
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Protection Result 2C1.3: Flood/erosion risk assessments and accompanying 
measures to reduce impact on heritage assets  
 
6277 Coastal RCZAS risk assessment pilot study 
A regional pilot study of risk to the historic environment posed by coastal change. This will combine 
the Rapid Coastal Zone Assessment Survey results with the Environment Agency flood risk and 
erosion mapping. Yorkshire selected as pilot for its varied coastline and completed RCZAS. 
Methodology will be that already tested for the EH Coastal Estate Risk Assessment (5982). This work 
is also combining elements of the initial survey work for 6278 Inland flooding risk assessment pilot 
study. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Project design on target work to commence this year 

 
 
6278 Inland flooding risk assessment pilot study 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Project design on target work to commence this year – being run in conjunction with 
6277 

 
 
 

Protection Result 2C1.4: Measures to secure greater resilience of heritage assets to 
natural and environmental threats  
 
6189 Flooding and historic bridges impact assessment 
Pilot project assessing impact of flooding on historic communication infrastructure (roads, rivers, 
railways & bridges). In the immediate aftermath of the November 2009 Cumbrian floods, concern was 
raised at the highest political levels about the hazard caused by historic bridges during extreme flood 
events. The project should be developed to research the possibilities for making sensitive changes to 
historic bridges that may be at risk of damage due to flooding etc., for example by strengthening 
parapets or arches. Whilst such changes may not be wholly desirable, they might avoid the alternative 
option of demolition. Should also address the possible need to raise bridges to make them more 
resilient to flooding. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Delayed due to internal restructuring. To be timetabled to follow-on from completion 
of 6186 and 6188 

 
 
6190 Land management guidance for vulnerable landscapes 
Production of guidance for land managers for vulnerable landscapes – Farming the historic landscape – 
caring for historic environment features in upland landscapes 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Deferred to 2013. Ongoing discussions to deliver as single contract with 6191 and 
6192 
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Protection Result 2C1.5: Development of counter-disaster (post event, asset 
recovery) responses to natural and environmental threats  
 
6191 Assessment of past natural and environmental threats – lessons learnt 
Lessons learnt - Comprehensive assessment of past natural and environmental catastrophes to 
understand responses and disseminate lessons learnt. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

Deferred to 2013. Ongoing discussions to deliver as single contract with 6191 and 
6192 

 
 
6193 Environment Agency partnership working on resilience and disaster planning 
EA – EH Partnership working. A range of partnership working with the EA needs to be explored to 
underpin issues and best practice set out above and to ensure heritage issues are imbedded in wider 
resilience planning. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Funds re-allocated to 2013/14. Call for projects to be issued on completion of 6186 
and 6188 

 
 
6194 Natural England partnership working on resilience and disaster planning 
Partnership working with Natural England. A range of partnership working with the NE needs to be 
explored to underpin issues and best practice set out above and to ensure heritage issues are 
imbedded in wider resilience planning. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Funds re-allocated to 2013/14. Call for projects to be issued on completion of 6186 
and 6188 

 
 
 

Protection Result 2C1.6: Reduction of negative impact on heritage assets arising out 
of the responses of others to natural and environmental threats  
 
6196 Assessment of river basin management plans 
Analysis of the 9 relevant River Basin Management Plans nationally to identify and locate the actions 
that will be performed by other actors (principally EA, but also impacting on NE and British 
Waterways work) in fulfilment of Epoch 1 (2015) and Epoch 2 (2025) Water Framework Directive 
targets for groundwater, surface water and diffuse pollution. Identify places where critical change is 
proposed and understand the scale and timing of the threats with a view to producing guidance and 
influencing mitigation processes. Time-critical – to be of potential use for understanding & influencing 
implementation of Epoch 1 actions should be completed in next FY. Essential for defining the places in 
which to concentrate resources for some of the 3A5, 4B1 and 4B3 projects. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
Funds re-allocated to 2013/14.  
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Activity 2C2: ATTRITIONAL ENVIRONMENTAL THREATS 
 
Context: A wide range of environmental processes threaten the preservation of heritage assets, 
whether built, buried or submerged, interior or exterior. These can be characterised as physical (e.g. 
severe precipitation, wind, changes in relative temperature or humidity, compression, dewatering), 
chemical (pollutants, acidification, corrosion etc.), or biological (microbial, fungal, invasive plants, 
insects and invertebrates, larger, burrowing and roosting animals). Climate change is accelerating 
many of these impacts (and probably retarding others). Action will focus on the need to understand 
the likely impacts on our most significant heritage and to develop priority responses.  
 
Activity Lead: Jim Williams, Science Advisor, East Midlands (jim.williams@english-heritage.org.uk) 
 
Four-year resource: £829k 
 
Protection Result 2C2.1: Assessment of likely impacts of gradual attritional 
processes on historic buildings and landscapes, improved informed responses and 
development of appropriate guidance and expertise  
 
6197 Landscape management of historic parks, gardens and sites 
Co-ordinated programme of projects to address the historic parks, gardens and landscape 
conservation and management implications of attritional environmental threats ranging from physical, 
chemical to biological. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
 

 
The first project in this category is ‘Ivy on Walls – Phase II’ (Phase 1 completed before 
inclusion in NHPP). 
The School of Geography and the Environment at Oxford University were 
commissioned to undertake the research and the project started in April 2012.   
Investigation and monitoring are underway, but it is too early for results to have been 
collated or published at this stage. 
The project is due for completion in FY 2015/16 

 
 
6198 Developing protection for exposed (ruined) walls: Soft wall capping 
Investigation into the benefits of soft capping historic walls as a more effective way of conserving 
exposed wall tops than the usual mortared, hard caps to combat the freeze thaw cycle and driving 
rain.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Monitoring of test sites continuing.  Results indicate effectiveness of soft capping.  
Repairs needed to some of the capping at Castle Acre because of the extreme summer 
conditions.  Research results and Technical Advice Note being drafted with a 
publication date for 2013. 

 
 
5532 Bats and historic churches: St Nicholas, Stanford, Northamptonshire 
Bats and historic churches: English Heritage/Natural England mitigation trial research project, Stanford 
on Avon, Leicestershire. The project aims to reconcile the triangulated interests of protected species, 
historic fabric and fittings and continuing use of the church for its primary function. It will explore the 
possibility of encouraging the soprano pipistrelles in the church to move to a new roost within the 
building. The work has been provided with faculty approval and is supported by the DAC.  
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EH also has advisory roles on: 
Defra-funded project examining mitigation strategies for Natterer’s bats in churches (plus issues 
surrounding exclusions from private residences), along with representatives from Natural England, 
National Trust, Bat Conservation Trust, EH, and Church of England.   
SITA Trust funded research programme through the University of Bristol on Bats, churches and the 
landscape. The ecological research seeks to secure the long-term future of the local (soprano 
pipistrelle) bat populations that use church buildings as roosts, by enabling current conflicts with 
church congregations and other church users to be reduced. 
http://www.sitatrust.org.uk/projects/bats-churches 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
 

GREEN  

 
Final steering group meeting held. Practical elements of project completed and draft 
final report expected October 2012. In addition, the bespoke cleaning advice is being 
reworked by the specialist author to create some generic guidance for the new EH 
'Bats in Churches' web-pages which are in preparation for launch in 2012. 

 
 
2681 Visitor erosion study 
An evaluation at Cawthorn Camps to determine impact of footfall on erosion. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
On hold until Groundwell Ridge report (8A5.4589) is completed. 

 
 
6657 Addressing limestone decay: evaluation of nanolime 
Research and evaluation of nanolime as a consolidant for stone surfaces on historic buildings. The 
development of nanolime has provided a possible mechanism by which effective consolidation of 
limestone should be possible. This project using laboratory and site-based tests aims to measure the 
effect of nanolime treatment on decayed limestone and to establish the optimum conditions for 
successful treatment. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Phase 1 of the research was completed in August and produced some preliminary 
results that provide the basis for Phase 2. This will consider in more detail the role of 
stone type, the effects of pre-wetting of the stone, and the benefits of different 
application procedures on the penetration, carbonation and consolidating effect of 
nanolime. The development of guidelines for site use of nanolime depends on the 
findings of Phase 2, and whether further research is needed. In the meantime, nanolime 
is only recommended for use in situations where all alternative conservation 
treatments would be ineffective and the only other option is stone replacement. 

 
 
6658 Protective Glazing: An evaluation of secondary glazing systems for the protection of stained 
glass windows and the improvement of energy efficiency in historic buildings 
Protective secondary glazing systems (often called isothermal glazing) have been used for the 
protection of historic stained glass for more than a century.  However, little research has been 
carried out on the different systems used, nor on the improvement they make to the energy efficiency 
of the building itself - usually a church.  This research includes a comprehensive literature review 
(mainly German) and analysis and monitoring of a number of recent systems which have been installed 
in important historic churches and cathedrals.  The most significant work is the installation of a new 
system in the church at Long Melford, which is to be carefully monitored.   Microbiological activity has 
attacked the very important C15th glass and control measures are being trialled and tested.  Different 
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protective glazing types are also to be modelled to help evaluate performance and their impact on 
energy efficiency. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
 

GREEN 

 
All of the monitoring equipment has been installed at Long Melford and microbiological 
samples removed for analysis.  Data is being gathered remotely.  Literature gathering 
and review is ongoing and should be completed by the end of winter 2013.  Monitoring 
at the other sites with protective glazing is continuing. 

 
 
6659 Stone Deterioration 
3 year CASE Studentship with Nottingham University carrying out research into the deterioration of 
stone.  The processes that cause permeable stone to deteriorate is surprisingly poorly understood.  
Most research has investigated single mechanisms when many inter-related phenemona are involved.  
The work will look in particular at Magnesian limestone, which has been widely used for building, but 
is subject to rapid and dramatic environmental decay which can feasibly be replicated under 
laboratory conditions.  X-ray computed tomography will be used to study the microstructure of 
deteriorating stone at depth and it is hoped that the high resolution of this innovative technology 
should make it possible to characterise a number of internal changes which cause its failure.  Ancient 
and new stone will be tested and all will also be subject to conventional tests as well.  Howden 
Minster will also be used as the principal field site. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
A symposium was held in York in October to hear the results of the EH funded 
research project which examined the decay mechanisms afflicting Magnesian limestone.  
The results are being used to finalise the detailed brief for this research project, which 
is to focus on the Chapter House at Howden Minster, which is in EH guardianship.  
Work on site is expected to start by November.  

 
 
6660 Damp Towers 
Many tall solid-walled historic buildings suffer from water ingress when exposed to driving rain, 
particularly church towers in the south west of England.  The English Heritage Damp Towers 
research project through a number of case studies, site work and laboratory tests have assessed 
methods for determining the condition of solid walls and the effectiveness of repairs.  Laboratory and 
site work have confirmed the effectiveness of grouting and rendering at reducing water penetration 
without retarding drying rates.  The performance and potential of different pointing mixes was also 
tested in the lab at Oxford University. 
 

Status Update on progress/ Reason for status/  
Date of completion and how  project has fulfilled Protection Result   

 
GREEN 

 

 
This final phase of the project includes a conference in January 2013 to disseminate the 
results and two publications (a technical advice note and a research transaction) to be 
published in 2013 
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Protection Result 2C2.2: Assessment of likely impacts of gradual attritional 
processes on buried archaeological assets, improved informed responses and 
development of appropriate guidance and expertise  
 
Degradation of archaeological remains: research and preservation in situ guidance. 
Programme of linked projects: 
a) Understanding mechanisms of degradation of buried archaeological sites within woodland 
environments 
Joint project between EH and Forestry Commission.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
 

 
Remaining tasks are 

a)       completion of RD report 
b)       write project proposal for 2nd stage 

Not completed last FY due to the priorities of restructuring and other project 
commitments.   
  
Revised target dates  
a) End October 2012  
b) End December 2012 

 
 
b) Experimental investigation of effects of environmental variables on buried archaeological materials 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
RED 

 
 

 
This is not a single project, that there are other project in other activities that part of 
this project also fit with,  It is incorrectly assigned within this activity and needs to 
move, following further discussion within the activity group. 

 
 
 
c) CASE EPSRC hydrological/chemical change in wetland burial environments of Somerset Levels 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
The PhD (for which this funding was provided) has been completed and submitted 
within the deadline.  It was examined and the student has a number of revisions to 
make that will be completed by the end of this year. 

 
 
d) preservation in situ guidance  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
 

 
This project has started, and the first draft of the guidance has been produced.  In 
addition, two small research projects have been contracted out to external 
organisations to provide additional information that will feed in the guidance 
appendices. 
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6280 Assessing impacts on and capacity for (re)burial of sandstone architecture 
Sandstone reburial test: assessing vulnerability to chemical dissolution and (where significant clay 
content) water expansion. Assessment of priority threat (preservation in situ) and mitigation (freshly 
reburied material). Assessment of rate of attack on buried sandstone monuments. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 
 

 
Project is on-going using internal staff time, resources and located on EH properties.  
However, owing to limitations on internal resources, the budget currently allocated to 
the project is too small to fully realise the project goals within a realistic timescale.  It 
has been suggested that other funds from within this activity (i.e. 2C2) might be re-
allocated to allow further aspects of this project to be tendered to external partners to 
complete.  This will need additional discussion within the activity team and if agreement 
is reached, briefs to be produced and the project tendered.  Given the current budget, 
it is likely that the project will not start in earnest until the next financial year, i.e. 
2013/14. 

 
 
 
5497 Assessing impacts on and capacity for (re)burial of archaeological timber artefacts 
Assessment of the practical feasibility of reburial of archaeological timbers in waterlogged soils in 
terms of long-term preservation to reduce capacity requirements within traditional stores and 
potentially reduce conservation costs. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
Going fine, up to date. The project is running a series of experiments reburying wood 
then lifting it and looking at its condition microscopically and chemically. On target to 
finish by 2014.  

 
 
6281 Effects of bracken rhizomes and their control on archaeological sites 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
RED 

 

 
This project was planned for the period 2014 and currently has no detailed 
documentation.  There are areas of the country where bracken control is a serious 
issue (South West, North West and North East).  Further discussion within the activity 
team and with other EH specialists will be carried out within the next 6 months to 
identify how this important work should be taken forward 

 
 
5512 Assessing impacts of climate on exposed prehistoric rock art 
CASE AHRC Studentship: Non-invasive monitoring of the microscopic changes in prehistoric rock 
art.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
PhD student has nearly completed lab work and is ready for limited field trials.  
Likely project completion 2013-14 
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Protection Result 2C2.3: Assessment of likely impacts of gradual attritional 
processes on historic interiors and collections, improved informed responses and 
development of appropriate guidance and expertise  
 
6282 Assessing trends and priorities of insect attacks on interiors and collections 
Insect attack risks. Use of English Heritage and National Trust (c. 20yrs) insect pest trapping data 
from a wide range of sites with excellent regional coverage.  The last decade of EH data is extremely 
well validated.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
RED 

 
No funding. Activity team is considering diverting funds towards this project should 
they become available. 

 
 
6284 Early detection of mould attack on historic collections 
Testing new methods for early detection of mould attack on interiors and collections. Two new 
technologies are available, ABios, an 'electronic nose' that detects chemicals emitted when the mould 
is growing, and commercially available combined RNA plates for thirty species have just come onto 
the market.  Both promise much earlier detection and hence more timely remediation of mould 
outbreaks.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
RED 

 

 
Technique is not yet commercially available. This project should be cancelled, activity 
team agreed it does not have a viable future at this stage. 

 
 
6285 MEMORI: Detection of chemical degradation of historic collections/ interiors 
MEMORI project. Two main elements, developing a sensor and reader for oxidising (external) 
pollutants and acidic pollutants (mainly internal acetic acid etc.) and determining the effect of acidic 
internal pollutants on organic materials, cellulosic, varnishes, pigments, leather and parchment and 
textiles. Consortium project partnered by English Heritage. Grant funded through EC Seventh 
Framework. 
http://www.memori-project.eu/memori_project.html 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
8 deliverables produced on time, mid term report accepted by European Commission, 
releasing second round of funding. 

 
6286 Change or Damage? Assessing damage from climatic changes to interiors and furniture 
Effect of Climate on Decorative Furniture Surfaces in Historic Properties. Systematic work assessing 
damage caused by changing humidity and by exposure to light. Wood assessed as the second most 
damaged material in English Heritage collections, a number of curatorial questions arise, which need 
to be answered in an interdisciplinary context. Heritage Science post-doctoral research project in the 
AHRC/EPSRC Science and Heritage Programme, supported by English Heritage. 
http://www.ucl.ac.uk/sustainableheritage/changeordamage 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
On schedule 
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6287 Heritage Smells: Developing non-invasive condition surveying tools for historic collections: VOC 
Developing volatile organic compound (VOC) sampling tools for heritage. The new devices will be 
non-invasive, non-contact, portable and simple to use providing real-time data; making them well 
suited to address cultural heritage questions and survey collections, particularly for objects where 
potential hazards, access issues or sampling restrictions have precluded study to date.  
Interdisciplinary and collaborative research Project in AHRC/EPSRC Science and Heritage 
Programme, supported by English Heritage. 
http://www.ucl.ac.uk/sustainableheritage/heritagesmells.htm.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
On schedule 

 
 
6288 Developing non-invasive condition surveying tools for historic collections: OCT 
The Next Generation of Optical Coherence Tomography (OCT) for Art Conservation - in situ non-
invasive imaging of subsurface microstructure of objects.  This project will encourage more frequent 
and thorough examination of curated objects for early warning of deterioration, to better inform 
conservation strategy, and create long term savings in the cost of conservation.  
Interdisciplinary and collaborative research Project in AHRC/EPSRC Science and Heritage 
Programme, partnered by English Heritage. 
http://www.heritagescience.ac.uk/Research_Projects/projects/IRG/Liang 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
On schedule 

 
 
6289 Responding to corrosion of historic iron 
Evidence-based Condition-Monitoring Strategy for Preservation of Heritage Iron. 
Project aims to test new ideas for managing the preservation of heritage iron via the concept of 
'corrosion control' rather than 'corrosion prevention'.  
Interdisciplinary and collaborative research Project in AHRC/EPSRC Science and Heritage 
Programme, partnered by English Heritage.  
http://www.cardiff.ac.uk/share/research/projectreports/conservationiron/index.html 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
On schedule 

 
 
6290 Preparing historic collections for climate change  
The project aims to predict the likely major effects of climate change relevant to collections housed in 
historic buildings over the next century. The project will use models, verified with present climate and 
environment data, to understand the likely indoor climate of a few rooms from representative 
building types. The likely risk profile will then be assessed by modelling the interior environments 
combined with mould growth modelling. 
Heritage Science Collaborative Doctoral Award in AHRC/EPSRC Science and Heritage Programme, 
supported by English Heritage.  
http://www.heritagescience.ac.uk/Research_Projects/projects/CRS/Lankester 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   
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PROJECT 

COMPLETE 
 

 
Thesis submitted June 2012, Incorporated into University of Paris expert group on 
climate change impact on CH. Four papers published. Research incorporated into 
UK museum pest expert group. Results driving collections conservation research and 
2C2 of NHPP, for example predictions of increased mould growth in many 
properties. 

 
 
6291 "Collections Demography" On Dynamic Evolution of Populations of Objects 
This project examines heritage collections as dynamic populations, seeking to understand how the 
populations evolve and the relationship between a single object and the group. It will holistically 
address the demography of collections in relation to age, use and environmental influences through 
the optics of the values attached to heritage. 
Interdisciplinary and collaborative research Project in AHRC/EPSRC Science and Heritage 
Programme, partnered by English Heritage.  
http://www.ucl.ac.uk/sustainableheritage/collectionsdemography.htm  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Completion delayed for 6months due to delay in recruiting researcher, plans accepted 
to publish a book with project results. 
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Activity 2D1: AGRICULTURE AND FORESTRY IMPACTS 
 
Context: Agriculture and forestry present very significant threats to our designated and 
undesignated archaeological heritage, buried and built. Intensification appears inevitable. Out of the 
19,721 Scheduled Monuments, just under 20% are at immediate risk of destruction or loss, with 
agriculture and forestry land management practices outside the development control framework 
being the main reasons. Agricultural buildings and complexes are under threat from piecemeal change, 
redundancy or conversion. Action will focus on reducing cultivation impact and developing practical 
management regimes. 
 
Activity Lead: Vince Holyoak, Head of Rural and Environmental Advice (vince.holyoak@english-
heritage.org.uk)   
 
Four-year resource: £378k 
 
 
Protection Result 2D1.1: Robust risk data and mitigation strategies for rural 
designated assets to revise HAR assessments and better target delivery of Natural 
England's Environmental Stewardship Scheme  
 
6144 COSMIC: Conservation of Scheduled Monuments in Cultivation 
This project – being undertaken in collaboration with Natural England - aims to identify and prioritise 
designated archaeology at risk from arable cultivation and provide realistic management options to 
farmers and heritage managers alike. This phase sees the national roll-out of the COSMIC risk 
assessment, involving a farmer questionnaire and a desk-based risk assessment methodology 
(supplemented where necessary by aerial photography and lidar imagery).  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
The project is progressing well and on time with the initial farmer questionnaire having 
been completed (with an encouraging 43% response rate), and a number of monuments 
(for which there was insufficient management data to complete the assessments) are 
now progressing to aerial photographic/lidar analysis. 

 
 
4908 Owmby plough damage monitoring 
Long-term condition monitoring project 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
A brief to complete the Assessment will be sent out for tender in the autumn. 

 
 
6488  Turning the Plough update Assessment (Turning the Plough 2) 
Building upon the 1999 survey of medieval surviving ridge and furrow landscapes in the East Midlands 
(Turning the Plough), which identified that only 43 medieval townships had survival of 18% or above 
of their original extent, the primary aim of the project is to use aerial photographic or satellite 
coverage to re-assess current survival of ridge and furrow in these areas, in order to determine 
whether the previous trajectory of loss has continued or been ameliorated by initiatives such as 
Environmental Stewardship. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   
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GREEN 

 

 
The survey and analysis was completed over the summer and is currently awaiting final 
sign-off. It indicates that 12% of ridge and furrow recorded as surviving in 1999 has 
subsequently been either very heavily degraded or destroyed, principally by arable 
cultivation.  

 
6203 CASE: Understanding chemical impacts on metal artefacts 
The primary evidence on most battlefields, siege and skirmishes sites of the pre-Industrial period is in 
the form of unstratified metal artefacts, which have lain in the topsoil since the time of the action. 
These artefacts have been subject to varying degrees of decay depending on ground conditions in the 
intervening centuries and on the impact in recent decades of modern agricultural practices which are 
believed to be accelerating this decay. Such decay, both under the impact of modern agriculture and 
in the more distant past, is one of the most poorly understood of archaeological processes. While the 
proposed study (the subject of a joint English Heritage/University of Huddersfield bid to the AHRC 
for a PhD studentship) will be focussed upon battlefields, it will also be of relevance to many other 
spheres of archaeological study, where a lesser proportion of the evidence is in the form of 
unstratified metal artefacts in the topsoil. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
The initial bid to the AHRC was unsuccessful, but a second revised bid was submitted 
in September to the AHRC via the Collaborative Partnership programme.  

 
 
 
Protection Result 2D1.2: Adequate reflection and integration of the historic 
environment within Defra and Natural England's future programmes and policies for 
land management  
 
6292 Revision of National Character Area Statements and input to targeted landscape surveys 
planned for 2011-2013 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Historic Environment Intelligence is co-ordinating input from English Heritage, including 
NPCD input and HEI Historic Environment Analysis for the supporting documents and 
the provision of Farmsteads and Landscapes Statements (see 4F1) for the NCAs which 
will provide mutual support and deepening of the NCA approach. Analysis of the 
character and significance of fields will also be developed under 4F2. 

 
Selected Heritage Inventory for Natural England (SHINE) 2012 & 2013 & SHINE into HLS 
The SHINE (Selected Heritage Inventory for Natural England) project – a collaboration between 
Natural England, ALGAO and English Heritage - aims to create a single, nationally consistent dataset 
of undesignated historic environment features from across England that could benefit from 
management within the Environmental Stewardship scheme. The project has created a methodology 
that allows local authority HERs (Historic Environment Records) to contribute data directly from 
their local record into the national SHINE dataset. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
A further tranche of Natural England funding for enhancement has allowed a number of 
additional Historic Environment Records to refine their SHINE datasets. In parallel, 
work has also been ongoing in developing and testing the use of the SHINE platform 
for consulting HERs and EH online in respect of Higher Level Scheme applications. 

 32 



 
 
Protection Result 2D1.3: Identification of government’s rural estate where the 
potential for archaeological landscape preservation is significant and which are due 
for either disposal or major cycles of harvesting/ploughing 
 
6293 Priorities in heritage woodland 
EH, working with partners, will identify those woodland areas where the potential for archaeological 
landscape preservation is greatest and which are due for major harvesting/planting cycles. The project 
will provide a structure for prioritizing further targeted identification and assessment work, especially 
in the light of possible disposal of portions of the National Forest Estate and National Nature 
Reserves in the period up until 2015 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Project design drafted and currently undergoing stakeholder comment and revision 
prior to tendering.  

 
 
 
Protection Result 2D1.4: Effective guidance for partners, practitioners and owners 
relating to management and change of traditional farm buildings  
 
6201  Revision of Traditional Farm Buildings Guidance 
Revision of this guidance and liaison with key stakeholders awaited publication of the National 
Planning Policy Framework, and will be linked to the completion of the Farmsteads Assessment 
Guidance under 4F1. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
No change from previous report. 

 
 
Protection Result 2D1.5: Reduction of threat/detrimental impacts upon the historic 
environment as a result of agricultural processes/activities  
 
4597 Woodland burial study 
A collaborative project with the Forestry Commission to develop methodologies for determining 
how land use affects the preservation of archaeological remains in situ 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 

 
The project was completed in early 2012. 
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Activity 2D2: MARINE EXPLOITATION IMPACTS  
 
Context: Passage of the Marine and Coastal Access Act 2009 recognises the rapid increase 
of exploitation of the marine environment. Submerged landscapes, wrecks and other sub-
tidal heritage assets are under increasing risk. Fishing and dredging continue to have an 
impact. Sustainable exploitation requires understanding of the impacts and their distribution 
in relation to heritage assets: suitable management approaches will then be developed for 
the most immediate threats and in the most significant areas. 
 
Activity Lead: Chris Pater, Marine Planner (chris.pater@english-heritage.org.uk)  
 
Four-year resource: £177k 
 
Protection Result 2D2.1: Offset of sea-bed impacts through voluntary reporting 
protocols for incidental discoveries at sea  
 
6162, 6163 Marine Aggregates Reporting Protocol  
This project provides funds through a tri-partite agreement with The Crown Estate and BMAPA for 
the awareness portion of the marine aggregates reporting protocol scheme. This scheme ensures 
that information about finds is regularly disseminated to staff via newsletters, site visits and 
workshops. 
  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Over the last six months Wessex Archaeology have conducted five site visits to English 
wharves and produced one newsletter. A further four site visits are scheduled by the 
end of 2012 and the autumn edition of the newsletter is in the final stages of 
production. As such the project is running to time and budget, with all deliverables to 
be completed as originally agreed.  
 
As funding for this project currently ends in December 2012, consideration should be 
given to utilising allocated funds for a further two years of the scheme in 2013 and 
2014.  There are clear and demonstrated benefits from the awareness scheme, utilising 
site visits and regular dissemination via a newsletter to enable the reporting of 
archaeological materials recovered during marine aggregate extraction. In addition, the 
current tri-partite funding agreement with TCE and BMAPA gives us excellent value for 
money and a partnership approach to delivery. 

 
 
6204 Assessing impacts of fishing on the marine historic environment 
The objectives of this project are to determine how fishing impacts are affecting the marine historic 
environment through a phased programme of work to map interested parties and engage with 
stakeholders to develop partnership action. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
The Project Design was completed and advertised in July 2012 with four parties invited 
to tender in August 2012 with the successful contractor notified in September 2012.  
The project will conclude in June 2013 
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5838 Marine fisheries protocols for the reporting of archaeological discoveries 
This project will aim to expand the very successful marine aggregates producers’ protocols for the 
reporting of finds to the marine fisheries industry. It is hoped that such a voluntary protocol will 
ensure that significant discoveries are logged and located to permit their identification and where 
necessary/feasible the management of the sites from which they came. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Wessex Archaeology has reported progress through monitoring reports with effective 
promotion in local media and national newspapers.  Partnership with Sussex IFCA is 
working well with discoveries logged through ‘MIDAS’ system. Information about the 
project also sent to Defra (UK Marine Monitoring and Assessment Strategy 
programme).  The project should conclude in March 2013 

 
 
Protection Result 2D2.2: Minimisation of sea-bed heritage data loss through 
maximised returns on whole marine sector surveys  
 
6205 Coordinated Marine Survey and Investigation 
This project will be designed to optimise data utilisation to support marine historic 
environment research objectives and professional development through training 
programmes that examine geotechnical and geophysical datasets generated by 
offshore development programmes and projects. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
The Ground truthing areas of Palaeolandscape Potential project is deferred and on-
going work associated with 6231 (Audit of current state of knowledge of submerged 
palaeolandscapes and sites) means that further work on the preparation of a tender 
will be deferred until FY 2012/13. 

 
 

 35 



Activity 2D3: ENERGY GENERATION IMPACTS 
 
Context: Significant changes in the means of energy generation and supply are anticipated in the 
short to medium term. These will have an impact on historic structures no longer required (see 4B2), 
but also on heritage assets where generating structures are sited (microgeneration on buildings, 
windfarms in estates, biofuels on archaeological landscapes and similar). The likely negative impacts 
(and any opportunities) will be assessed and appropriate responses advanced. 
 
Activity Lead: Vince Holyoak, Head of Rural and Environmental Advice (vince.holyoak@english-
heritage.org.uk)   
 
Four-year resource: £163k 
 
 
Protection Result 2D3.1: Reduction of negative impacts of large scale wind, solar and 
tidal/wave energy developments  
 
6206 Wind energy impact assessment 
This project aims to review and examine past EH and Planning Inspectorate wind energy casework 
outcomes as one aid to the revision of EH guidance on wind energy developments.   
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
The project began in the summer of this year and following initial scoping work, is 
about to begin the more detailed case by case analysis phase (via interrogation of the 
EH CONCASE system, and interviews with regional colleagues).  

 
 
6207  Wave and tidal energy scheme assessment  
This project aims to provide practical guidance on the potential impacts of wave and tidal energy 
generation schemes to the historic environment, and appropriate management and mitigation 
responses.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
The project was initiated over the summer of 2012. 

 
 
Updating English Heritage wind energy guidance  
 
This project aims to update the 2005 English Heritage wind energy guidance to reflect technological 
changes and changes to both energy and planning policy in the intervening period.     
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
An initial update of the technical and economic factors relating to wind energy which 
have changed since the release of the original guidance document in 2005 has been 
completed but the update awaits completion of 6206 and stakeholder consultation and 
engagement. 
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Protection Result 2D3.2: Reduction of the impact of power transmission 
infrastructure  
 
 
6208  Power transmission and the historic environment  
 
This project aims to develop a generic approach of assessing the impact of overhead and underground 
transmission lines on the historic environment. England (and the UK more widely) is about to enter a 
period of sustained development of energy infrastructure and so developing, if possible, such an 
approach would be extremely timely. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
A draft project design has been completed but awaits stakeholder consultation and 
comments. 
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Activity 2D4: MINERAL EXTRACTION IMPACTS 
 
Context: As a result of Defra’s Aggregates Levy Sustainability Fund (closed in March 2011 as a result 
of the Government’s spending review) understanding of the impacts of extraction on land has been 
well developed; much of this understanding transfers to non-aggregate minerals. However, 
dimensional stone and other non-aggregate minerals (e.g. coal, china clay) require some impact 
assessment, and marine dredging for aggregates is also less well understood. Action will focus on 
regional impact assessments and tailored strategies for mitigation. 
 
Activity Lead: Jon Humble, Senior National Adviser, Minerals (jon.humble@english-heritage.org.uk) 
 
Four-year resource: £540k 
 

Protection Result 2D4.1: Better information for assessing impact risk of extraction 
on the historic environment  
 
Terrestrial Minerals Archaeological Resource Assessments (MARA) 
The programme will continue Archaeological Aggregates Resource Assessments previously supported 
by the ALSF but, where appropriate, it will also consider different forms or specific types  of minerals 
extraction.  Projects review the known and unknown archaeological resource in relation to mineral 
bearing areas, inform future planning considerations, and propose preferred options and mitigation 
strategies for future extraction. 
 
6485 MARA: Shropshire 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Project proceeding satisfactorily 

 
 
6487 MARA: Bucks and Milton Keynes 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Project proceeding satisfactorily 

 
 
6488 MARA: Northants 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Project proceeding satisfactorily 

 
 
6490 MARA: Cumbria 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Project proceeding satisfactorily 
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6491 MARA: Staffordshire 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Project proceeding satisfactorily 

 
 
6492 MARA: China clay bearing grounds 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Project proceeding satisfactorily 

 
 
6495 MARA: Herefordshire 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Project proceeding satisfactorily 

 
 
5590 MARA: North Yorkshire – managing landscape change 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 

 
Completed April 2012.  Project has enhanced the evidence-base and provides a much 
improved platform for strategic decision-making on mineral extraction and 
archaeology.  The methodology is innovative and therefore of wider applicability 

 
 
5787 MARA: Nottinghamshire Aggregates Resource Assessment leaflet 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Draft prepared but yet to be agreed and published 
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Activity 2D5: MATERIALS SUPPLY LOSS 
 
Context: Local distinctiveness is very often the result of the specific materials used in buildings and 
structures. This is true of materials such as stone, clay tiles and thatch. If the sources and production 
of these materials cease then that distinctiveness will erode and the character or significance of 
heritage assets and places will be diminished.  Action will focus on phased research to understand, 
safeguard and enhance strategic freestone supplies in England, assessment of the issue of thatch and 
development of long-term strategies for response. 
 
Activity Lead: Chris Wood, Head of Building Conservation and Research (chris.wood@english-
heritage.org.uk)  
 
Four-year resource: £137k 
 

Protection Result 2D5.1: Evidence to enable mineral planners to identify and 
investigate potential building stone sources to preserve and maintain local 
distinctiveness  
 
6661 Strategic Stone Study 
In historic buildings conservation work, it is vital to obtain stone which matches the original in its 
mineral composition, density and porosity. If not, new stone could hasten the decay of the original 
and is unlikely to weather in the same way, therefore looking very different. However most of the 
quarries for our older buildings have closed and detailed information on the stones used is difficult to 
find. This means that it can be extremely challenging to find suitable alternatives. The Strategic Stone 
Study aims to address these problems. English Heritage is working with the British Geological Survey, 
local geologists and historic buildings experts from each county in England to identify the most 
important building stones used, representative buildings and historic quarries. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
32 English counties have been completed so far and the data loaded onto the BGS 
website.  For further information see: 
http://www.bgs.ac.uk/mineralsuk/mines/stones/EH_safeguarding_stone.html.  Pressure 
on resources and conflicting priorities means that it is not currently possible to 
complete all the remaining counties this year.   However, options to complete the 
study are being explored. 
HLF have made a grant to the Herefordshire and Worcestershire Earth Heritage Trust 
for the 2nd phase of the strategic stone study in Hereford &Worcester to link stones to 
quarries and buildings. 

 
 
 

Protection Result 2D5.2: Improved understanding of the issues surrounding the 
supply of thatch and the development of short-term and long-term response 
strategies 
 
 
6220 Thatch Supply Research 
This project being carried out by the National Thatching Straw Growers Association will grow older 
19th century varieties of wheat which were known to have produced better thatch and be more 
resistant to bad weather.  The project will: 
 record the growing regime in detail to establish best practice; 
 record the roofs which were thatched with these varieties and monitor their performance;  
 build up data on growing straw and its use on the roof. 
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Status Update on progress/ Reason for status/  

Date of completion and how project has fulfilled Protection Result   
 

GREEN 
 

 
This pilot scheme focussed on the East of England on long straw thatching is on track.  
The planting trials will commence on site this autumn. 

 
 
 
Protection Result 2D5.3: Provision of a sustainable supply of new Collyweston slates 
 
 
6662 Trials of Collyweston slate production using artificial frosting of Collyweston log 
There are currently no reliable sources of good quality Collyweston slate.  Nearly all the material 
used for repair and conservation is now reclaimed from other buildings, which is not sustainable in 
the long-term.  Furthermore the supply of materials is sporadic and the costs high.  Conservation 
Officers and English Heritage caseworkers face serious problems, when dealing with applications 
involving re-roofing of Collyweston slated buildings.  Furthermore as the owner of several buildings 
with Collyweston slate roofs, English Heritage has difficulty in sourcing materials for repair.  It is 
therefore a highly desirable objective to establish a sustainable supply of new Collyweston slates. 
Research has been carried out at Sheffield Hallam University to develop an artificial frosting process.  
Artificial frosting is essential for the establishment of a new industry as it allows reliable, year round 
preparation of log and therefore higher volume of regular production, something that traditional 
outdoor frosting cannot provide.  This project will finalise the design of the specialist freeze/thaw 
plant required to facilitate splitting of laminated limestone in order to manufacture Collyweston slate 
and carry out a large-scale trial of Collyweston slate production using artificial frosting at Apethorpe 
Hall in Northamptonshire  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
The parameters for an industrial scale artificial frosting unit have been finalised.  A 
specially designed freezer unit has been delivered to Apethorpe Hall and the first of the 
freezing trials is going ahead in November. 

 

 41 



Activity 2E1: HERITAGE MANAGEMENT, CONSERVATION AND CRAFT SKILLS 
SHORTAGES 
 
Context:  
National guidance on protection and change management cannot be implemented successfully without 
a suitably skilled workforce. Maintenance of significance and heritage value of heritage assets and 
landscapes similarly relies to a great extent on the availability of a workforce with the right key skills 
in the right numbers. Pressure is intense in particular skill areas for a variety of reasons, and the 
integrity or maintenance of assets which rely on these skills are therefore at increasing risk. We need 
to ensure that the relevant skills to care for and conserve our heritage remain available now and for 
the future, including heritage management, technical conservation skills and building and interiors 
crafts skills. However, EH cannot do it all, and partnership here is essential. 
 
Activity Lead: Bob Hook, Historic Environment Intelligence Analyst (Professional Skills) 
(bob.hook@english-heritage.org.uk)  
 
Four-year resource: £743k 
 
 
Protection Result 2E1.1: Maintenance of capacity in key craft skills relating to 
physical conservation of historic environment  
 
6431 Craft skills labour market intelligence 
This programme of work seeks to gather labour market intelligence on craft and practical historic 
buildings and landscapes conservation skills shortages.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
'Repair, Maintenance and Retrofit of Traditional (pre-1919) Buildings' 
 
English Heritage, Historic Scotland and CITB-ConstructionSkills have 
commissioned Pye Tait to conduct this research to cover England and Scotland.  This 
up-dates the previous NHTG LMI research but is also expanded to focus upon the 
skills needed to properly repair and maintain traditional buildings and especially in 
relation to the 'retro fit' and green agenda. 
 
Progress is good, on programme to be completed by the end of December 2012, with 
a launch planned for the New Year 2013. 

 
6669 Support for traditional building craft bursary schemes  
This includes the Traditional Building Skills Bursary Scheme for Displaced Apprentices – (the 
extension to the Traditional Buildings Skills Bursary Scheme) and the NHTG Building Traditional Skills 
scheme).  
 
In summer 2012, the Traditional Building Skills Bursary Scheme (TBSBS) scheme was extended with 
£760,000 of HLF funding.  It targets displaced apprentices who in the current economic climate are 
without the training placements they need to complete their apprenticeships.  It is offering up to 45 
placements from 6 -24 months at different locations across England and Wales through to May 2015.  
The scheme is a partnership between English Heritage, Cadw, Construction Skills and NHTG, led by 
the National Trust.   
 
With the aid of an HLF grant, the displaced apprentices will be placed in employment and gain 
experince working on traditional buildings and in the heritage sector. They will work to complete 
their vocational qualification in their specific trade and work towards their Heritage Special 
Appreticeships and Heritage CSCS cards 
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The NHTG Building Traditaional Skills (BTS) scheme launched in early 2012.  It provides 
opportunities for 60 paid site based placements throughout England.  With £1.3m HLF funding, the 
scheme also aims to reach a wider potential audience and increase diversity in the sector with a wide 
range of opportunities from short introductory courses through to NVQs and foundation degrees.   

The scheme is managed by the National Heritage Training Group (NHTG) with English Heritage, 
Construction Skills and the National Trust giving advice and support via the Project Management 
Group. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Traditional Building Skills Bursary Scheme for displaced Apprentices: The Project 
Manager and administrative support are in post, the website has been launched and 
marketing is underway.  Five apprentices have been recruited so far and placed with 
the National Trust Direct Labour teams and Strawhaus Limited in Cornwall.  
 
NHTG Building Traditional Skills scheme / Skills for the Future: The NHTG Project 
Manager and Regional Coordinators have achieved: 
 

 18 with placements in place, with 26 more identified  
 20% of the placements are women, exceeding targets 
 15 registrations for NVQ Level 3 diploma  
 15 completions of 2 day ‘Understanding the Principles of Repair and 

Maintenance of Traditional (pre-1919) Buildings’ NVQ Level 3  
 NVQ Level 4 Site Management (Conservation) placement on Manchester 

Town Hall project 
 
 
Historic and Botanic Garden Bursary Scheme (HBGBS) 
EH is the lead organisation and the Scheme has the formal support of 22 partner organisations who 
provide support in principle and also in practice through involvement in the placement and 
management groups as well as hosting trainees. The organisations are: GreenSpace, Institute of 
Horticulture, Sector Skills Council Lantra, Landex: Land Based Colleges Aspiring to Excellence; 
PlantNetwork; Professional Gardeners Guild; The City of London; The Eden Project; Historic Houses 
Association; Historic Royal Palaces; National Trust; National Trust for Scotland; Royal Botanic 
Gardens Kew; Royal Botanic Gardens, Edinburgh; Royal Horticultural Society; Royal Parks; The 
Forestry Commission; Sir Harold Hillier Gardens; Garden Organic; University Botanic Gardens; 
GARLAND: The Garden and Landscape Heritage Trust for the Advancement of Education and 
Training.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN Round 6 completed at the end of August. Of the 19 trainees 9 moved straight into full-

time employment in the industry including 8 with their host gardens. 4 accepted offers 
for further training at Wisley, Cambridge Botanic Gardens and English Heritage. 3 
chose travel to extend their professional experience. 3 are actively applying for work 
and 1 failed to complete.   

The Heritage Lottery Fund extended their funding to the scheme for a further two 
years bringing £400,300 to support 30 new training placements. This is 55% of the total 
extended project cost of £727,210. This grant increase means the scheme can hope to 
have delivered a total of 130 newly skilled horticulturists by 2014.  

The latest round supervisors and mentors attended a seminar at Chatsworth House 
prior to the start of the placements on September 3rd.  At the end of their first month 
the new trainees attended a trainee seminar jointly held with our partner the 
Professional Gardener’s Guild. A combined total of 34 trainees benefitted from a 3-day 
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interactive skills programme of training, personal presentations and visits. 

 
 
 
 
Protection Result 2E1.2: Maintenance of key heritage management skills  
 
6222 Historic environment investigation labour market intelligence 
English Heritage and the Higher Education Academy partnered an archaeological specialists skills 
survey.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 
 

GREEN 
 

 
The report on specialist archaeological skills was received and disseminated.  
 
 
Additionally, an approach from ICON for a comprehensive study of the 
conservation/restoration sector was received and subsequently commissioned. EH is 
co-funding the project together with Arts Council England and the HLF. The report is 
intended for completion by March 

 
 
6531 Profiling the profession 2012-2013 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
The 4th iteration of Profiling the Profession was commissioned earlier in the year from 
Landward Archaeology and is underway with a census date of 1st October. It is 
anticipated that the report should be complete by March 2013. 

 
 
6223 Historic Environment Traineeship Schemes 
Scheme to replace EPPICs and HETs 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
Two sets of placement schemes were agreed, to be run in conjunction with IFA. One 
addresses emergency labour market shortages and offers 3 six-month placements in 
buildings history and an 18 month placement training in photography. The other offers 
2 twelve-month placements in support of the HLF funded Skills for the Future scheme. 

 
 
6224 Embedding S&G for curatorial conservation services (primarily about built environment) 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Financial support was provided for the IHBC summer school to further its training and 
CPD aims. 
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6225 Developing standards and guidance for curatorial advice in local authorities 
This project seeks to advance consistency and quality in local authority provision of 
archaeological/investigative advice and conditions in the context of the current PPS5 and emerging 
NPPF. It is a partnership between ALGAO UK, IfA and English Heritage.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 
 

 
A completed Standard and Guidance for archaeological advice by historic 
environment services was adopted by IfA at their AGM 8th October 2012 for a 
one year trial. This provides the first professional standard for local authority 
provision of archaeological advice, against which consistency and quality can be 
assessed. Further consultation on its use in practice is planned during 2012/13.   

 
 

 

 
 

 45 



Activity 2E2: CAPACITY LOSS IN LOCAL AUTHORITIES 
 
Context: Economic pressures are intensifying on Local Authorities, the most important 
organisations responsible for the care of our historic environment. Local Authority historic 
environment capacity is closely linked to the level of local political support. Resources are under 
exceptional strain and restructuring and capacity reduction is a reality and likely to accelerate. While 
options are limited, partnership working is vital to ensure that the necessary expertise is available to 
local authorities and that it is sufficient to deal not just with the day-to-day planning casework but also 
with pro-active plan-making and information gathering so that the sector is prepared for the upswing 
in economic activity when it comes. 
 
Activity Lead: Owain Lloyd-James, Historic Environment Intelligence Analyst (Local Government 
Impacts) (Owain.lloyd-james@english-heritage.org.uk) 
 
Four-year resource: £440k 
 
 

Protection Result 2E2.1: Retention of sufficient available historic environment 
expertise and capacity to enable Local Authorities to undertake their responsibilities 
with regard to PPS5/NPPF 
 
6674 Historic Environment: Local Authority Capacity (HELAC) 
To respond to intense pressures on non-statutory heritage functions within local authorities, key 
stakeholders are exploring with authorities how to retain a focus on strategic heritage outcomes, 
reduce unnecessary bureaucracy and process, pool resources across public bodies and engage civic 
societies more effectively. HELAC represents a partnership initiative with English Heritage and the 
Local Government Association being joined by the Association of Local Government Archaeological 
Officers, the Institute of Historic Building Conservation and the Planning Officers Society. 
In May the HELAC Board selected 5 areas with whom the partner organisations would work more 
closely to document the development of models of learning. Those 5 areas are Cheltenham District 
Council, Chichester (West Sussex Councils), Cotswold Area of Outstanding Natural Beauty 
(Gloucestershire and Oxford Councils), Essex County Council and Northumberland County Council.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
This project has been delayed due to the restructuring of local offices. A proposal for a 
next stage of HELAC has been developed and is currently being consulted on with 
partners. The project has a budget of £5,000 provided by the Local Government 
Association. 

 
 
6167 Evaluating the Historic Environment Resource in Store 
Under equal pressure are local authority archives and repositories for archaeological archives 
recovered as part of the planning process and held in trust for the nation. This project, in partnership 
with the Society of Museum Archaeologists and FAME, will (among other things) update the current 
picture of museums accepting and holding archaeological material, what staff capacity exists, examine 
who uses them and for what, and what material cannot currently be deposited.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The draft report has been completed within the expected timescale. Recommendations 
will be formulated by the Project Board and added to the final draft. A variation 
request will be submitted to cover the cost of design and dissemination of the report in 
.pdf form. 
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Protection Result 2E2.2: Clear, objective presentation of the impact of capacity loss 
and its implications and of potential mitigation  
 
Collection and analysis of sector intelligence 
This programme undertakes biennial surveys of skills capacity within local authorities and other 
agencies to ensure that trends are captured and specific issues can be flagged up for activity.  
 
6570 Local Authority Capacity Review (IHBC) 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 

 
Data has been collected, analysed and published. Project complete September 2012 

 
 
6571 Local Authority Capacity Review (ALGAO) 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 

 
Data has been collected, analysed and published. Project complete September 2012 

 
 
 
Protection Result 2E2.4: Justified capacity building support for individual Local 
Authorities by embedding HE capacity to ensure appropriate management of historic 
environment  
 
Enhancing Local Government HE capacity by embedding staff capacity   
Capacity building by supporting individual Local Authorities with EH start up funding for additional 
historic environment posts. Four projects are running in Dartmoor NP; Wiltshire; Durham and 
Shropshire.  
 
5464 Historic Record Environment Officer: Wilstshire 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Project is running to schedule 

 
 
5602 Historic Record Environment Officer: Durham 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Project is running to schedule 
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4953 Historic Record Environment Officer: Dartmoor 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Project is running to schedule 
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Measure 3: Recognition and Identification of the Potential Resource  
 
There are considerable areas of the country where even basic identification of what 
heritage we have is poor and thus where there is a real risk of losing nationally 
significant landscapes and assets before we even know what is at risk. This is, 
unsurprisingly, true more of buried archaeology than it is of standing structures, 
especially for hard-to-access landscapes, those in remote uplands, deeply buried 
within or under glacial gravels, hidden in subterranean locales, inundated in marsh or 
wetlands, or submerged below the seas. Such survey is costly and will only be 
undertaken in areas subject to major change (known or anticipated). All Activities 
are grouped under Topic 3A: Survey and Identification.  
 
Recognition and identification of the resource comprises the following five Activities:  
 
3A1 UNKNOWN MARINE ASSETS AND LANDSCAPES  
3A2 UNKNOWN COASTAL ASSETS  
3A3 DEEPLY BURIED/SUBTERRANEAN PLEISTOCENE AND EARLY HOLOCENE 
ARCHAEOLOGY  
3A4 IDENTIFICATION OF TERRESTRIAL ASSETS VIA NON-INTRUSIVE SURVEY  
3A5 IDENTIFICATION OF WETLAND/WATERLOGGED SITES  
 
The four year allocation of resource (both staff and funding) for this measure for 
2011-2015 is £4.437M 
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Activity 3A1: UNKNOWN MARINE ASSETS AND LANDSCAPES 
 
Context: We know very little about marine heritage assets: continued survey and mapping will 
provide an essential basis for identifying assets worthy of protection. Action will include seabed 
mapping, historic seascape characterisation and establishing cost-effective ways of assessing potential 
for discoveries within areas marked for development and exploitation. 
 
Activity Lead: Ian Oxley, Historic Environment Intelligence Analyst (Marine Impacts) 
(ian.oxley@english-heritage.org.uk)  
 
Four-year resource: £600k 
 
 
Protection Result 3A1.1: Appropriately mapped and characterised marine historic 
environment  
 
National coverage by Historic Seascapes Characterisation 
English Heritage’s programme of implementing historic seascape characterisation nationally is well 
advanced (see http://www.english-heritage.org.uk/professional/research/landscapes-and-
areas/characterisation/historic-seascape-character/).  The final three projects that will complete 
coverage of characterisations of England’s Territorial seabed and the UK Controlled Waters adjacent 
are underway. 
 
6228 HSC E Yorkshire to Norfolk 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Inception meeting held, pilot characterisation underway, flyer in preparation, main 
characterisation started. Website set-up - 
http://www.ncl.ac.uk/historical/research/project/4302 

 
 
6229 HSC Thames Estuary 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Date for project inception meeting confirmed, late November. 

 
 
6230 HSC South West 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Inception and first Steering Group meetings held.  Trial area characterisation 
completed.  Flyer produced. 

 
 
6298 EH curation for the HSC national database 
Internal project to ensure data management of national HSC database can meet the supply, retrieval 
and updating demands required for HSC to fulfil its roles. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
PD received and under review. 
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Developing understanding of submerged palaeoenvironments 
One area of considerable recent development is in assessing the character and scale of England’s 
submerged ancient landscapes. Inundated between 18,000 and c 5,000 years ago, these very 
considerable landmasses have considerable but poorly understood potential for archaeological 
remains and even sites. The project will comprise an audit of current knowledge, data 
curation/mapping, development of settlement models, and enabling updating and access to 
information.  
 
6231 Audit of current state of knowledge of submerged palaeolandscapes and sites 
The Audit Of Current State Of Knowledge Of Submerged Palaeolandscapes And Sites project brings 
together the results of all the available surveys which have been conducted in recent years which 
make a contribution to our knowledge of this field, to improve access to data and interpretations, 
provide an overview of our understanding of submerged landscapes and sites which have been 
identified, highlight areas for possible future investigation, and to develop assessment and 
interpretation methodologies. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
Slippage in delivery of draft report 

 
 
6593 Expert meeting to add social context to understanding of submerged landscapes 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Select contractors invited to tender. 

 
 
6232 Marine data management and enhancement 
Compile and curate marine data from past projects. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
PD received and under review. 

 
 
6440 Assessment of Early Ships and Boats 
One way of exploring expansion of the designation base (and you can find out more about our 
Designated Wrecks from http://www.english-heritage.org.uk/caring/listing/protected-wreck-sites/) is 
to undertake a thematic approach to the resource. Early ships and boats (i.e. those dating from the 
earliest times to about 1840) are recommended as such a theme on account of their special 
technological, historical and human interest. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Some delays due to data access issues.  Stage 1 (data acquisition) almost complete, 
Stages 2 (data assessment and characterisation) and 3 (identification of sites for 
prioritised investigation) underway. 
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3362 Reassessment of archaeological potential of continental shelves 
Status Update on progress/ Reason for status/  

Date of completion and how project has fulfilled Protection Result   
 

RED 
 
No communication with the contractor since March 2011 

 
 
6522 3A1.108 Unknown marine assets and landscapes: Liverpool Bay 
This project examines the cost effective use of existing and new geophysical survey data to map and 
characterise unknown marine assets and landscapes in the approaches to Liverpool. The proposed 
study area has very high archaeological potential in terms of both historic shipwrecks and submerged 
prehistory but has received little archaeological attention in the past. 
Status Update on progress/ Reason for status/  

Date of completion and how project has fulfilled Protection Result   
 

AMBER 
 
June 2012, project is slightly behind schedule due to contractor staff changes. 

 
 
6655 Strategic Assessment of Submarines in English Waters 
The Aim of the study is to inform a policy on future designation approaches by identifying the best 
examples of submarines in England within the Territorial Sea. 

 
Status Update on progress/ Reason for status/  

Date of completion and how project has fulfilled Protection Result   
 

GREEN 
 
Draft brief approved. 
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Activity 3A2: UNKNOWN COASTAL ASSETS AND LANDSCAPES 
 
Context: Sea level change, erosion and inundation will have a major impact on coastal heritage. 
Action will involve completion of our Rapid Coastal Zone Assessment Surveys, follow-up designation 
or local listing, enhancement of management datasets (e.g. HERs) and establishment of protection 
strategies for significant assets. Data will inform Shoreline Management Plans as well as local and 
strategic development (see also 2D2, 2D3). 
 
Activity Lead: Peter Murphy, Historic Environment Intelligence Officer (Climatic Changes)  
(peter.murphy@english-heritage.org.uk)  
 
Four-year resource: £636k 
 
 
Protection Result 3A2.1: Coastal heritage integrated into coastal management 
strategies, planning management and designation listings  
 
Rapid Coastal Zone Assessment Surveys 
For much of the 20th century coastal management was focused on defence.  More recently, the 
emphasis has shifted towards risk management, long-term sustainability and adaptation, in the light of 
current climate change projections (Defra 2010; McInnes 2008). The coastal historic environment was 
under-investigated and records in the National Monuments Record (NMR) did not provide an 
adequate evidence base for responding to new policies. Consequently, English Heritage initiated the 
national RCZAS programme. RCZAS comprise: 
Phase 1 (Desk-Based Assessment) draws on data from aerial photographs, lidar, historic maps and 
charts, the local authority Historic Environment Records (HERs), the NMR, and other sources. The 
South East RCZAS Phase 1 is currently nearing completion. 
Phase 2 (Field Assessment) comprises a rapid walk-over survey, designed to verify records from Phase 
1, locate and characterise site types not visible from the air, and assess significance and vulnerability. 
In some cases additional work, especially scientific dating, has been necessary to characterise sites 
fully. The North West RCZAS Phase 2 is currently underway. 
Rapid Coastal Zone Assessment Survey programme 
Surveys have been completed, or are underway, in all parts of the country except the south-west 
peninsula, where survey will begin shortly. 
 
3885 Severn RCZAS 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Awaiting radiocarbon dating results for completion. 30 November 2012 was still the 
anticipated date for completion of report at last project meeting in July. 

 
 
 
6106 South East RCZAS Phase 1 
  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Digital data handover discs have been sent to Local Authorities and EH. 
Next monitoring meeting in October will determine date for final submission of report. 
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4548 North West RCZAS Phase 2 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
All sections of final report have been received for EH comment. Final report due 
February 2013, but dependent on receipt of radiocarbon dates. 

 
 
3729 Yorkshire and Lincolnshire RCZAS Phase 3 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Due for completion 2013. At a September project assurance meeting in September, 
tasks relating to Ports and to WWI/III were behind schedule but are expected o be 
ready shortly. Processing radiocarbon samples from meres is likely to be a delaying 
factor. 

 
 
5919 National thematic survey of Hulks 
This project aimed to assess the nature, character, distribution and significance of historic hulk 
assemblages (i.e. grounded/abandoned maritime or riverine vessels) in England to provide a context 
for applications for designation and for local management.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Capacity issues at Merseyside HER are preventing data being accessed. Data 
assessment is due for completion on 23rd Oct 2012. 

 
 
6134 Essex Historic Marsh Grazing Survey 
As a distinctive and complex historic environment, coastal grazing marshes are a major heritage asset, 
contributing to the special landscape character of many parts of the English coast, and of the Essex 
coast in particular. They are also sensitive to change; once ubiquitous around the Essex coast, 
enormous losses took place in the second half of the 20th Century (approximately 72% lost since the 
1930s) largely as a result of agricultural improvement. By the end of the 1990s it was estimated that 
there were around 6500 hectares of surviving coastal grazing marsh in the county, which represents 
some 5.5% of the national resource. This project will undertake a desk-based survey and 
interpretation of the surviving historic coastal grazing marshes of Essex to provide assessment of the 
heritage significance and vulnerability which will operate effectively at scales appropriate to Shoreline 
Management Plans. The project will be implemented by Essex County Council Historic Environment 
Branch. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 
Monitoring report for September 2012 indicates project is 8 weeks behind schedule, 
due to delays caused by staff involvement in the Olympic Mountain Bike venue. 
Completion will be by mid February 2013. 
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5301 Severn bankside and foreshore rapid survey 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
On 27 June 2012 we were informed that the article has been accepted and is now in 
press; the editor has publication grant application in hand 
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Activity 3A3: DEEPLY BURIED/SUBTERRANEAN PLEISTOCENE AND EARLY 
HOLOCENE ARCHAEOLOGY 
 
Context: Very ancient sites of human activity (e.g. Boxgrove, Happisburgh) are internationally 
significant. Often deeply buried, and found most often by chance (by quarrying or coastal erosion for 
example), they are at significant risk of destruction. Action will include developing models of high 
potential, techniques for location and cost-effective recording, and developing partnerships with 
industry and other agencies to ensure reporting of chance finds. 
 
Activity Lead: Jonathan Last, Landscape Strategy Manager (jonathan.last@english-heritage.org.uk  
 
Four-year resource: £463k 
 
 
Protection Result 3A3.1: Priorities for survey and assessment of Palaeolithic and 
Mesolithic heritage  
 
Assessing and synthesising current knowledge of Palaeolithic and Mesolithic archaeology in order to 
establish conservation priorities 
These projects aim to collate and assess our understanding of the distribution, character and 
significance of Palaeolithic and Mesolithic activity in England (covering most of the last 800,000 years) 
to aid management of the resource, assess current approaches and techniques, and develop 
conservation priorities. This will be achieved through an academic synthesis of 10 years of ALSF-
funded work on Palaeolithic sites and deposits, and the development of a new research and 
conservation framework for the Mesolithic. 
 
5459 Review of Palaeoloithic Research: landscapes and seascapes 
Review by expert team of ALSF work on the terrestrial Palaeolithic to appraise results (including 
unfinished elements of NIAN project), produce synthesis, assess best practice in methodologies for 
prospection/ assessment, review remote sensing techniques and define areas where knowledge of 
deposits and their potential is inadequate. Leading to a synthetic publication ('Lost Landscapes of 
Palaeolithic Britain') detailed research/conservation priorities linked to the Palaeolithic research 
framework, strategy to complete NIAN assessment of quarries, and updated Wymer database 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
According to monitoring notes from July, the project team were aiming to produce 
draft text for Chapters 2-5 for the editor to review by September. I haven’t heard 
whether this was achieved, so the project may be running slightly behind schedule. A 
monitoring meeting is due in October. 

 
 
6233 Mesolithic Research Framework 
Develop new research and conservation framework to define current knowledge and priorities for 
the Mesolithic; and provide a forum for sector-wide thinking and raising awareness of this overlooked 
period 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The first consultation stage (on the draft resource assessment) finished in September 
(see https://sites.google.com/site/mesolithicframework/). A highlight report is overdue 
and has been requested. 
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3862 North East Yorkshire Mesolithic 
Survey and modelling of mesolithic in NE Yorks 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Geophysical survey (by Durham University) has taken place in the field at 
Goldsborough (near Whitby) identified during previous stages of the project. 
Fieldwalking has also been undertaken though (due to constraints imposed by the 
landowner) not as extensively as had orignally been planned. The finds are currently 
being processed. Plotting the fieldwalking results against the geophysical survey will 
enable comparison of the results from the different investigative methods. Further 
fieldwork (shovel pitting and trial excavation) will take place in Spring 2013. 

 
 
2738 Upper Palaeolithic/Mesolithic Survey 
Four-county pilot GIS database of chance finds and excavations 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The main publication (an article intended for PPS) has been submitted for peer review. 
Thesaurus terms have been submitted to EH Data Standards. The Colonisation of 
Britain database and Jacobi Archive data have been sent to the ADS. Two trials of the 
utility of the data have been carried out with PhD students at the Universities of 
Leicester and Manchester. 

 
 
2203 Early Mesolithic in the Vale of Pickering 
Landscape scale survey contextualising Star Carr excavation 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
No recent news. Since there are no payments attached we remain dependent on the 
authors finding time to complete the text. 

 
 
1119 North Peak ESA 
Upland survey work mainly related to peat erosion and mesolithic sites 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The landscape management web pages were submitted to EH in July. They were 
reviewed and comments returned. Submission to EH of the results paper for the 
Archaeological Journal is anticipated in November. 
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Protection Result 3A3.2: Developing tools and techniques to understand where the 
most significant remains are likely to occur 
 
Coastal exposures – intertidal survey 
Recent work on the Norfolk coast has located internationally significant Lower Palaeolithic remains in 
the Cromer Forest-Bed Formation. This programme will support survey (201a) and monitoring 
(201b) of eroding coastal deposits with Forest-Bed exposures to enhance understanding, assess 
threat, and develop a deposit model for integration into HERs. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
6234 The work undertaken over the summer is due to be discussed at a monitoring 
meeting on 5th October. 
 
6441 A ‘fossil roadshow’ will be held in Cromer in October. 

 
 
6235 Development Area Pleistocene project 
Exemplary project in key area under development/extraction pressure (to be defined by Project 1) to 
provide baseline understanding (map deposits and quantify resource), assess potential and threat, 
test/improve methodologies (for remote sensing, artefact retrieval) and integrate deposit models into 
HERs 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Following the call, the meeting to assess proposals has taken place and we hope to take 
at least one project forward this autumn. 

 
 
2898 Boxgrove raised beach mapping 
Geoarchaeological characterisation of 26km 0.5m-year raised beach formation which contained 
hominin remains 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
This should now be completed and ready for sending to publishers. 

 
 
5725 Evaluating the geoarchaeological resource in the Lower Severn Valley 
Mapping and geoarchaeological testing of terrace gravels containing palaeenevironmental and 
artefactual evidence 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The article for Quaternary Science Review is now largely drafted. The article submitted 
to Historic Environment Policy and Practice is with the referee. A third broader 
themed article has been drafted in outline and is proposed for Antiquity or (if too long) 
JAS. 
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1656 Boxgrove D monograph 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
This should be at the stage where it can go straight to the referees. 

 
 
Protection Result 3A3.4: Encourage voluntary reporting of Palaeolithic and 
Mesolithic artefact finds and ensure appropriate responses  
 
6237 Guidance and training on recognition of Palaeolithic and Mesolithic archaeology  
This programme will take existing Palaeolithic guidance to external partners (industry, coastal 
communities, agencies etc.), develop Mesolithic artefact recognition sheets and provide training 
seminars on specific Pleistocene and early Holocene themes for curators/contractors and other 
heritage professionals. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
This will be taken forward once 5458 has reported. Note that some outreach/guidance 
work will also be incorporated into the final stage of project 5695 (Chard Junction 
Quarry). 
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Activity 3A4: IDENTIFICATION OF TERRESTRIAL ASSETS VIA NON-INTRUSIVE 
SURVEY  
 
Context: Sites of national significance continue to be discovered via aerial survey and other non-
intrusive detection methods. As of 2010 c. 42% of England has been surveyed for heritage assets using 
aerial photographs, so much still remains to be examined properly.  Follow-up ground-based analysis 
and survey in particularly significant or threatened locations will lead on to candidates for local or 
national designation.  Future activity will focus on designated landscapes (National parks, Areas of 
Outstanding Natural Beauty etc.), where threat from agricultural and forestry intensification is 
greatest, or where substantial gaps in our knowledge exist. 
 
Activity Leads: Helen Winton, Aerial Investigation and Mapping Manager (Helen.winton@english-
heritage.org.uk); Dave Went, Assessment Team (North) Manager (dave.went@english-
heritage.org.uk) 
 
Four-year resource: £2.398M 
 
 
Protection Result 3A4.1: Identification of unknown assets from aerial reconnaissance  
 
Aerial reconnaissance programme 
This ongoing programme assists local authorities in capturing historic environment data from aerial 
photography. Flights are targeted on high potential areas which are also poorly understood and/or 
threatened.  
As well as our own national flying programme, English Heritage is supporting local fliers in Hereford, 
Cornwall, Shropshire and Essex. 
 
5579 Shropshire Aerial Survey 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
The last few hours of flying were completed and remaining images, catalogue and 
report expected imminently. 

 
 
5894 Essex online aerial survey 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 
 

 
Many cropmark sites were discovered using online sources (such as Google Earth).  
Air photo mapping and HER records were updated for thirty-four 1:10,000 OS map 
sheets, located in Uttlesford and Epping. The project established an effective method 
and demonstrated that even in an area that had been previously assessed (through 
NMP and aerial reconnaissance) numerous unknown historic assets can be recorded 
when suitable online aerial photographs are available. 
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6299 Aerial reconnaissance (National) 
National aerial reconnaissance programme discovering and recording sites visible as cropmarks, 
soilmarks and earthworks. (Will be undertaken in tandem with recording, monitoring and illustrative 
work). 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
A project design was completed and approved for reconnaissance and recording for 
next year.  This year had one of the worst summers for aerial reconnaissance so 
opportunities for cropmark discovery have been limited.  Earthwork photography and 
HAR targets will now be prioritised. 

 
 
Aerial reconnaissance (local) 
Local aerial reconnaissance programmes discovering and recording sites visible as cropmarks, 
soilmarks and earthworks. (Will be undertaken in tandem with recording, monitoring and illustrative 
work). 
 
Progress: Following a call for proposals four new projects have been initiated: 
6463 Cornwall 2012-13 
6452 Essex 2012-13 
6462 Herefordshire 2012-13 
6461 Shropshire 2012-13 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
All these projects have had few opportunities to fly due to poor weather and all have 
had to identify alternative aircraft suppliers.   Most projects will now concentrate on 
earthwork or HAR targets over the winter.   

 
 
Protection Result 3A4.2: Identification and contextual understanding from aerial 
photograph/lidar mapping to provide base level protection.  
 
National Mapping Programme 
This programme acts as an umbrella for a range of aerial survey interpretation projects, identifying 
and transcribing previously unrecorded, or poorly recorded, archaeological sites for the benefit of 
future management. Each project covers significant areas (200 or more square kilometres) selected 
on the basis of strategic need and/or significant gaps in data or evidence. Information on each National 
Mapping Programme project can be found at: http://www.english-
heritage.org.uk/professional/research/landscapes-and-areas/national-mapping-programme/ 
 
A Morphe project planning note on air photo mapping projects was issued. 10 NMP project proposals 
were received after a Call for Proposals through the NHPCP.  The proposals will be reviewed in early 
October and the necessary project designs will be commissioned. 
 
Ongoing projects: 
 
3908 The landscape of the Yorkshire henges (590 sq km)  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Work on the area between Harrogate and Wetherby is bringing together hitherto 
piecemeal evidence of Iron Age and Roman period field systems and settlement into a 
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more cohesive and extensive landscape. Also recorded were Iron Age square barrows 
(rarities in this part of Yorkshire) two Roman villa sites and a possible early medieval 
inhumation cemetery. The project is contributing to publication 

 
 
 
5313 Thetford, Norwich and A11 corridor Growth Areas (650 sq km)  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
Mapping and recording into the HER continues for the final block of the project, A11 
corridor, and 125 square kilometres were surveyed.  Archaeological highlights included 
a previously unknown Bronze Age barrow cemetery at Bridgham, stretches of Roman 
road at Besthorpe and New Buckenham, a Romano-British settlement site at 
Quidenham, the Saxon earthwork of 'Bunn's Bank', and numerous medieval sites - 
often surviving as earthworks - including deserted medieval settlements, moats, 
possible ridge and furrow and evidence of common-edge settlement. 

 
 
5950 Hampshire Downland (400 sq km)  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
A revised final date for the project was agreed to accommodate work on a Heritage 
Lottery Fund NMP project (New Forest Remembers).  43 square kilometres of very 
rich archaeological landscape were surveyed, including extensive prehistoric field 
systems, settlements and barrows.  Significant WWI and WWII military activity was 
identified, particularly to the west of Winchester including a large military training area 
at Hursley Park near the Iron Age hillfort of Merdon Castle.   

 
 
6053 South East Warwickshire and Cotswolds Higher Level Stewardship Target Areas (670 sq km)  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
Work resumed after completion of the Turning The Plough 2 project (NHPP 2D1). A 
revised final date for the project was agreed after a team member left.  148 square 
kilometres were surveyed in south Warwickshire and north Oxfordshire. Highlights 
include several extensive Iron Age or Roman settlements, medieval moated sites and a 
WWII airfield (now a wireless station) in Barford St. John, and a military camp in 
Daylesford Park. 

 
 
5626 Marden environs, Vale of Pewsey, Wiltshire (100 sq km)  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
The project report will be completed by the end of 2012. 
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6438 Hull valley and chalk lowlands (300 sq km)  
   

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Mapping and recording is complete and work began on the report.   The project team  
produced an impressive 789 new records, equal to an average 2.6 records/Km2.  For 
an intensively cultivated landscape the project has highlighted unexpected prehistoric 
survivals including a section of multiple-banked boundary and assessed 48 scheduled 
sites.  The project results will be passed on these and other sites to the Designation 
and Heritage at Risk Teams. 

 
 
4918 North Cotswolds (800 sq km)  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 
 
 

 
The project mapped and interpreted1430 previously unrecorded heritage assets and 
amended 618 existing records.  The mapping and monument records are available for 
research and planning purposes through the Gloucestershire HER and the English 
Heritage Archive and National Record of the Historic Environment.  A report 
highlighting the main themes emerging from the project results is available online at  
http://www.english-heritage.org.uk/professional/research/landscapes-and-areas/national-
mapping-programme/north-gloucestershire-cotswolds-nmp/  

 
 
5868 South Downs National Park Beachy Head to Ouse Valley (325 sq km)  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
The project was revised, due to staff loss, and a reduced area agreed with stakeholders 
concentrating on the coast, rivers valleys and key parts of downland.  38 square 
kilometres of the revised area have been surveyed so far. All downland had some 
evidence of ‘Celtic’ fields; in places quite extensive such as to the north of Beachy 
Head, with more fragmentary remains on downland east of Lewes. Dewponds and 
enclosures provide evidence of medieval and later livestock management. Possible 
medieval flood defences were identified in the Ouse valley. The threat of invasion 
during the Second World War is indicated by anti-glider ditches and numerous 
pillboxes along the River Ouse. 

 
 
26083 North Devon AONB 3A4.213 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
The project is subject to a slight time variation due to unavoidable office moves and 
major changes to IT infrastructure.  The area between South Hole and Westward Ho 
is complete and work on the final block (which extends to Ilfracombe) begun. So far a 
total of 621 new monument records have been completed and 279 amended. Key 
discoveries include parkland (or pre-parkland) features at Clovelly Court, a possible 
Roman fortlet at Seckington, a large prehistoric double banked enclosure east of 
Parkham Cross and extensive medieval strip field earthworks at Gilscott, Alwington. 
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6445 North York Moors phase 2 3A4.213 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
 

 
A revised completion date was agreed due to staff changes.  92 square kilometres were 
surveyed including Bronze Age field systems and cairn fields on Westerdale and 
Commondale Moors.  

 
 
 
Protection Result 3A4.3: Integrated survey of target historic landscapes and assets  
 
Intensive field surveys 
Particular landscapes or themes have been supported for more intensive, multi-disciplinary field-based 
surveys, often at local authority request either because remote sensing has not provided sufficiently 
clear results, or because of particular conservation needs. Projects under way or near completion 
include are listed below. These include two National Archaeological Investigative Survey (NAIS) pilot 
projects designed to test and refine methods of archaeological recognition, survey and analysis in 
upland and lowland landscapes. 
 
2975 Lake District National Park survey 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 

 
Completion signalled by publication of Quartermaine and Leech 2012 ‘Cairns, Fields 
and Cultivation: archaeological landscapes of the Lake District uplands’ Oxbow. 

 
 
5330, 6072 North Pennines mining landscapes 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 
Delayed by extreme weather conditions and by the consultant’s staffing and trading 
difficulties (they have now been taken over by Wardell Armstrong consultancy). The 
GIS has been quality assured by the Assessment team (following delays due to 
restructuring). A timetable for the final report is under discussion and should be met 
within 2012. 

 
 
3445 Stiperstones Hills survey, Shropshire 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 

 
Project recently concluded with grey literature archived with EH and the HER. 
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5831 Prehistoric hilltop enclosures of Hereford and Shropshire 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The fieldwork, data collation and assessment stages are substantially complete and the 
draft report is in the process of refinement according to a revised timetable. Articles 
and highlight reports will be prepared for suitable journals.  

 
 
5291 Forest of Dean, Gloucestershire 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

The completion of module 1 of the project (finalisation of the report on Stage 3B 
phase 2 following further analysis of selected assemblages) has been delayed due to 
the limited availability of specialists, but the project is currently on schedule in 
accordance with revised timescales. 

 
 
5219 Hatfield Enclosure, Marden, Wiltshire 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The draft of the Marden excavation assessment report was circulated in March/April, 
and comments are now being drawn together ahead of a project team meeting in late 
October to discuss the analysis phase, and to define an updated project design.  A 
further campaign of excavation is under consideration for later in the present NHPP 
period.  

 
 
6302 Marden NMP enhancement, Marden, Wiltshire 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
A project design was produced and work began on phase 1.  The English Heritage 
Geophysics Team has conducted caesium magnetometer surveys over the priority sites 
indentified by aerial photography: 10ha at Charlton St. Peter, covering the barrow 
cemetery and the Roman villa; and 16ha at the Wilsford henge and Marden barrow 
cemetery.  A return visit to Charlton is anticipated, once the remaining maize crop is 
harvested, to determine whether significant archaeological activity continues to the 
west and conduct a GPR survey over the site to investigate the depth of burial of the 
surviving remains.  

 
 
5683 West Penwith 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Revised updated project design was agreed in February 2012 with a new timetable 
(March 2012- April 2013) and funding from National Trust as well as EH.  Work on the 
volume, based on 30 years of previous field survey, is progressing.  Publication may be 
handled by EH, but this decision has not been confirmed.   
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4904 Mendip Hills AONB 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
The project mainly on target, for submission of text, images and graphics to EH 
publications end of March 2013 

 
 
5980 Later Silbury 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
An extremely successful evaluation project which has benefitted from exceptional 
project management and the value of the INTRASIS process. The publication has been 
submitted (to Wiltshire Archaeological and Natural History Magazine) precisely on 
time, and the project is on track to complete the archive phase as expected early in 
2013. 

NMP Follow up geophysical survey 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
None 

 
The project has been superseded by the Marden environs work. 

6303 NAIS Pilot 1 Lowland 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
Following an internal call for proposals an area around Cambridge was chosen as the 
lowland NAIS pilot. Aerial mapping will commence this winter and further sequential 
investigations will continue to the end of the present NHPP period.  

6304 NAIS Pilot 1 Upland 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
Following an internal call for proposals an area on the edge of the Lakes, Dales and 
Arnside was chosen as the upland NAIS pilot. Aerial mapping will commence this 
winter and further sequential investigations will continue to the end of the present 
NHPP period.  

6294 New Uses for Survey Data: trial of lidar for rapid monument recording 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
A project design was prepared and approved.   
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Activity 3A5: IDENTIFICATION OF WETLAND/ WATERLOGGED SITES 
 
Context: Sites such as Star Carr and Flag Fen are reminders of the national and international 
importance and vulnerability of wetland heritage. Urban waterlogged zones can be extensive and of 
exceptional significance. Standard survey techniques are insufficient to model and map such 
landscapes. Action will focus on development of deposit models to highlight potential, methodologies 
to test prediction, and survey in areas under significant threat of change. Upland peatlands, small 
(<10ha) wetlands, and urban waterlogged archaeology remain poorly understood and little assessed. 
With the exception of select periods and regions, understanding of the archaeology associated with 
river channels also requires consideration of distribution patterns, character and significance. 
 
Activity Lead: Jen Heathcote, Historic Environment Intelligence Analyst (Environmental Impacts) 
(jen.heathcote@english-heritage.org.uk)   
 
Four-year resource: £340k 
 

 
Identification of priority waterlogged and wetland sites for immediate protection 
response  
 
6240 Identifying top priority vulnerable wetland sites 
The project aims to determine threat level, evidence base and potential protection mechanisms at 
vulnerable or deteriorating wetland and waterlogged sites; it will comprise two stages. The first 
comprises compilation of a long list of highly significant wetland/waterlogged sites based on a revised 
version of the List A Heritage Management of England’s Wetlands (2002). The candidates on this long 
list will then be assessed to determine active threat, current protection, understanding of condition 
and any further investigation required to better understand the above.   
 

 
 
 

 

 
 
 
 
 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Stage 1 completed: list of priority sites compiled and agreed internally. 
Stage 2 UPD in progress: collation of statements of significance and extant management 
plans and bring all up to comparable level baseline information. 

6241 Improving access to extant wetland archaeology heritage data 
This project will aim to develop robust core data for extent and character of English wetlands into 
our national datasets, thus improving consistency of agreed extent and location and providing baseline 
data for other key national and local management systems. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
 

 
Project stalled but new dissemination route under discussion through Corporate GIS in 
Autumn 2012.  

 67 

mailto:jen.heathcote@english-heritage.org.uk


Protection Result 3A5.2: Characterisation and assessment of waterlogged and 
wetland deposits  
 
Distribution and significance of urban waterlogged deposits 
This programme of work comprises a suite of small projects to collate and synthesise extant data on 
urban centres with known waterlogged urban stratigraphy. Products will include desk-based 
assessments collating legacy information; the construction of deposit models; HER enhancement; and 
the production of GIS shape files and accompanying narrative to record areas with known or 
potential waterlogged urban sensitivity. The projects will a) contextualise key-hole interventions to 
better understand research potential of deposits in the most efficient and accessible way possible for 
the urban centre under consideration and b) provide a high level alert map of the places that are likely 
to contain waterlogged urban stratigraphy to aid planning archaeologists.   
 
6509 Berwick-upon-Tweed 
 
 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Start up meeting held and project progressing according to timetable. 

6512 Boston  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
No issues to report. 

6517 Bristol 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Some minor issues experienced by team but these have been overcome and are not 
expected to impact delivery of the final report. 

6502 Carlisle 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

   
GREEN 

 

 
Project progressing according to timetable. Stakeholder and special interest seminar to 
be held in October; representatives from the Berwick and Nantwich projects (covering 
comparable issues) will be attending. 

6513 Droitwich  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
No issues to report. 
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Assessing the distribution and heritage value of small wetlands for HERs and AMIE 
This programme comprises two projects, one external (6244) and an internal (6484) and aims to 
assess the significance and heritage value of our smaller wetland sites, so far neglected in terms of 
strategic consideration. The internal and external project teams are in consultation to ensure that 
duplication is avoided and that appropriate cross-referencing of each other’s results is undertaken.  
 
6244 This project will develop and implement a toolkit for the rapid mapping and assessment of such 
assets within the HER for those areas of Worcestershire where they are most under threat from 
development, land-use or environmental management; thereby providing a readily accessible means of 
ensuring that such significant deposits are better identified and better recognised, and thus more 
effectively protected in the future. The PD has been commissioned and is being revised to address 
minor comments; project initiation is imminent.  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
No issues to report. 

 

 
 

 

 
 

 

 
 
 

6484 This project will assess the broad geographical location and character of England’s small 
wetlands (natural and artificial); explain value/contribution to landscape, archaeological and 
palaeoecological understanding; examine relative value of different categories, ages and/or 
geographical distributions in terms of evidence potential; and assess risks attached to them. The 
project proposal has been circulated widely for comment and the PD will shortly be prepared. 
Allocated staff will need to change due to maternity leave but there is a plan to ensure cover will have 
capacity and commitment to deliver the project within the planned timescale (2012/13).  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
PD finalised. The project has started and is progressing as expected. 

3839 Modelling urban waterlogged archaeological deposits: Nantwich deposit modelling and 
monitoring 
This project is using Nantwich, Cheshire, to assess the extent of and threat to buried waterlogged 
archaeology in the context of commercial development. It is aiming to link commercial development 
schemes to long-term monitoring and to map extent, depth and changes to the rich waterlogged 
deposits under the town. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
No issues to report. 

5564 Beccles Triple Post Alignment: understanding, contextualising and managing an Iron Age wetland 
site 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER- 

RED 

 
Heavily impacted by the restructuring of Birmingham University meaning the member 
of staff responsible for the project has moved institution. However, they anticipate 
delivery of the project this financial year. Contract may need to be revised. 
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2295 North west wetlands – south west Lancashire volume 
 

 
 

 

 
 

 

 
 

 

 
  
 
 

 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Good progress has been made and submission is anticipated by the end of 2012.  

3191 Wetland archaeology of Somerset 
Synthesis of character and extent of wetlands 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Monograph has been submitted to Oxbow. 

5822 Hydrological assessment of Star Carr catchment, Yorkshire 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
 

 
Monitoring data collected over the period agreed and final report submitted. No 
further data collection appropriate as European funding for excavation of the site 
agreed. Potential exists to use data to refine understanding of the site context and its 
recent history. 

6064 Star Carr: an excavation to inform future management discussions 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
 

 
Ongoing and due to complete in Jan 2013. There are two main aspects to complete – 
the post-excavation analysis of the 2010 material, which will feed into the eventual 
monograph at the end of the current project; and the archive mapping exercise, which 
was delayed by the temporary closure of the Cambridge Arch & Anth museum. 

Protection Result 3A5.3: Improved methodologies for remote sensing in wetland 
areas  
 
6312 Prospection research and development for wetland and waterlogged remains 
The project aims to review research into remote sensing techniques in wet/waterlogged contexts, to 
assess how to improve accuracy and cost-effectiveness in identifying significant survival of heritage 
assets.  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Proposal submitted and commented on. PD pending. Delays have occurred initially due 
to impact of restructuring and subsequently due to volume of other NHPP work. 
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Measure 4. Assessment of Character and Significance  
 
This Measure focuses English Heritage support and action on a range of themes and 
places which in our estimation, and through consultation, have emerged as being 
insufficiently understood, significantly threatened by change, and of potentially high 
significance in terms of their heritage values. Activities will focus on specific targeted 
subsets of each topic, as set out in the more detailed descriptions. Action will focus 
explicitly on establishing tangible protection outcomes for the assets and landscapes 
under scrutiny.  
 
Assessing character and significance comprises the following 17 Activities:  
 
4A1 HISTORIC TOWNS AND SUBURBS  
4A2 LATER 20th-CENTURY HERITAGE  
4A3 HISTORIC PORTS, DOCKYARDS, HARBOURS AND COASTAL RESORTS  
4A4 PUBLIC, CIVIC AND COMMUNAL BUILDINGS  
 
4B1 HISTORIC WATER MANAGEMENT ASSETS  
4B2 TRADITIONAL INDUSTRY, MODERN INDUSTRY, MINING AND 
ASSOCIATED HOUSING  
4B3 TRANSPORT AND COMMUNICATIONS  
 
4C1 SPORT AND ENTERTAINMENT BUILDINGS AND LANDSCAPES  
 
4D1 PLACES OF WORSHIP  
4D2 CHURCHYARDS, CEMETERIES AND BURIAL GROUNDS  
 
4E1 BATTLEFIELDS  
4E2 TWENTIETH-CENTURY MILITARY HERITAGE  
 
4F1 RURAL HISTORIC BUILDINGS AND THEIR SETTINGS  
4F2 FIELD SYSTEMS  
 
4G1 PLEISTOCENE AND EARLY HOLOCENE ARCHAEOLOGY  
4G2 PLOUGHZONE ARCHAEOLOGY  
 
4H1 SUBMERGED HERITAGE ASSETS AND LANDSCAPES  
 
The four year allocation of resource (both staff and funding) for this measure for 
2011-2015 is £6.910M 
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Activity 4A1: HISTORIC TOWNS AND SUBURBS 
 
Context: Our urban centres are subject to continuous and significant change. Work focuSsed on 
developing significance and protection is still outstanding, with particular targets including several 
major centres, some small towns and market towns. Action will include assessment of poorly 
understood suburbs, mass/public housing, urban vernacular, public art, designed open spaces, 
vulnerable building types, and buried archaeological assets. 
 
Activity Leads: Roger M Thomas, Historic Environment Intelligence Analyst (Development) 
(rogerm.thomas@english-heritage.org.uk) 
  Kathryn Morrison, Assessment Team (East) Manager (Kathryn.morrison@english-
heritage.org.uk)   
 
Four-year resource: £2.005M 
 
 
Protection Result 4A1.1: Enhanced protection for historic urban assets and places, 
including urban parks and open spaces: National themes  
 
5924 Suburbs national survey 
A national survey to provide better understanding of suburban development, identifying regional and 
chronological variation, significance of building types and landscape forms. This exemplar project will 
provide context for designation at national and local levels. 
 

 
 

 

 
 

 

 
 
 
 
 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The Project Design has been redrafted and approved. Work on Stage 1 of the project 
has begun. 

6314 Detached suburban housing 
This project will develop a detailed heritage asset description for detached suburban houses to 
provide general context for assessment of significance for future designation cases or other 
management regimes. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
The draft text produced in June 2012 will be revised and published in Y4, incorporating 
the findings of the Suburbs national survey, 5924. 

6246 Urban parks register review 
The project aims to re-calibrate the grades for the public parks and green spaces on the register to 
systematically sort out relevant significance. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
This project will now be carried out internally. It has not yet begun. 
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6247 Designed landscapes national review 
The project will review the state of knowledge, identify significant gaps in understanding of, threats 
affecting, and therefore management needs of urban parks, gardens and other designed spaces. It will 
lead to priority projects producing exemplary studies of parks, open spaces and streets in towns and 
answering needs of local managers in preserving their significance. 
 
 

 
 

 

 
 

 

 
 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
The delivery of the review is expected at the end of October 2012. 

Protection Result 4A1.2: Enhanced protection for historic urban assets and places, 
including urban parks and open spaces: Geographical priorities  
 
6315 Informing regeneration: internal 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
This project will focus on Boston, Lincs. The project design will be drafted this winter 
(2012/13) and work will start in the New Year. 

6521 Informing regeneration: external: Hull 
Priority urban regeneration and renewal historic area assessment research projects feeding into 
planning of change by identifying significance.  Required in general programmes of renewal and where 
developer-funded research does not answer EH needs.  Regional teams will assist in identifying 
priority areas. 6521 Hull brought forward to Year 1 as priority for National Planning. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
This book, currently with the designer, is due to be published in late October or 
November 2012. 

Assessing character of priority smaller historic towns 
Characterisation and assessment of significance of the HE of England's smaller towns, to improve 
decision-making and advice (especially for planning). Current county assessments planned for 
completion are: Cambridgeshire; Buckinghamshire; Staffordshire; Warwickshire and Solihull, 
Leicestershire; North Yorks; and Lincolnshire. Examples of completed characterisation projects can 
be found at: 
http://archaeologydataservice.ac.uk/archives/view/EUS/ 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
5215 Buckinghamshire. There have been some delays to this project due to pressures 
of other work in the county (e.g. HS2) but the project is now nearing completion. 
Presentations have been made to the district councils. 

 
AMBER 

 
2559 Cambridgeshire. Completion of an EUS project has been stalled for some years 
(although all the town reports exist in draft, and are being used for planning 
purposes). Discussions have recently taken place with the County Council about 
arrangements for completing the work. 
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GREEN 

 
6447 Devon. The project was commissioned at the end of 2011/12, and is proceeding 
satisfactorily. 

 
AMBER 

 
6091 Leicestershire and Rutland. A draft Project Design has been produced. The local 
authority has been considering options for undertaking the project, and it is hoped to 
start the project if funding can be found within NHPP. 

 
AMBER 

 
3514 Oxfordshire. A part-completed EUS has been put in abeyance pending 
completion of a county-wide HLC project. It is hoped to restart and complete the 
project once the characterisation framework provided by the HLC is in place. 

 
GREEN 

 

 
5605 Staffordshire. This project is proceeding satisfactorily, and has been successful in 
engaging with the local (district) planning authorities. It is due for completion early in 
2013. 

 
AMBER 

 
5922 Warwickshire and Solihull. The project is proceeding, although with some delays 
and cost overruns (to be met by Warwickshire County Council). Solihull MBC has 
indicated an interest in taking part in the project, but has yet to make a formal 
commitment to this. 

 
 
Urban Archaeological Databases 
This programme of work supports the development of urban archaeological databases for a small 
number of towns and cities of the highest archaeological importance, to improve decision-making and 
advice (especially for planning).  
Towns to be completed are London, Bristol, Chester, Oxford, Winchester, Bath, Hereford, and 
projects are in development or underway. 
 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

  
RED 1665 Bath. The completed text and illustrations for the Bath Urban Archaeological 

Assessment (UAA) have been edited by EH, but have been awaiting a response from 
Bath and NE Somerset on editorial queries since May 2012. 

 
GREEN 

 
1690 Bristol. Work to complete the Bristol UAA is proceeding satisfactorily. 

 
GREEN 

 
6039 Chester. Compilation of an Urban Archaeological Database for Chester is 
proceeding according to timetable and budget. A financial variation is being requested 
to cover the costs of work not originally included. 

 
AMBER 

 
6070 Hereford. A Research Framework document for Hereford, drawing on the 
previously completed Urban Archaeological Database, has been prepared and is being 
consulted on. There have been some delays in the consultation process, but it is due 
for final completion in December 2013. 

 
GREEN 

 
6041 London. A pilot project (involving looking at sample areas in the City and 
Southwark) for the London Urban Archaeological Database is nearing completion, 
with the aim of moving to commission a full project before the end of 2012/13. 

 
AMBER 

 
2097 Oxford. The Oxford Archaeological Plan (a component of a planned wider 
Heritage Plan for the city) is close to completion. It includes characterisation studies 
and an archaeological resource assessment and research agenda, drawing on the 
previously completed Urban Archaeological Database and other sources. The work is 
due to be fully completed before the end of will be largely completed by the end 
2012/13. 
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RED 

 
1581 Winchester. Progress on completion of an overdue Urban Archaeological 
Assessment had stalled due to pressures of other work within the local authority. 
There has been some movement recently, but completion (which will be done by 
commissioning a consultant) is still a considerable way off. 

 
AMBER 

 
6519 York. A review of the operation of the York Ave Arup ‘Development and 
Archaeology’ study of 1989 was commissioned from York City Council at the end of 
2011/12. 

 
 

 

 
 
 

 

 

 

Characterising major urban areas 
Characterisation and assessment of a small number of selected major urban areas, to improve 
decision-making and advice (especially for planning). Decisions about which towns to tackle will be 
made on the basis of need. Metropolitan areas to be completed are: Greater Manchester, Birmingham 
and Coventry. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
5447 Birmingham. This project is under way and progressing smoothly. 

 
AMBER 

 
5927 Coventry. This project is nearing completion. There have been delays due to the 
departure of the project officer, but the work is now scheduled for completion early 
in 2013. 

 
GREEN 

 
4664 Greater Manchester. This major project has been completed. 

 
GREEN 

 
3455 Merseyside. This major project has been completed. 

 
GREEN 

 
6442 York. A York Historic Environment Characterisation project was commissioned 
through York City Council at the end of 2011/12. It is proceeding satisfactorily. 

Protection Result 4A1.3: Developing tools for local communities to assess 
significance of their townscapes  
 
6250 Early fabric in historic towns: voluntary group project  
Projects run by voluntary groups with co-ordinator and some in-house guidance to record and assess 
early buildings in historic towns.  Will result in enhanced HERs, synthetic analysis of early fabric in 
individual towns and evidence for adequacy of existing levels of protection 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
To identify voluntary projects for support by EH, we have carried out a consultation 
with the VAG, and Oxford Archaeology have been appointed to carry out a review 
(for delivery end March 2013). 

5645 Early fabric in historic towns: Bristol 
Completion of illustrations for Bristol houses volume 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
Delivery of book delayed, but still expected this financial year. 
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5957 Early fabric in historic towns: Hereford 
Synthesis of existing records of medieval buildings in Hereford, resulting in publication of monograph 
contributing to understanding of medieval urban buildings 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Stage 4 is expected to be completed by November 2012.  

Protection Result 4A1.4: Develop best practice for Local Authority audits of 
assessments of urban estate for new uses  
 
6446 Local Authority (urban) estate audits 
In response to the Localism Bill, this project aims to work with Local Authorities to develop best 
practice for audits of Local Authority estates to assess significance, condition and potential for new 
uses. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The project design was drafted and circulated September 2012, in conjunction with 
4A4. The project is to be delivered in February 2013.  
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Activity 4A2: LATER TWENTIETH-CENTURY HERITAGE 
 
Context: Post-WW2 buildings and landscapes are facing acute redevelopment pressures and their 
designation and protection is often highly contentious, underscoring the need for an enhanced, 
authoritative knowledge base as well as an increased public appreciation of their value. Consensus on 
strategies for management is vital. Action will focus on a thematic or case-based approach to 
espousing values and practical protection for heritage beyond the traditional. 
 
Activity Lead: Emily Gee, Head of Designation (Emily.gee@english-heritage.org.uk) 
 
Four-year resource: £516k 
 
 

Protection Result 4A2.1: Local and national designation of later C20th buildings, 
public art and landscapes  
 
5925 England's Schools 1962-88: A Thematic Survey of purpose-built schools 
This major study highlights the diversity of post-war schools through a series of regional case studies, 
supplemented by a national overview of educational and architectural contexts and school building 
types. Commissioned at a time of significant change in the school estate, the project aims to provide a 
national context for the assessment, protection and management of post-war schools. 
 

 
 

 

 
 

 

 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 
  

 

 
Report complete and in final stages of editing before publications in the EH Report 
Series in October, 2012. Sift meeting in November 2012 to agree candidates for listing 
assessment, for which HPD will draft the consultation reports and DD will finalise the 
recommendations (will not progress to DCMS until 2013-14).  

6318 Completion of suspended post-war listing projects 
This project reactivates two past thematic listing projects: on post-war private houses and post-war 
university buildings, where assessments were completed nearly a decade but progress was 
subsequently suspended. Mostly a DD resources, with some input from HPD as needed.  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 
  

 

 
Post-war private houses consulted on and advice in East, West, and North completed; 
South have some to complete due to much greater number, but all advice expected to 
be returned to the DCMS by end of 2012-13.   
Currently scoping timescales for post-war university cases, which are more sensitive, 
and these will be assessed by DD during 2013-14. 

5891 ‘The 1970s in British Architecture’ publication 
A Twentieth Century Society journal in their regular series drawing together a number of scholarly 
articles on buildings of the 1970s.   

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 

 
Publication released in May 2012. 

 77 

mailto:Emily.gee@english-heritage.org.uk


Thematic understanding and designation assessment of post-war buildings and landscapes 
We are beginning a rolling series of projects on post-war subjects, each starting with the mid 1960s 
where English Heritage’s pioneering post-war thematic listing projects ended, and through the early 
1990s looking ahead to when these assets will be eligible for designation under the so-called ‘thirty 
year rule’ (Principles of Selection for Listing Buildings, DCMS, March 2010). Projects will follow a 
similar template of an overarching report on the building type in the period 1965-1990 (which might 
take the form of an Introduction to Heritage Asset) and recommended exemplars for designation 
follow through. 
 
6251 Post-War Thematics: Commercial Buildings 1964-1994 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

Thematic programme is starting Autumn 2012 with a project brief and then project on 
late C20 commercial buildings. This will inform the approach for future thematics, likely 
to be on civic buildings (including libraries and leisure centres) and landscapes and 
completed in 2013-14. 

 
 
 

Protection Result 4A2.2: Greater sensitivity to C20th buildings and their significance 
through increased public awareness and knowledge  
 
 
4552 EH Publication: Space, Hope and Brutalism, English Architecture 1945-75  
 
A major publication written by Elain Harwood, with specially-commissioned photography by James 
Davies, designed to provide a basis for the assessment of significance of our more recent built 
heritage.   
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Due to be published by Yale University Press in late 2013.  

 
 
6257 Understanding New Landscapes 
 
The development of this as a project has been delayed due to HPD restructuring and moved back to 
2013-4 and 2014-5. It is currently being reshaped by new representative member on the activity 
group (Dave Hooley) who will draft a project brief that will consider a 2 part project using 
characterisation methodologies based on one large town with outcomes being an exemplar of the 
evidence-base toolkit necessary for assessing character for LPAs to consider in the planning process 
through a number of planning roles specifically identified in the NPPF for the character of place. Once 
agreed, a project brief would go out to tender in April 2013. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
Project plan underway with possible start in 2013-14.  
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6322 Jubilee Heritage 
 
A web-based publication on the historic parks and gardens commissioned as part of royal jubilees, 
which was English Heritage’s contribution to the Queen’s Diamond Jubilee celebrations in 2012. 
 

 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 

 
A successful web-based publication, illustrated and informative, has been published.  
 

6606 New edition of England: A guide to post-war listed buildings 
 
A new edition of England, A Guide to Post-War Listed Buildings is planned for 2014.  The original 
was written by Elain Harwood and published in 2000, with an extended, revised edition in 2003.  
 

 
 

 

 
 

  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Under way –entries are being compiled, with significant contributions from Designation 
Advisers as appropriate. Due to be published 2013. 

6321 Public engagement work for later C20 heritage 
 
We intend to publish a series of explanatory, engaging and illustrated web-pages on the history and 
designation of post-war buildings.  We hope this involve working with significant sector experts such 
as Twentieth Century Society, Tate, RIBA, the British Property Federation, DoCoMoMo. An 
exhibition on the history and future of post-war listing, with associated events, is under development 
for 2013, with Elain Harwood and Emily Gee working with curatorial teams and their consultants.  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

  

 
Ongoing engagement with the sector, and discussions underway with Heritage Data 
Management about celebrating new designations (of which post-war would be one 
component) on the web.  
Exhibition on post-war listing planned for Sept./Oct. 2013, which will coordinate with 
the publication of 4A2.201. 

6320 English Heritage Architect series 
 
English Heritage has worked with RIBA Publications and the Twentieth Century Society to produce a 
series of books on twentieth century architects, most of whom have not been previously published in 
book form.  The eleven titles in the first round have been published, with titles on a range of major 
British post-war practices such as Powell and Moya; Leonard Manasseh and Partners; Chamberlin, 
Powell and Bon; Robert Maguire and Keith Murray; and Ahrends, Burton and Koralek.  
 
Discussions re: the next titles are under way, and new designs for the books being discussed with the 
EH Publication Board. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

  
PROJECT First phase of 11 titles all published. 

COMPLETE  
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AMBER 
 

Discussions re: the next titles are under way, and new designs for the books being 
discussed with the EH Publication Board. 
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Activity 4A3: HISTORIC PORTS, DOCKYARDS, HARBOURS AND COASTAL 
RESORTS 
 
Context: Historic coastal settlements and complexes are of great heritage significance, and subject 
to specific and varied pressures relating to environment, ownership and economic pressure. Action 
will focus on establishing the character and significance of such places to inform sustainable change. 
Work will form a continuum with the national coastal survey programme (3A2), but recognises the 
unique challenges associated with coastal settlements. 
 
Activity Lead: Allan Brodie, Senior Investigator (allan.brodie@english-heritage.org.uk) 
 
Four-year resource: £449k 
 
 
Protection Result 4A3.1: National thematic assessments of significance for 
protection  
 
6262 National review of ports and harbours 
A national review of state of knowledge of ports and harbours, generic threats and opportunities 
facing them, principal points of significance, survival rate and principal research gaps. It will include 
analysis of effects of short-sea shipping and new industrial uses for historic ports and harbours. 
 

 
 

 

 
 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Project is being undertaken by Oxford Archaeology South – report of findings due in 
October 2012. Once the report is received it will be used along with the report arising 
from 6305 to map out future work on ports. 

6305 Rapid threat review of ports and harbours 
Ports and harbours are changing constantly under different pressures, including regeneration and 
decay. The changes affect the historic fabric of these places and vary in scale from a widespread 
impact on a whole town to specific threats to individual structures. A rapid 'state of the nation' survey 
will identify the specific development or decay issues affecting these places, assess their likely impact 
on historic fabric, indicate where protection is currently lacking and demonstrate priorities for new 
research.   

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Project is being undertaken by Oxford Archaeology South – report of findings due in 
October 2012. Once the report is received it will be used along with the report arising 
from 6262 to map out future work on ports. 

6323 Amusement Parks  
Rapid assessment of history and heritage of amusement parks to inform designation in Margate and 
Blackpool. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Project design has been circulated and comments have been received. Final PD waiting 
to be approved by NHPP board with work to take place by March 2013. 
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Protection Result 4A3.2: Geographic assessments of significance for protection  
 
6142 Assessing the significance of seaside resorts: Blackpool 
Blackpool occupies an important place in the history of the English seaside resort and retains many 
features and buildings which show how the town's attractions were developed to meet the needs of 
changing markets.  Much of this heritage fails to meet the criteria for listing but nevertheless has 
considerable importance.  This project aims to assess Blackpool's seaside heritage, provide the 
understanding that will lead to its better protection, and raise awareness by the publication of a book 
in the Informed Conservation series. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
Text of book will be completed in early 2013 for publication in Autumn 2013. 
Contributions have been made to an exhibition about Blackpool held at Wellington 
Arch and a list of sites for designation is being drawn up. Project team working with 
Blackpool Council regarding local designation and heritage protection. 

6265 Assessing the significance of historic dockyards: Devonport 
This project will undertake significance and designation assessments of post-1914 installations at 
Devonport, with the aim of improved presentation of existing knowledge and more effective and 
sustainable protection. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Project design completed, put out to tender and successful bidder the National 
Dockyards Society was notified at the end of September 2012. Work will take place in 
the following six months, with the report to be finished by March 2013. 

6306 Assessing the significance of ports and harbours: Cornish ports and harbours 
Building on existing approaches (RCZAS, EUS), this project will identify and gather the additional 
information required to provide a rounded view of the archaeological, architectural and landscape 
character and significance of historic ports and harbours in Cornwall which are under significant 
threat, to provide the heritage evidence base for strategic planning, management and protection. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
RED 

 

 
Project design was circulated but significant redrafting was required. This still needs to 
take place. 

Protection Result 4A3.3: Preserving and enhancing significance of coastal towns and 
settlements  
 
 
6326 Sea Change follow-up project 
The project will be a follow-up and analysis of the historic environment elements of the successful Sea 
Change projects which were completed in various English seaside towns. This will look at lessons 
learned, principles for (and barriers to) success and 'spin off' benefits such as community 
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engagement/ownership, linkages with other initiatives, building relationships, appropriate business 
models and the like. 
 

 
 

 

 
 

 

 
 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Research has been carried out and the findings of the study are being written up. 
Report will be completed by March 2013. 

6325 South-east resorts 
Region-wide conservation plan for seaside resorts 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
RED 

 

 
This project has been postponed indefinitely as there is no longer a provision to pay 
consultants to carry out this work. 

6263 Coastal settlement regeneration and marine planning impact on coastal heritage 
Research to identify the relationship between and impact on the historic environment of coastal 
settlement regeneration and marine planning objectives 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
Themes related to this project are being identified, but any work on this topic would 
have to take place in 2013-4, alongside or as part of the development of new projects 
on ports following the receipt of the reports arising from 6262 and 6305. 

6264 Port master plans 
Project to produce guidance on role of the historic environment in port master plans: to include 
development of Heritage Partnership Agreements with port owners to assist with long-term 
management of historic character in working ports  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
Work on this subject is due to take place in 2013-4. The development of the project 
design is taking place and it hoped to be ready for the tendering process by the 
beginning of 2013.  
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Activity 4A4: PUBLIC, CIVIC AND COMMUNAL BUILDINGS 
 
Context: Town halls, schools, courts, police stations, libraries, drill halls, post offices, workers’ 
institutes and many other civic/community buildings are at risk of substantive change or loss. Action 
will focus on national, regional or area-based assessments on poorly-understood classes of public, 
civic, communal and non-twentieth-century military buildings in civic settings facing disposal, 
demolition or refurbishment. The target assessments will concentrate on those types of building most 
at risk. 
 
Activity Lead: Susie Barson, Assessment Team (South) Manager (Susie.barson@english-
heritage.org.uk) 
 
Four-year resource: £308k 
 
 

Protection Result 4A4.1: Establishing priority targets for protection  
 
6329 Assessing national knowledge base for public and civic buildings 
A rapid analysis of publications and archives containing information on these classes of buildings and 
associated designed landscapes to ascertain what is known about them and to identify major gaps in 
knowledge. This is necessary to inform priorities for targeted applied research to inform heritage 
protection and management of the assets. Production of an internal report is intended, to support 
follow-up work. 
 

 
 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE  
 

 
A full review of published and unpublished literature held both internally and 
externally on a range of public, civic and communal buildings, was carried out with 
the assistance of the EH library, and a review summary produced. This collation of 
material has already proved invaluable for two new national projects on threatened 
building types: libraries and drill halls, and will prove very useful in future projects on 
town halls, fire stations and police stations. 

National threat assessment of municipal buildings 
A rapid assessment of threats to municipal buildings deriving from post-CSR cuts to local authority 
budgets, the proposed Localism Bill, and the transfer of public assets. Results to be correlated with 
those of the literature review (above) to inform targeted research and appropriate protection 
responses. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE  

 
A report commissioned jointly with the HLF was produced entitled ‘Local Authority 
Heritage Assets: current issues and opportunities’ by historic environment 
consultants Green Balance. The report provided an overview of the issues and 
challenges facing local authority-owned heritage assets, and drew attention to the 
opportunities for improving heritage asset management both strategically and in 
detail. By way of a set of recommendations, the report suggests how the roles of the 
key organisations, including EH, can be strengthened to ensure better protection for 
heritage assets whether retained by the local authority or transferred to new 
ownership and use. The report is now available on the HELM website, with a 
statement of intent from EH to address some of the issues through updating existing 
guidance, and providing training and funding advice. Go to: 
www.helm.org.uk/server/show/nav.21790  
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Protection Result 4A4.2: Enhanced protection, including statutory designation, of 
priority heritage asset classes  
 
5921 Thematic survey of rural schools: Norfolk 
An assessment of rural primary schools in Norfolk by the Norfolk Building Recording Group and the 
UEA to inform designation and management of these threatened buildings. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 
 
 

 
The Norfolk Historic Buildings Group in collaboration with the University of East 
Anglia has produced a report commissioned by EH entitled ‘Building an Education: An 
Historical and Architectural Study of Rural Schools and Schooling in Norfolk c 1800-
1944’. The report was completed at the end of July 2012, and has been very well 
received. It will be published by UEA Press in 2013. Designation team have supported 
the project throughout and will act upon the findings of the survey by considering the 
best examples of the type for listing later in 2013. 

6330 National assessment of public libraries outside London 
The project will deliver a national overview identifying and characterising public libraries of 
architectural and historical importance and the level of statutory protection afforded to them. The 
project will place these buildings in their wider context and inform designation decisions and other 
protection responses. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
This project is being undertaken internally by the Assessment Teams in collaboration 
with Designation. Outcomes will consist of two ‘Introduction to Heritage Asset’ (IHA) 
documents, and a report on the issues surrounding the protection and management of 
historic purpose-built libraries. A ‘long list’ of excellent unlisted examples of the type 
will be provided for Designation colleagues to consider for potential listing. 

Protection Result 4A4.3: Improved knowledge base to inform the development of 
management strategies for classes of public building facing disposal and reuse  
 
Emergency response to unforeseen threats to public, civic and communal buildings 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Information and advice was provided by the Assessment Team South to colleagues in 
Designation to assist with the upgrading of Fulham Town Hall. The Town Hall was 
upgraded from grade II to II* earlier this year. 
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6332 Local Authority asset case studies 
Addition of ex-Local Authority building case studies to the existing Asset Transfer case studies on the 
EH website, together with good examples of conservation works to asset remaining in Local 
Authority ownership. 
 

 
 

 

 
 
 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
A selection of new case studies and examples of best practice is being collated for 
publication on the HELM website. 

6341 Pilot heritage data project on courts facing closure 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 
 

 
In 2010 the coalition government announced that a number of magistrates’ and county 
courts across England would be discontinued. This decision was made in order to cut 
costs in the Ministry of Justice. The project involved selecting the law courts and 
creating individual records of them, which are available through Pastscape based upon 
information gathered through an architectural survey carried out by English Heritage. 
Research on individual law courts was also carried out to supplement this survey. Go 
to: Law Courts Facing Closure at www.pastscape.org.uk. 
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Activity 4B1: HISTORIC WATER MANAGEMENT ASSETS 
 
Context: New EU Directives, domestic legislation and policy (e.g. Water Framework Directive, 
Flood and Water Act 2010 and Waste Water NPS) as well as demand to develop micro-renewable 
energy sites will place increasing pressure on a range of historic water management assets (mills, 
pumping stations, dams, weirs, flood meadows etc). Action will focus on completion of coverage for 
those categories most at risk of major change and on ensuring minimal loss of significance (see also 
2C1). 
 
Activity Lead: Jen Heathcote, Historic Environment Intelligence Analyst (Environmental Impacts) 
(jen.heathcote@english-heritage.org.uk) 
 
Four-year resource: £103k 
 
 
Protection Result 4B1.1: Improved understanding and management of particular 
categories of asset  
 
 
6328 Water meadows threat, opportunity and restoration guidance 
The project will carry out a national threat and opportunity assessment and develop guidance on 
understanding the significance and protection issues for historic water meadows and 
develop/disseminate assessment and monitoring tools for use by owners, nature conservation sector 
and others interested in meadow habitat restoration; wet grassland communities associated with 
these features are a priority habitat for restoration and protection under the UK Biodiversity Action 
Plan.  
 

 

 

 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Two projects merged into one: national threat and opportunity assessment linked to 
guidance on heritage-sensitive restoration. Range of supporting actions in place to raise 
awareness of heritage interests in context of nature conservation projects. 
 
Decision needed over whether project can start this year or next; becomes GREEN if 
can start this financial year  

6313 Watermills national contextual overview and community pilot 
This work combines a national contextual overview of watermills and their water supply systems 
through desk-based resource assessment, linked to a volunteer-led (SPAB) pilot field survey of 
watermills and water supply systems in Herefordshire.  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
Progress had stalled due to restructuring and allocation of staff. Now back on track 
with temporary appointment to focus on the revised project format. PD production to 
begin late 2012. 
Revised project format proposed, combining original projects 4B1.101 (National 
contextual overview) and 4B1.301 (Draft recording guidance for local volunteers) 
focussing on the water supply features of water mills. It will be informed by 
methodology developed in the early part of project 6153.  Potential links with 6343 to 
be explored. 
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6153 Watermills community pilot study, Herefordshire 
 

 
 

 

 
 

 

 
 

 

 
 
 
 
 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

The project has started, methods agreed and preliminary walk-over survey begun. An 
extension has been granted to December 2013 to account for an unexpected break in 
fieldwork that was necessary due to external circumstances. 

6319 Assessing historic weirs: Herefordshire 
This project would deliver a pilot assessment of character, value and significance of historic weirs in 
Herefordshire, providing a basis for considering the potential for a national survey, and developing the 
evidence base for significance assessment for designation or other management strategies. Now being 
funded by Environment Agency with small EH contingency budget retained for follow-up work or 
wider dissemination. Project completion Summer 2012. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Poor weather over summer impacted fieldwork and will delay delivery of the report 
though it is expected by the end of the financial year.  

6342 Review progress from MPP Water & Sewage Industries 
The project will assess the currency of recommendations from MPP Water and Sewage Industries 
Step 4 report, focussing on those categories of asset for which new threats create increasing 
pressure: particular attention will be directed in the first instance towards reservoirs and dams which 
are to be the focus of adaptation to address new safety legislation within this Plan period. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
1st draft PD prepared and comments returned. 

Protection Result 4B1.2: Maintained significance in the context of adaptation and 
reuse  
 
6343 Best practice guidance for micro-hydropower generation 
This project will develop best practice guidance for microhydropower generation as part of the series 
on installation of micro-renewable energy generators (solar thermal; solar electric; wind) produced by 
English Heritage.  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Writing started and anticipating a draft ready for peer review December, with 
publication likely to be toward the end of the first quarter of 2013. 
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Activity 4B2: TRADITIONAL INDUSTRY, MODERN INDUSTRY, MINING AND 
ASSOCIATED HOUSING  
 
Context: Smaller-scale traditional industries and twentieth-century industry are under pressure 
because of drastic changes in organisation and working practices. Subterranean mining remains are 
often of exceptional interest but are difficult to assess and protect and vulnerable to impending 
European water quality directives. Related, purpose-built workers’ housing is threatened by 
redevelopment: in places, this may involve loss of important or rare examples of early workers’ 
housing, the core of many inner city communities. Action will focus on assessing these priorities and 
establishing realistic approaches to protection of the most significant. 
 
Activity Lead: Tony Calladine, Designation Team Leader (East) (tony.calladine@english-
heritage.org.uk) 
 
Four-year resource: £442k 
 
 

Protection Result 4B2.1: Improved protection and management of national classes of 
asset  
 
4864 National industrial surveys: England’s Atomic Age 
The project will deliver technical guidance on recording the heritage of Britain’s nuclear industry in 
the context of consideration of the key complexes and buildings associated with this crucially 
important period in our history.  
 

 
 

 

 
 

 

 
 
 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Reports on individual sites with entries in AMIE are being produced. 

6333 Roller Mills: national survey 
Emanating from the Industrial Thematic Research Strategy consultation this project would quantify the 
survival of steam and roller corn mills and assess the significance of the resource.  IHAR and 20th 
century food industry relevance. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
 

 
Consultant has now resolved access to EH datasets and archive holdings.  A variation 
on timetable is awaited with the end date of phase 1 expected now to be end of March 
2013. A publication has been agreed but the format has not been.  

6379 Wind and water mills: regional samples 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
 

 
I have contacted SPAB whose idea this project is and they are due to come back to me 
with a project proposal but have not done so yet.  It may be that I will combine this 
project with a newly proposed HAR watermills project in Cambridgeshire. 
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Protection Result 4B2.2: Improved protection for geographical asset groups and 
specific assets  
 
5534 Lake District Industry 
Internal project synthesising and publishing the results of 20 years of various industrial heritage 
projects in the Lake District.    
 

 
 

 
 

 

 
 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
RED 

 
Some of the material that has been completed will be published as journal articles. 

4796 Assessing industrial buildings and complexes: Lancashire Textile Mills 
The project comprises a county-wide external project ascertaining the condition and current 
protection of 600+ textile mills in Lancashire.  It will allow assessment of significance and inform 
better management, promote re-use where applicable and inform designation.  
The project is entering its second stage and aims to expand the informed baseline by providing a 
detailed record of selected examples of surviving textile-manufacturing sites, thus providing definitive 
baseline data of the various building types, and engage with the various stakeholders involved in the 
decision making for the future management and use of the buildings. It is also envisaged that the 
project will enhance the conclusions drawn from the Mills Conservation Deficit Study, commissioned 
recently by English Heritage. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
50 mills have been selected for detailed assessment and a tranche of 10 or so will 
subsequently be forwarded for designation assessment. 

6085 Luton’s industrial quarter: assessment of significance 
The project aims to provide the basis for appropriate inclusion of heritage considerations in strategic 
planning for the Plaiters’ Lea Conservation Area, designated on the basis of its importance to the hat-
making industry in the region. It will also take a wider view of the impact of the hat industry on the 
historic environment of Luton and its hinterland. It will result in an Informed Conservation volume. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
An informed conservation publication on the hatting industry is currently being drafted 
and will be published in 2013. 

5299 Assessing industrial sites and landscapes: Wealden Glass Industry 
This project aims to investigate the medieval and early post-medieval glass industry in the Weald of 
Surrey and Sussex. This industry was of national importance but there remain a number of major gaps 
in our understanding. Many manufacturing sites are unrecorded, there is uncertainty surrounding the 
current condition and exact location of many of the known sites, and a lack of knowledge of the 
technological development of the industry and its products through time all preclude assessing 
significance. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
The project has been rethought and tied in with work on the Staffordshire glass 
industry that is ongoing in parallel.  Some in-house work will lead to an element of 
commissioned fieldwork. 
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2745 Exmoor Iron 
Project on Roman, medieval and early modern iron mining and processing in Exmoor National Park 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
RED 

 

 
This project is stalled pending agreement over the deposition of finds and follow-up 
research with external parties. 

2552 Ecton Mines 
Project to produce a record, an assessment of significance and a Conservation Statement for above 
and below ground remains of one of the most important metal mines in England 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The project has been delayed but is now on track and heading for a publication and 
archiving.  Publication texts will be completed at the end of October 2012, with full 
publication as a major monograph and several specialist journal articles in 2013-2014. 

6348 NRIM into the NRHE 
Recording from the National Record of Industrial Monuments to enhance the NRHE and HERs 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
The project should be completed by the end of November 2012. 
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Activity 4B3: TRANSPORT AND COMMUNICATIONS  
 
Context: Development of transport and communications has had a profound impact on the historic 
environment. Landscapes, buildings and structures associated with transport are under-appreciated 
and subject to rapid and wholesale change. Constant change within the transport industries routinely 
requires intervention to historic fabric. Action will focus on delivering adequate understanding and 
appreciation of that fabric for appropriate management of road, rail and canal transport. 
 
Activity Lead: John Minnis, Senior Investigator (john.minnis@english-heritage.org.uk) 
 
Four-year resource: £185k 
 
 

4B3.1: Enhanced protection of significant transport- and communication-related 
buildings and structures  
 
4865 The Motor Car and the Historic Environment 
Completion of Car Project including completion of Carscapes book (publication through Yale UP) and 
research and writing of England's Motoring Heritage from the Air. 
 

 
 

 

 
 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Carscapes completed and edited September 2012. Due to go to printers shortly with 
publication due in November 2012. England’s Motoring Heritage from the Air in final 
stages of completion, due to go to EH Publishing shortly for editing. 

6336 Railway Buildings national review 
Review of Thematic Study of Listing Railway Buildings in the context of the current Selection Guide, 
audit of buildings and structures on heritage railways 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Third Draft of Project Brief prepared, about to be circulated for further comment.  

6352 Assessing national transport infrastructure: railway signalling 
Comprehensive change to the way in which railway signalling is managed will see very significant 
reduction in the number of remaining signal-boxes. This project will undertake a rapid desk-based 
significance assessment of some 500 surviving signal boxes, and review of the existing list and 
assessment for designation of additional buildings where appropriate. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Report assessing significance completed and published on EH website. 50 boxes 
currently being assessed for designation. A list of other 69 significant boxes, not 
selected for assessment, prepared and circulated to stakeholders. Continuing liaison 
with Network Rail and other stakeholders and contact with national media due to 
considerable public interest in signal box decommissioning. 
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Activity 4C1: SPORT AND ENTERTAINMENT BUILDINGS AND LANDSCAPES 
 
Context: Although knowledge of sports buildings has improved in recent years, there are still many 
classes of leisure buildings and landscapes, many of which have a high communal value, requiring study 
to underpin heritage protection and management decisions. They are often under-appreciated and 
under-protected, and are facing acute redevelopment pressures. Action will focus on poorly-
understood and threatened classes of buildings and landscapes associated with sport and leisure, 
including overviews of racecourses and seaside amusement parks. 
 
Activity Lead: Tony Calladine, Designation Team Leader (East) (tony.calladine@english-
heritage.org.uk) 
 
Four-year resource: £52k 
 
 

Protection Result 4C1.1: Statutory designations relating to the 2012 London 
Olympics 
 
6354 National assessment of amusements and rides 
A national assessment of historic seaside and fairground rides and public play and recreation 
structures to provide a context for the assessment of spot-listing requests and to inform managment 
strategies for these endangered structures 
 

 
 

 

 
 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
This project was to be done mostly under 4A3, but a restriction in staff time available 
has meant that only 25 days are now committed as opposed to the 100 or so 
envisaged.  This will get a product with some pointers as to the way forward which will 
appear in Spring 2013. We will then determine what happens next.  It may be the 
follow up should be bought in, but clearly significant in-house expertise needs to be 
utilised in some capacity. 

5260 Bowled Over 
A 'Played in…' series publication on British bowling greens to provide an enhanced appreciation of 
this popular aspect of our sporting heritage. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
This project has been delayed by the Olympics publication.  Production work on the 
book should begin in March 2013 with publication in September 2013.  

5594 Played in London publication project 
A Designation follow-through project drawing on the 'Played in London' publication and likely 
resulting in the listing of about 15 historic sports-related buildings and structures in London. This will 
be one of our corporate contributions to the heritage celebration of the 2012 London Olympics 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
Publication now due in January.  A number of buildings highlighted by the book will be 
assessed for designation. 
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Activity 4D1: PLACES OF WORSHIP 
 
Context: Much is known of Christian places of worship, but particular and urgent issues include 
significant threat to interiors, substantial loss of poorly understood assets in some areas, poor 
understanding of the scale of loss and lack of synthesis available to evaluate relative significance. 
Furthermore, the heritage of many non-Christian faiths is very poorly understood, but with increasing 
cultural diversity in British society this heritage is making an expanding contribution to the built 
environment. Action will focus on understanding the significance and values of the heritage of places 
of worship and encouraging the engagement of a more diverse range of building owners and cultural 
groups in the historic environment. 
 
Activity Lead: Linda Monckton, Historic Environment Intelligence Analyst (Social Impacts) 
(Linda.monckton@english-heritage.org.uk) 
 
Four-year resource: £541k 
 
 
Protection Result 4D1.2: Improved protection of non-Christian places of worship  
 
5981 National thematic survey of Islamic faith Buildings 
The project will deliver a national thematic survey of mosques in Britain with a major inventory of 
sites and thematic assessments of periods of development since 1889. The main output will be an 
English Heritage publication, and the inventory will be reviewed for potential for designation and for 
the contribution towards assessment of significance of C20th places of worship more widely.  
 

 
 

 

 
 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

The draft text of the book has been produced and received.  It is currently being 
reviewed by external and internal experts.  It is anticipated that there may be a short 
edit stage before publication. 

6340 Scoping survey of non-Christian faith buildings 
This project will scope and assess current knowledge of buildings and relevant practices of minority 
non-Christian faith groups to enable EH and the sector to develop its expertise and protect 
appropriately. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
An initial scoping study has been carried out using an internal resource and a planned 
programme for follow-on is being developed, this should enable the allocated financial 
resource for this year still being spent. 

Protection Result 4D1.3: Support for improved protection of Christian places of 
worship  
 
5633 Taking Stock: Assessing the significance of Roman Catholic places of worship, RC Diocese of 
Westminster 
This programme, developed in close partnership with (and with joint funding from) the relevant 
Roman Catholic dioceses, comprises a series of reviews identifying significance and sensitivity of 
Roman Catholic parish churches. The reports consider the listed status or listability of these buildings 
(generally under-represented in the statutory lists) as well as their sensitivity to change, both in the 
context of continued use or in the event of closure.  
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Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Progressing according to schedule 

6097 Taking Stock: Assessing the significance of Roman Catholic places of worship, RC Diocese of 
Hexham and Newcastle 
This programme, developed in close partnership with (and with joint funding from) the relevant 
Roman Catholic dioceses, comprises a series of reviews identifying significance and sensitivity of 
Roman Catholic parish churches. The reports consider the listed status or listability of these buildings 
(generally under-represented in the statutory lists) as well as their sensitivity to change, both in the 
context of continued use or in the event of closure.  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Due to be completed autumn 2012 

Protection Result 4D1.4: Reduction of substantial and accretive loss of significance of 
historic interiors of places of worship 
 
6356 Victorian church seating 
Regional or thematic survey of church seating to assess survival, rarity and significance within the 
most threatened area of Victorian seating 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
Final draft of the brief for an external project has been completed and will be sent out 
to tender in early October.  This has been circulated to internal and external 
stakeholders for comment. 
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Activity 4D2: CHURCHYARDS, CEMETERIES AND BURIAL GROUNDS 
 
Context: Extant or visible historic burial grounds and other commemorative locales, significant both 
at a personal and historic level for local and faith communities, are under threat from vandalism, 
neglect and development pressure. Their full heritage significance (monumental, design and 
archaeological heritage values) is often poorly understood, especially for the period after 1500. 
Knowledge of earlier cemeteries is much better as a result of archaeological investigations, but the 
basis for protection lies primarily through policy (Ministry of Justice licences, church Faculties and 
Pastoral Measures etc.), and a clearer articulation of significance is required. 
 
Activity Lead: Linda Monckton, Historic Environment Intelligence Analyst (Social Impacts) 
(Linda.monckton@english-heritage.org.uk) 
 
Four-year resource: £240k 
 
 
Protection Result 4D2.1: Improved guidance on assessing significance of historic 
cemeteries, burial grounds and churchyards  
 
6357 Assessment Case Studies for Protection 
The project aims to deliver significance assessments, designations and enhanced Historic Environment 
Records for c 30 sample cemetery sites, split geographically, chronologically, by faith, type and 
functional specialisation and prioritised by development pressure. The outcomes will feed into 
national significance assessment guidance allowing local people to develop understanding of the 
significance (and enhance protection) of the historic cemeteries in their community. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Draft brief completed and final changes required before going out to tender in 
October. 

 
 
Protection Result 4D2.2: Local communities enabled in protecting and monitoring 
the condition of their own historic cemeteries  
 
6358 Developing Local Assessment and Monitoring Toolkits 
This project aims to build a freely available toolkit for recording, assessing significance of, and 
monitoring the condition of historic cemeteries. Many local groups enjoy recording gravestones and 
monuments and the project aims to help them do this in a way in which the data can contribute 
nationally to an overall picture of the importance and condition of our historic burial grounds and 
graveyards. The project will assess current practice in conjunction with local and special interest 
groups, and then assess how best to marry structure with national data systems before developing an 
online capability. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Draft brief completed and about to go out to tender in early October. 
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Protection Result 4D2.3: Enhanced protection of historic non-Christian, especially 
Jewish cemeteries 
 
6359 Assessment and protection of non-Christian (principally Jewish) historic cemeteries 
Significance assessments, designations and enhanced HER records for 25 historic 
(primarily) Jewish cemeteries with specific aim of incorporating elements of self 
assessment and capture of communal value 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Draft brief completed and about to for consultation 

 
 
Protection Result 4D2.2: Local communities enabled in protecting and monitoring 
the condition of their own historic cemeteries  
 
6385 Designation enhancement of monuments within cemeteries 
Review of priority cemeteries where monuments need addressing, prioritisation of workstream, 
relevant additional research, designation upgrades and entry into UDS 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
Awaiting allocation of a project manager and drafting of brief for the project as well as 
agreement on distribution of internal resource 
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Activity 4E1: BATTLEFIELDS 
 
Context: Recent investigation has demonstrated that spatial location of terrestrial battlefields in 
England requires closer care and better definition of accuracy. Without this, the management regimes 
necessary to protect the setting of the battles and/or their diffuse material culture cannot be 
established. Action will focus on assessment to locate, identify and characterise the archaeological 
nature of terrestrial battlefields, and undertake an audit of sea battle sites. 
 
Activity Lead: Nick Bridgland, Designation Team Leader, North (nick.bridgland@english-
heritage.org.uk) 
 
Four-year resource: £127k 
 
 

Protection Result 4E1.1: Appropriate consideration of naval battle remains in marine 
planning  

6386 Naval battle records 

The project will comprise a data audit and desk-based assessment of the resources available to 
support our understanding of naval battlefields within the EH remit of territorial waters and 
coastal/intertidal areas with a view to refining location and permitting options for management to be 
more widely considered. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The audit of information has been completed and a project design for the second part 
on how we will use this to create a record is being produced and recording is planned 
to be completed by the end of the reporting year. 

 
 
Protection Result 4E1.2: Improved management of English battlefield archaeology 

3808 Conflict in the Pre-Industrial Landscape 

Completion of review of pre-industrial battle sites with recommendations for refinement of 
designation and management. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 
Published as a CBA Research Report http://www.archaeologyuk.org/books/foard2012   

 
 
6361 Archaeology of pre-C16th battles 
Investigation and analysis of a number of pre-C16 battlefields to establish the character of survival of 
material and the factors which have an impact on this survival 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
RED 

 
No progress has been made on developing this project.  No project manager has been 
identified for what will be a broad-ranging multidisciplinary project 
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6387 Land Battle Records 

Audit of our data holdings for pre 16th century terrestrial battlefields to be carried out by teams 
within HDM, with a rapid enhancement of the national record (AMIE) to ensure that the national 
record reflects more recent existing research, to complement the Register of Battlefields and to serve 
as a platform for further research.  
 

 
 

 

 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 

Pre 16th Century battlefields is complete, all the information that we agreed with the 
Battlefields Trust has been recorded in the NRHE.  

6388 Proactive review of 5 sites pa 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
This project is under development and should be transferred to 5A2 – Designation 
Upgrade 

6363 Siege Sites 

Collaborative Doctoral Award or similar to examine practicalities of assessment and protection of 
siege sites. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Grant for studentship –  student is in post at the University of Huddersfield. 
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Activity 4E2: TWENTIETH-CENTURY MILITARY HERITAGE 
 
Context: The evidence base for twentieth-century military heritage is extensive; a number of 
priorities remain to be addressed to develop understanding of significance and permit informed 
protection of the most important. All are affected by piecemeal losses and lack of knowledge. Action 
will focus on Ministry of Defence disposals, First World War heritage, and specific themes such as 
communications, temporary airfields, aircraft crash sites and Cold War installations. 
 
Activity Lead: Wayne Cocroft, Senior Investigator (wayne.cocroft@english-heritage.org.uk) 
 
Four-year resource: £346k 
 
 
Protection Result 4E2.1: Assess the significance and develop appropriate protection 
strategies for heritage assets related to MoD disposal sites  
 
6365 Defence disposals: assessment of key sites 
This project will deliver assessments of significance and for designation, planning advice and enhanced 
national dataset records of MoD sites considered for disposal as part of the Strategic Defence 
Review. A pilot project in Wiltshire has developed the methodology and provided the basis for 
stakeholder engagement and the national roll-out is underway. 
 

 
 

 

 
 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
The results of the Wiltshire pilot project has been published as a Research Report 
http://research.english-heritage.org.uk/report/?15067 Assessment reports have been 
completed for St Georges Barracks, Waterbeach; Daws Hill, Buckinghamshire; Foxhill, 
Bath; Warminster Road, Bath; and Ensleigh, Bath.  Reports are in preparation on DSL 
Beaconsfield, Buckinghamshire, Arborfield, Berkshire, Shorncliffe, Kent, and Bordon 
Hampshire.  Liaison with the Defence Infrastructure Organisation is on-going.   

Corsham Mines – monitoring and recording of paintings and sites 
 
English Heritage is working with the Ministry of Defence to safeguard key historic assets within the 
former Bath stone quarry.  In part this comprises regular liaison meetings and monitoring visits.  
Conditions are being documented by ongoing photographic surveys. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
A regular liaison meeting was held with the Ministry of Defence and visits made to a 
number of areas within the mine.  English Heritage photographers continue to 
document the mine, especially in areas of adverse environmental conditions.  A number 
of key objects have been moved to environmentally controlled conditions at Dover 
Castle.    

Protection Result 4E2.2: Enhance protection for surviving significant 20th-century 
military sites and assets  
 
6368 First World War heritage: The Home Front 1914-1918 
Review of previous studies of First World War sites to identify any significant and undesignated sites, 
and knowledge and protection gaps: where significance is understood this would lead to designation 
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assessments. To run in parallel with a pilot study (The Home Front (1914-1918): The archaeology of 
First World War legacies in Britain); this seeks to trial a community-based identification and recording 
programme. 
 

 
 

 

 
 

 

 
 

 

 
 

   

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
A contract has been let to the Universities of Bristol and York to develop a 
methodology for a community based project to document the legacies of the First 
World War on the home front.  Pilot studies are being undertaken in Essex and 
Staffordshire.   

6392 Cold War heritage 
The project aims to review the recommendations in Cold War Monuments: An Assessment 
completed during the Monuments Protection Programme (2001), so that national designation 
assessments can be concluded.  The national database will also be enhanced. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Reports are in preparation on 9 sites, and further site visits are planned 

6366 Civil Defence 
The project aims to produce an informed conservation guidance note detailing the different types of 
Civil Defence structures and guidance on how their significance can be assessed. A project proposal 
and project design have been completed. 

Status Reason for status (amber and red only) or (give date of project completion) 
 
 

RED 

 
Project documentation is in place, but no progress has been made due to the 
redeployment of a member staff with the specialist knowledge necessary to undertake 
this work.   

6370 Temporary Airfields 
A review to establish the survival and condition of Second World War temporary airfield landscapes 
and buildings has been commissioned.  With partners, this will be used to develop strategies for their 
conservation. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
 

 
A contract has been let to the Airfield Research Group to produce a report on the 
survival of Second World War airfields in England.  This report is expected in autumn 
2012. 

6367 Aircraft Crash Sites 
Through partnership projects it will seek to improve the representation of crash sites on HERs and 
on AMIE.  It is envisaged that the HERs might use volunteer groups to compile data.  This project will 
also promote the appreciation and appropriate management of military aircraft crash sites.  To 
complement this project it is intended to revise the guidance note on aircraft crash sites. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   
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GREEN Kent Historic Environment Record has agreed to host a volunteer based trial project 

 to record aircraft crash sites in Kent.  A project design is in preparation and work is 
expected to take place in late 2012/early 2013.  

 
 
 
Protection Result 4E2.3: Contextualise protection and management through 
completion of dissemination of current national and site-based research  
 
 
6111 Monuments of War: Sheltering Britain 
The project aims to complete a publication on Civil Defence.   
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 
A first draft is imminent. The project is running to a recalibrated timetable. 

 
 
4E2.302: Monuments of War: Anti-invasion defences 
The project aims to complete a publication on Second World War anti-invasion defences.   
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
A project design has been submitted.  
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Activity 4F1: RURAL HISTORIC BUILDINGS AND THEIR SETTINGS 
 
Context: Understanding of significance of more modest rural buildings, especially agricultural 
buildings, rural vernacular buildings and smaller country houses and their associated landscapes is 
based on an insufficient knowledge base. The pressure of change has never been more acute. 
Significance is threatened by changes in farming practice, changing demographics and lifestyle 
expectations, fragmentation of estates, and the impact of new housing on the historic character of 
rural settlements. Action will focus on case studies to examine the designation deficit and establish 
the scope of revisiting existing listings, and broaden the farmstead characterisation toolkit to develop 
benchmarks for designation. 
 
Activity Lead: Jeremy Lake, Historic Environment Intelligence Analyst (Resources Impacts) 
(Jeremy.lake@english-heritage.org.uk)  
 
Four-year resource: £605k 
 
This activity focuses on understanding the full range of rural buildings that are an integral part of the 
English landscape, including country houses and villas, farmhouses and farm buildings, cottages, estate 
and council housing. Our knowledge is patchy, and the landscape and settlement context of this rich 
inheritance of buildings has rarely been considered – from the industrialised landscapes of the north 
east, with its distinctive estate housing and mechanised farmsteads, to the medieval fieldscapes, houses 
and farmsteads of the Kent and Sussex Weald. 
 
We want to develop new ways of informing appropriate levels of protection to rural buildings and 
their settings, from identification of those that make a positive contribution to the local scene (for 
local communities and planners) to informing the agri-environment schemes (by far the biggest 
provider of grant aid to rural buildings) and transparent standards for designation. We also want to 
ensure that our detailed survey is targeted to priority areas and buildings. Projects will range from the 
strategic, including those that help to boost the boost the capacity of county Historic Environment 
Records and support the work of volunteer groups, to detailed survey. 
 

Protection Result 4F1.1: Strategic guidance and assessment tools for protection 
through managing change to rural buildings and their settings  
 
6373  Farmsteads and landscapes statements for the National Character Areas 
These have been developed as illustrated statements which will help users understand the historic 
character, significance and pressures for change for each of England’s National Character Areas, which 
are used by those making decisions that can affect the rural environment including the delivery of the 
agri-environment schemes. These NCAs are being used in conjunction with the Farmsteads 
Assessment Template. These and other data (developed under Agriculture and Forestry Impacts in 
2D1) will complement and provide support to Natural England’s revision of the NCAs. This will 
provide a framework for a Field Systems team (4F2) project which aims to provide a database and 
guidance on fields throughout England and the NCAs and EH feedback and supporting evidence to 
inform revision of the National Character Areas (NCAs) under Agriculture and Forestry Impacts 
(2D1). 
 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
The project is due for completion in June 2014. It is now envisaged as a project which 
provides mutual support to Natural England’s revision of the National Character Areas 

70 areas are nearly complete as draft PDFs. In order to secure best value contractor input  is  focused 
on the supply of images, maps and text for farmstead and building types for the remaining 79 areas, 
batched for completion by May 2013 as follows. These will then be integrated into a final edit stage 
for the project, in close liaison with other  4F1 activities, 4F2 and 2D1. These are all at planning/ brief 
stage as set out below.  
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6578 Farmsteads and landscapes statements: Cornwall and Devon 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
For 16 areas in Devon/Cornwall/West Somerset, linked to production of Farmstead 
Assessment Guidance for Cornwall 

6579 Farmsteads and landscapes statements: Northern England 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
For supply of photos and contribution to texts, and supply of map orders, for 
remaining parts of northern England and the East Midlands (39 areas) 

6580 Farmsteads and landscapes statements: National overview 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
National co-ordination/overview and supply of maps, together with statement/images 
for  East Anglia (10 areas) and remaining parts of south west England (6 areas)  

6581 Farmsteads and landscapes statements: PDF production 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Production of maps and PDFs for 79 areas, and editing in 2014 of the initial batch of 70 
which NHPP has now inherited.  

6372 Farmsteads assessment framework 
This has been developed to inform an understanding of the character, significance and potential for 
change of farmsteads, so that decisions about locally specific spatial planning, land management and 
economic development are clear, consistent and tailored to their future conservation and use. It 
comprises: 

a. Templates for Area and Site Assessment Framework which will help 
applicants for planning and listed building consent identify any issues at the 
critical pre-application stage in the planning process.  

b. Farmsteads Character Statements that provide more detailed illustrated 
guidance on farmstrad and building types, and which will also be of interest 
to individuals and communities with an interest in understanding the 
character and development of farmsteads and places.  

c. Guidance on Recording and Research which will summarise the main issues 
to consider when undertaking more detailed recoding of a site, with a case 
study and research questions to guide the survey and assessment process. 

d. Design Guidance which is intended to help applicants who are then 
considering how to achieve successful design, including new-build where it is 
considered appropriate and fitted to local plan policy. 
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This will be issued as a working document in November 2012, with national assessment guidance 
(including new standardised terminology) and links to area and site templates and completed 
assessments including  
 

 The Kent Farmsteads Guidance which will be published as SPD and has been delayed due to 
an overhaul of their website and staff changes 

 The Worcestershire Farmsteads Guidance funded by the West Midland Team, and other 
non-NHPP initiatives which will be published with the Assessment Framework.  

 

 
 

 

 
 

 

 
 

 

 
 
 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

The document needs publication of the Kent Farmsteads Guidance which has been 
delayed due to an overhaul of their website and staff changes. This is now expected for 
November or early December. 
 
It will be updated as the templates are used and adopted for local guidance in England. 

6583 Farmsteads assessment guidance for Staffordshire 
The key product will be Farmsteads and Rural Buildings Assessment Guidance for Staffordshire which 
uses the Assessment Framework. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
At Brief stage, to be completed by May 2013 and using the Worcestershire guidance as 
a template 

6469 Derbyshire and Peak Upland farmsteads demonstration project 
This proposal results from discussions between English Heritage, the Peak National Park, Staffordshire 
Moorlands and High Peak local authorities. Completion of the mapping of farmstead character and 
change across the Derbyshire part of the Peak, following the methodology adopted for the 
Staffordshire part which formed part of the West Midlands Farmsteads and Landscapes Project, will 
be followed by consideration of key issues with stakeholders and then enhancement of planning tools 
and local guidance using the Assessment Framework template. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
Mapping Module now at Project Tender stage, for completion by April 2013, and the 
other modules to commence after a workshop with key stakeholders in the Peak 

6584 Lincolnshire farmsteads and rural buildings 
This project will develop, through rapid mapping and case studies,  the evidence base for historic 
farmsteads and isolated farm buildings across Lincolnshire and then develop planning tools using the 
Assessment Framework template. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
At Project Tender stage, for agreement with East Midlands Team post-restructuring  
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Parks, Gardens and Estates Assessment Guidance 
Conservation Department’s walled gardens project will be completed in 2012 (see Phase III on 
http://www.english-heritage.org.uk/professional/advice/advice-by-topic/parks-and-gardens/walled-
gardens/. Priorities for other categories are being set out. 
 
This aims to inform and encourage the systematic assessment and recording of historic park and 
estate buildings and features, building on the completion of  Conservation Department’s walled 
gardens project. 
 

 
 
 

 

 
 
 
 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
This is at Project Design stage 

Protection Result 4F1.2: Enhanced protection of significant historic rural buildings in 
priority areas and sites  
Projects under this heading fall into the category of those areas and building types that are: 

1 least understood and are most sensitive to change. 
2 least well-protected through designation, as identified through the 2010 Cherry-Chitty 

report on list coverage and other work such as the Farmsteads Mapping. 
3 the least well-resourced to manage the types and levels of change that are expected in the 

future.  
 
Projects will focus on understanding the character, significance and potential for change of rural 
buildings, through desk-based evaluation and targeted survey.  This approach is consistent with 
national planning policy and guidance, which encourages local authorities to develop approaches 
towards rural development (including the sustainable re-use of rural buildings) that are fully informed 
and reflect local circumstances and needs. They will be developed in partnership with county HERs 
(supporting them in their key ‘hub’ role), local authorities, community groups, protected landscapes 
(National Parks and AONBs). There is a significant opportunity to use the results of completed 
projects (e.g. West Midlands Farmsteads and Landscapes Project; Rape of Hastings work), and also to 
revisit stalled thematic listing projects in order to develop clear benchmarks of significance which will 
help assess the significance of farmsteads by English Heritage and local authorities for protection and 
provide community groups and individuals with a starting point to investigate this aspect. 
Collaboration and buy-in from vernacular and other buildings historians will also deliver good value. A 
variety of projects are at proposal stage and will be reported upon in the next NHPP report. 
 
 
5239 Lake District Villas 
The villas of the English Lake District form much the largest national concentration of rural (rather 
than peri-urban) villas, and had a crucial role in transforming the vernacular landscape and in large part 
establishing modern landscape character. The project aims to establish the extent of the designation 
deficit, stimulate wider public interest and support the ongoing Lake District Cultural Landscape WHS  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
This is at Project Design stage, and work might not commence until late 2012/spring 
2013 due to commitments  
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6380 Informed Conservation: North Penninnes 
This aims to raise awareness and advocate the protection of the historic environment in the North 
Pennines and the Mendips, through summarising the results of 3-year projects that have combined 
architectural with archaeological field survey.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Text written 

 
 

 

 
 

 

 

 
 

6381 Informed Conservation: Mendips 
These aim to raise awareness and advocate the protection of the historic environment in the North 
Pennines and the Mendips, through summarising the results of 3-year projects that have combined 
architectural with archaeological field survey.  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
This has been changed from Informed Conservation: Mendips to Community Planning 
Guidance: Mendips, which will develop community planning tools and reflect the fact 
that much of this project developed in close liaison with local volunteers, 
complementing the publication of the Mendips survey as a monograph. 

5733 Hoo Peninsula 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
Work is proceeding on the project monograph and a list of buildings and sites for 
national and local designation put forward. 

 
 
5104 Wiltshire Buildings Dendrochronology  
This is a county-wide dendro project focussing on early halls in Wiltshire and being taken forward by 
the Wiltshire Building Record, due for completion at the end of April 2012. It completes a sequence 
of similar county-wide dendro projects covering the south west.  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT  

COMPLETE 

 
Completed and results will be integrated into Wiltshire HER and used to inform 
revisions to designation later in the NHPP plan period 

6603 The future of rural settlement 
 
This project will: 

a. Use the matching of modern and historic data to present an understanding of the extent to 
which present rural settlement (its pattern and density) results from development in the 
recent and more distant past 

b. Contribute to the revision of the Rural/Urban Definitions, which are used to guide decisions 
about the delivery of housing and services in rural areas.  

c. Inform revision of the Supporting Documents that underpin the updating of the Profiles for 
the National Character Areas by Natural England, including bulleted summaries for them. 
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Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

GREEN At Project Brief stage, for completion by April 2013 
 
 

 
 

 

 

 

 
 

 

Settlement and Environment  
 
A small internal project which will investigate the relationships between a range of environmental data 
and regional variation in the organisation of historic settlement in England derived from the 
Settlement Atlas. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
At project design stage, due for completion March 2013 

4580 Rape of Hastings historic buildings 
The project comprises the analysis, synthesis and publication of a large sample of pre-1750 houses 
within the Rape of Hastings recorded by David and Barbara Martin (a nationally renowned survey). 
The final project outputs from Stage 2 comprise: stand-alone reports on the rural houses in the Rape 
of Hastings and houses within the historic villages in the Rape of Hastings, a fully illustrated synthetic 
monograph covering rural, village and town houses in the eastern High Weald and an integrated on-
line database and an illustrated manual of terminology for building elements. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Text returned by readers and now at final edit stage. 

5933 Thematic survey: Wiltshire Farmsteads 
The Wiltshire Farmsteads Mapping Project, a partnership between the Wiltshire Building Record and 
Wiltshire Council, will map all farmsteads present on the 2nd Edition 25” map of c1900, record 
farmstead date based on surviving recorded buildings and the extent of change through comparison 
with modern mapping forming an important evidence base for all surviving historic farmsteads in the 
Wiltshire Council and Borough of Swindon Unitary Authority areas which can be used to develop and 
support planning policy and decision making.   
 
The project will inform and support the work of the Wiltshire Buildings Record and so offers the 
opportunity to positively engage with the public and promote research into and the conservation of 
the historic environment in Wiltshire. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Due for completion March 2013 

5992 Thematic survey: Kent Farmsteads 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 
  

 

 
The project has recorded 5526 farmsteads, 2069 outfarms and field barns and 150 
detached oast houses not directly associated with a farmstead group across Kent.  It 
has enhanced the county HER, and contributed towards: 

 The Dover Heritage Strategy, which is underpinning its Core Strategy  

 108 



  Farmsteads Guidance for Tunbridge Wells Borough, which has used the 
Farmsteads Assessment template – due for consultation November 2012 

 The Kent Farmsteads Guidance which helped to finesse this template  – due 
for consultation November 2012 
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Activity 4F2: FIELD SYSTEMS 
 
Context: Field systems - extant/still in use; relict (i.e. earthworks or other visible features which 
survive above ground, but which are no longer in use); or entirely below-ground - are the most 
extensive form of heritage asset in the country. They contribute significantly to local and regional 
distinctiveness. Studies have demonstrated the rate of loss of historic field systems still present in the 
landscape, their antiquity and value in character terms, and their ability to preserve earlier and 
nationally significant landscapes and assets. Action will focus on engaging communities in helping to 
preserve the distinctive character of our agrarian heritage. 
 
Activity Lead: Dave McOmish, Historic Environment Intelligence Officer (Development) 
(david.mcomish@english-heritage.org.uk) 
 
Four-year resource: £228k 
 

Protection Result 4F2.1: Consistent and supported assessment of significance of field 
systems aiding protection  
 
3408 Fieldscape case study: Neolithic and EBA landscape of Heslerton 
 

 
 

 

 
 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
RED 

 

 
No progress on this project since last report.  

4F2.102: Develop local assessment and monitoring toolkits (Hoo Peninsula) 
Assessment of the value and significance of Hoo's marshland field systems using primary documentary 
and palaeo-environmental evidence to underpin management decisions and develop guidedance for 
identification of significance for such assets. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
Progress was, initially good, but has been interrupted by the contractor falling ill.  The 
contractor is hopeful of re-starting soon. 

4F2.103: Fieldscapes of England: state of knowledge, assessment methodology and guidance 
The project will develop an assessment of the extent, condition, context and significance of historic 
fieldscapes using existing data sets across England, and from this produce a generic guidance 
document to inform local communities and heritage managers; targets for more intensive assessment 
will be developed. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Progress is on schedule.  DBA stage has been completed; PD for MAIN stage 
completed. Recording database finalised and Project Team about to start work. 
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Protection Result 4F2.2: Better protection of local distinctiveness of fieldscapes  
 
 
5643 Lowland Cornwall: The Hidden Landscape 
Commissioned project looking at interface between NMP, HLC data for ancient field systems  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
Of the four volume report, Vol 1 draft for comment was completed in April 2012 and 
this is being revised in light of comments received.  There are also advanced drafts of 
Vols 2 and 3 which will soon appear for comment, and Autumn 2012 will be the likely 
Project Report completion date. 
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Activity 4G1: PLEISTOCENE AND EARLY HOLOCENE ARCHAEOLOGY 
 
Context: Aligned with our survey work on establishing predictive approaches to very ancient 
subterranean or deeply buried sites of human activity (3A3), we will focus further work on developing 
the framework for assessing the significance of those we do encounter. Such ancient sites often defy 
accurate quantification in terms of taphonomy, boundaries and chronology and thus present 
challenges in developing protection and management. Action will focus on developing approaches and 
guidance based on exemplars. 
 
Activity Lead: Jonathan Last, Landscape Strategy Manager (jonathan.last@english-heritage.org.uk) 
 
Four-year resource: £272k 
 
 

Protection Result 4G1.1: Effective assessments of the chronology of Pleistocene sites  
 
6390 Palaeolithic Dating Guidance 
Produce guidance document detailing appropriate use of dating techniques for assessing chronology 
and thus significance of Pleistocene sites, with case studies. 
This project has been planned and scoped but for resourcing reasons will not begin this year. 
 

 
 
 

 

 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Following discussion with NHPC, it was agreed that the project will be managed 
externally, but it is still dependent on Scientific Dating team staff time. It still seems 
likely we can initiate the project this year, though it won’t be completed till 2013. 

Protection Result 4G1.2: Consistent and informed assessment of the significance of 
fissures in areas lacking caves and related sites 
 
6391 Fissures Guidance  
Building on previous work at Beedings and elsewhere, the project aims to complete and disseminate a 
guidance document on the potential of fissures, gulls and similar geological features to preserve early 
prehistoric archaeology in areas lacking caves. 
The programme is currently in development. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

This will now be taken forward in 2014. 

Protection Result 4G1.3: Development of appropriate approaches to assessing 
significance of Mesolithic archaeology of the wetland/dryland edge 
 
 
6394 Review of the Mesolithic of the wetland/dryland edge 
Synthesis of published and unpublished work in an area of high potential under development pressure 
(e.g. Kennet Valley, Vale of Pickering), with targeted fieldwork (coring, geophysics) to map areas with 
sedimentary potential for stratified Mesolithic sites on the wetland/dryland edge (where settlement 
material may be directly associated with palaeoenvironmental evidence), assess significance of known 
sites, and compare with other areas 
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Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Following the call, the meeting to assess proposals has taken place and we hope to take 
at least one project forward this autumn.  
 
In addition we have contributed to a joint-funded PhD studentship at Reading 
University entitled ‘Examining the relationship between environmental change and 
human activities at the dryland-wetland interface during the Mesolithic in SE England’ 
(project 6544). 

5572 Mesolithic Coastal Change 
This PhD research identifies and assesses the social and physical consequences of, and responses 
to, sea-level rise and loss of land in the area that is now the southern North Sea and English Channel 
during the Mesolithic period 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
A draft of eight chapters of this PhD. thesis have been completed. Depending on 
supervisor comments the aim is to submit by April 2013. 

Protection Result 4G1.4: Development of exemplars for HER enhancement in 
relation to the Palaeolithic and Mesolithic 
 
6396 Palaeolithic and Mesolithic HER enhancement 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Following the call, which had an exceptional response, the meeting to assess proposals 
has taken place and we hope to take one or more projects forward this year, following 
further appraisal of the shortlist. 
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Activity 4G2: PLOUGH-ZONE ARCHAEOLOGY 
 
Context: Lithic scatters, early medieval ‘productive sites’ and chance finds of nationally important 
artefacts (e.g. Staffordshire Hoard) all demonstrate the significance that can be found within the 
surface horizon and plough soils. For aspects of prehistory they can represent the great majority of 
known sites. For some sites they represent the total surviving evidence. Action will focus on 
developing detailed understanding of site characteristics and distributions and measures for assigning 
significance (i.e. equivalent to principles of selection for assets that can be designated). 
 
Activity Lead: Magnus Alexander, Senior Investigator, Assessment Team East 
(magnus.alexander@english-heritage.org.uk) 
 
Four-year resource: £74k 
 
  

Protection Result 4G2.1: Improved protection for archaeological interest contained 
within and immediately beneath the plough-zone 
 
6432 Update ‘Our Portable Past’ 
This project will research and assess recent literature and projects in order to develop a revised text 
for dissemination. 
 

 
 

 

 
 

 

 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
First draft of text completed and revisions being worked on.  Preparation of material 
for publication somewhat behind schedule due to pressures from other projects but 
delay not likely to be serious. 

6397 Guidance on evaluating and analysing plough-zone potential 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Activity has been restructured and not due to commence until 2014/15 

6398 Preliminary national review of plough-zone archaeology 
This project is intended to provide a preliminary national review of plough-zone archaeology in order 
to provide underpinning research for later projects within this NHPP plan period.  It consists of an 
internal review of knowledge followed by small external projects to fill identified gaps in knowledge or 
examine particular issues in more detail, together with enhancement and synthesis. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Project initiation complete and project commenced on schedule. 

6471 Plough-zone archaeology exemplary project (Rendleshan) 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Activity has been restructured and not due to commence until 2013/14 
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Activity 4H1: SUBMERGED HERITAGE ASSETS AND LANDSCAPES 
 
Context: Survey and identification of submerged heritage and inundated prehistoric landscapes 
(Measure 3) will provide key targets for follow-up assessment. These will comprise specific assets 
(wrecks, crash sites etc.) and wider landscapes (landforms of high potential).  Further action will relate 
only to areas or assets subject to imminent change (aggregates dredging, energy developments, fishing, 
loss through tidal action/erosion) and will be heavily prioritised. 
 
Activity Lead: Paul Jeffery, Programmes & Maritime Designation Team Leader 
(paulphilip.jeffery@english-heritage.org.uk) 
 
Four-year resource: £419k 
 
 
Protection Result 4H1.1: Assessment and protection of potentially significant 
submerged landscapes  
 
5883 Assessment of inundated historical landscapes: Dunwich 
This is an integrated historical and geophysical survey by the University of Southampton of a medieval 
town lost through both cliff recession and coastal inundation. It aims to determine the location and 
extent of remains within the former city that lie buried beneath the Dunwich bank and inshore bars, 
and to use this as an exemplar for considering issues of protection and management of such sites. It is 
funded by EH and the Esme Fairburn Trust.  http://www.dunwich.org.uk/ 
 

 
 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Geophysical survey was undertaken March 2012, though foul weather reduced diving 
by one day. Project remains on target to complete in December 2012. 

5253 Assessment of submerged landforms: Lyonesse/Scilly Isles 
This project, managed by Cornwall County Council and using local expertise, will deliver submerged 
prehistoric coastal and marine historic environment mapping for the inshore areas of the Scilly Isles, 
providing GIS-based information on the location of submerged prehistoric features (field boundaries, 
peat deposits) for management purposes, and clarifying the rate and effects of climatic change on the 
islands in the past.  http://www.cismas.org.uk/lyonesse.php 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Overall report finalisation awaiting assimilation into palaeo-environment report of 
results and interpretation from final batch of radiocarbon dates necessary to clarify the 
important Mesolithic sequence from St Mary’s Roads. Those dates were delayed 
following breakdown of Oxford Radiocarbon Accelerator Unit AMS early in 2012 and 
consequent need to re-assign that work and the results’ interpretation into other 
workloads. Completion of the palaeo-env report in the light of the new dates has now 
been agreed by Cornwall Council HEP for end of October 2012, with finalisation of the 
overall Project Report to follow shortly thereafter.   

 
 
 
 
 
 
 
 

 115 

mailto:(paulphilip.jeffery@english-heritage.org.uk)
http://www.dunwich.org.uk/
http://www.cismas.org.uk/lyonesse.php


5684 Seabed prehistory: North Sea, Area 240 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Working towards a monograph, text & illustration preparation has commenced. The 
next project monitoring meeting is due November 2012. 

 
 
 

 

 
 

 

 
 

 

 

Protection Result 4H1.2: Assessment and protection of significant submerged 
heritage assets  
 
Mitigating impacts on Protected Wrecks 
A number of projects are underway or approaching completion on assessing the environmental 
condition of wrecks already protected under the Protection of Wrecks Act, and, in some cases, 
supporting intervention where loss of significance is unavoidable. These include HMS Colossus, Royal 
Anne Galley, Swash Channel Wreck, Studland Bay Protected Wreck site, and the 'Mystery Wreck' in 
the Eastern Solent. 
 
 
5823 Preservation in situ of Protected Wrecks 5823 Swash Channel Wreck 
Recording and in situ preservation. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
We are currently awaiting a UPD from Bournemouth University. English Heritage held 
an internal meeting at the end of September and the comments generated have been 
fed back to Bournemouth University. We expect the UPD by December with the 
project due to start as soon as possible.  

6401 Stirling Castle Archive Assessment 
The warship Stirling Castle sank off Deal in the Great Storm of 1703. The site was largely subject to 
uncontrolled recovery during the 1970s. Since then, the material archive has been largely dispersed. 
The Hampshire and Wight Trust for Maritime Archaeology were commissioned to audit and assess 
the archive to enable a more comprehensive understanding of the site and work undertaken since its 
discovery. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
This project is waiting on a decision from EH regarding the database. Detailed update 
due 18th October 2012. 

3579 Langdon Bay, Moor Sands & The Erme Estuary Prehistoric Wreck Sites 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
 

 
Following receiving comments back from the EH reviewer the final report for 
publication has been altered and re-edited and was submitted to the CBA at the end of 
August 2012 and to EH at the same time.  
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3576 Studland Bay 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Bournemouth University received the comments on the final report back from EH and 
distributed these to those involved. The revised pieces of work have been received and 
we have started editing these back into the document. However with revising the 
Swash PD and fieldwork this summer Swash has taken up all of BU's available resources 
and this work is currently on hold until the Swash Fieldwork / PD issues are finished 

 
 

 

 
 

 

 
 

 

3688 Royal Anne Galley. Marine Environmental Assessment (MEA) Phase 4 
The Royal Anne Galley was a galley frigate wrecked off the Lizard Point in November 1721. The MEA, 
led by the Historic Environment Service, Cornwall Council, forms one of the stages of a series of 
initiatives that will lead to the development of a management plan for the asset. Proposed work is for 
further observation and study of the disposition of the dispersal objects, renewal of the control point 
network on the site so that future work can be tied in to the existing plan and artefact positions and 
detailed recording of the two iron guns on the site as recommended in the Phase 3 report. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Weather conditions this year have been consistently unsuitable to carry out the 
project’s initial fieldwork on this wreck’s exposed site. The dive team remain on 
standby in case a weather window appears and can mobilise at short notice if 
necessary.  

5233 Hazardous monitoring and investigation 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
This project is waiting on a decision from HWTMA regarding site activity. Detailed 
update due 18th October 2012. 

5682 Colossus Dive Trail 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 
 

 
The dive trail is complete and operational. It has allowed access by visiting divers and 
encouraged responsible access. 

 
 
6114 HMS Colossus: Monitoring & Investigation 
The Colossus was a 74-gun warship that was wrecked of the Isles of Scilly in 1798. A small excavation 
is proposed in the stern area of the wreck site to investigate the main gun deck ordnance and 
initiation of a long-term reburial trial on the site using real archaeological objects rather than modern 
tokens. Additional work is proposed to maintain the extant dive trail on site to enhance visiting 
diver’s knowledge. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   
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GREEN Despite some challenging weather conditions the second and final phase of fieldwork 

 has now taken place. The artefact monitoring survey has been completed, along with a 
 survey of newly exposed timber and the reburial of the sample objects for the long 

term reburial trial. The additional work to maintain the dive trail has been completed. 
The final report is due in February 2013. 

 
 

 

 
 

 

 
 

 

6576 Mitigating impacts on Protected Wrecks: reburial and analysis of non-HMS Colossus wreck 
material 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 
Material from the marine environment and modern tokens was successfully sampled 
and has been reburied alongside HMS Colossus material for a long term reburial study. 
Analysis of the sample material and interpretation of the results is outstanding. The 
final report is due in March 2013.  

6400 Mitigating impacts on the London 
The London was a Second Rate 'Large Ship' that blew-up on passage from Chatham in March 1665. 
Poor environmental conditions on site, coupled with irregular patterns of accretion and erosion of 
bed level, are not conducive to easy recording on site. Consequently, the asset is not wholly 
understood. The proposed project, by Wessex Archaeology, will help in understanding the 
hydrodynamics of the mobile seabed and its relationship with the archaeological remains. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 

 
Completed September 2012. Draft report awaited.  

6539 Coronation geophysical survey 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 

 
Project completed summer 2012. Comments on draft report returned to unit; final 
report delivery awaited.  
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Measure 5. Protection of Significance 
 
This Measure focuses English Heritage support and action on the development of 
formal protection systems. These range from Designation, whether at a national or a 
local level, development of formal management plans, and development and 
expansion of Historic Environment Records for undesignated heritage both on land 
and in the marine zone. The Activities set out here are, clearly, closely aligned with 
those related to Managing Change (Measures 6 and 7) and Grant Aid for Protection 
(Measure 8), but are distinguished by their focus on infrastructure (protection 
systems) rather than case-specific responses.  
Protection of significance comprises the following eight Activities:  
 
5A1 STRATEGIC DESIGNATION PROGRAMME  
5A2 UPGRADE AND MODERNISATION OF DESIGNATION BASE  
5A3 RESTRUCTURED RESPONSIVE DESIGNATION PROGRAMME  
5A4 SUPPORTING LOCAL COMMUNITIES IN PROTECTING SIGNIFICANT 
HERITAGE ASSETS  
 
5B1 HERITAGE PARTNERSHIP AGREEMENTS AND MODEL MANAGEMENT 
PLANS  
5B2 UNDERPINNING LOCAL PLANNING PROCESSES  
5B3 DEVELOPING MARINE HERITAGE MANAGEMENT STRUCTURES  
 
5C1 ENHANCING THE CAPABILITIES OF HISTORIC ENVIRONMENT RECORDS  
 
The four year allocation of resource (both staff and funding) for this measure for 
2011-2015 is £11.803M 
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Activity 5A1: STRATEGIC DESIGNATION PROGRAMME 
 
Context: Planned designation activity will help to ensure that the full weight of statutory protection 
is given where threat is most urgent, or where future threat may be most appropriately forestalled. 
This Activity is the actual designation/registration of nationally significant assets, not the assessment of 
that significance. It will therefore involve the combination of priorities for designation where 
significance has already been scored, with priorities feeding through from understanding significance 
established by Activities under Measures 3 and 4 above. 
 
Activity Lead: Emily Gee, Head of Designation (Emily.gee@english-heritage.org.uk); Joe Flatman, 
Head of Central Casework and Programmes (joseph.flatman@english-heritage.org.uk) 
 
Four-year resource: £2.912M 
 
 
Protection Result 5A1.1: Strategic Designation programme  
 
 

Protection Result 5A1.2: Targeted designation assessments of defined areas across 
the asset range  
 
Work on refining our strategic designation programme has continued over the last 6 months, and we 
are currently setting up a new process to help us prioritise the designation outcomes resulting from 
NHPP activities (5A3). Strategic assessments following from NHPP Activities include later 20th century 
heritage (4A2) focusing on post-war private houses; transport and communications (4B3) with the 
signal box project underway, and a high-profile project to assess structures along the Great Western 
Railway in advance of a Network Rail electrification project; 20th century military heritage (4E2) with a 
number of Cold War cases in each territory under assessment as well as work on Defence Estates 
disposals; and places of worship (4D1), such as follow-through from the Taking Stock projects on 
buildings of Roman Catholic Dioceses. Our ongoing programme of Defined Area Surveys include 
Halifax town centre (undertaken at the request of the local planning authority), the London Borough 
of Newham, Sussex towns (including Midhurst), Wivenhoe in Essex, and public houses in Birmingham. 
 
We have approximately 369 strategic cases on the system at present which amounts to 
approximately 50% of our current caseload; this anticipates our aspirations to move towards a 
75/25% split for strategic/responsive casework. 
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Activity 5A2: UPGRADE AND MODERNISATION OF DESIGNATION BASE 
 
Context: The legacy of statutory designation systems which have been conducted for over fifty 
years is a large number of designations where the supporting information does not comply with 
modern standards of clarity and transparency. Over time, errors have been introduced into some 
data. We need to ensure that the designation base is fit for regulatory requirements. 
 
Activity Lead: Emily Gee, Head of Designation (Emily.gee@english-heritage.org.uk); Joe Flatman, 
Head of Central Casework and Programmes (joseph.flatman@english-heritage.org.uk) 
 
Four-year resource: £1.242M 
 
 

Protection Result 5A2.1: Greater accuracy of statutory information on the Heritage 
List  
 
 
Protection Result 5A2.4: Publication and revision of Principles of Selection and 
supporting guidance for the designation system  
 
The Upgrade and Modernisation of the Designation Base programme is currently being developed.  It 
is expected to include Heritage at Risk sites and public parks, among a range of list enhancement 
work across the asset range. Work is already underway on a project to review 30 post-war 
commercial buildings (4A2).  The Old County Number (OCN) scheduling revision project is also 
continuing and some 500 new descriptions have already been migrated onto the National Heritage 
List for England (NHLE); we hope to have added many more enhanced descriptions to the NHLE by 
April 2013. The minor amendment programme also continues very successfully, with 1816 
amendments to the NHLE made over the last six months. Ten scheduling selection guides were added 
to the website in May 2012, and a further eight are being finalised. We hope to have these completed 
by December 2012 and available to the public in early 2013. In addition, selection guides for ships and 
boats, battlefields and an Introduction to Heritage Assets on ships and boats up to 1840 were also 
published.  We also hope to have the first Introduction to Heritage Assets on historic coastguard 
stations ready to be published by the end of 2012.
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Activity 5A3: RESTRUCTURED RESPONSIVE DESIGNATION PROGRAMME 
 
Context: Listing, scheduling or registration in reaction to public requests forms a very significant 
part of Heritage Protection activity within English Heritage. It remains the best ad-hoc mechanism for 
identifying individual assets or areas under threat. It is anticipated that we will be able to handle 
around 1500 cases from 2011-12 (of which approximately 500 may end in a positive 
recommendation). Through the sharpening of criteria against which requests are taken forward and 
the strategic approach to priority assets, we aim to reduce the caseload between 1000 and 900 cases 
per annum by Year 4 of the Plan. 
 
Activity Lead: Emily Gee, Head of Designation (Emily.gee@english-heritage.org.uk); Joe Flatman, 
Head of Central Casework and Programmes (joseph.flatman@english-heritage.org.uk) 
 
Four-year resource: £4.321M 
 
 

Protection Result 5A3.1: Responding effectively to public/external requests for 
designation across the asset range  
 
Changes to how EH manages the amount of responsive designation casework that we undertake in 
line with new DCMS instructions came into effect from November 2012 (http://www.english-
heritage.org.uk/professional/protection/process/online-application-form/). Our responsive caseload is 
running at around 50% at present.  High-profile cases during this period include the assessment of and 
decision not to list the Coronation Street set, and the recent listing as grade II of the Yvonne Arnaud 
Theatre in Guildford, an impressively intact and innovative 1950s theatre. 
 
Table 1: Designation Decisions April - September 2012 
  
Designation 
Type 

New 
Addition 
to 
NHLE 

Reject Amend Remove 
from 
NHLE 

Listing 228 170 123 87 
Scheduling 14 4 7 7 
Parks & 
Garden 
Registration 

5 2 4 0 

Historic 
Wrecks 

1 0 1 0 
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Activity 5A4: SUPPORTING LOCAL COMMUNITIES IN PROTECTING 
SIGNIFICANT HERITAGE ASSETS 
 
Context: Heritage assets are valued for their contribution to local distinctiveness and character, and 
historical and archaeological associations. Translating this local pride into better protection empowers 
local communities to manage and celebrate their heritage. Action will focus on developing practical 
and feasible means to assist local people, organisations and authorities in developing appropriate 
registration of such assets. 
 
Activity Lead: Sarah Buckingham, Head of Heritage Protection Reform (sarah.buckingham@english-
heritage.org.uk) 
Rachael McMillan, Programme manager, Designation Department, (rachael.mcmillan@english-
heritage.org.uk) 
 
Four-year resource: £362k 
 
 

Protection Result 5A4.1: Strategic assessment of guidance and training to encourage 
community participation in protecting heritage.  
 
6437 Scope required community toolkits 
 

 
 

 

 
 

 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
English Heritage is currently undertaking a review of all its guidance (in various formats, 
including toolkits), to identify any gaps, or where documentation requires updating.  
Government is also reviewing the content and amount of guidance available to the 
sector in support of planning policy, and is due soon to prescribe acceptable levels.  
These reviews will help scope and refine the need for any further community toolkits.   

6403 Assessing community toolkits for protecting archaeological monuments 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 
 

 
Linked to 5A4.4 below, scoping for community toolkits focused on protecting 
archaeological monuments will be taken forward in line with the projects identified 
under 5A4.4 and in line with the review of guidance being undertaken by English 
Heritage and Government. 

Enhancing HELM (Historic Environment Local Management) programme 
This programme involves enhancement of the HELM programme to widen the audiences to include 
community participants; to host information sharing and networking connecting heritage communities; 
to be a point of access for toolkits; and to develop training via the internet which is targeted at and 
accessible to community groups participating in managing the historic environment.  
The programme is ongoing and the range of HELM resources and training events continues to be 
developed. http://www.helm.org.uk/server/show/nav.19577. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
A review of the management and future of the HELM programme is ongoing, which 
means completion of this project is delayed 
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Protection Result 5A4.2: Development, promotion and integration of Local Lists into 
management systems to protect heritage  
 
6018, 6028 Local listing projects 
Preparatory work under 5B5 with selected Vanguard authorities to recognise opportunities to 
encourage and develop local heritage designation working with the community to be followed with 
projects carried out with local authorities and communities to test and roll out good practice. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
HELM training for developing and managing a local list is on-going and the events have 
been attended by local authorities and communities.  Dissemination and promotion of 
the Good Practice Guide for Local Heritage Listing is on going, with presentations 
planned at the forthcoming Heritage Champions Conference (12th November 2012).  
Further case studies to support the Guide have been scoped and will be published on 
the HELM website.  Potential partners for further projects will be scoped in due 
course. 

Local List Guidance development 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 

 
The Good Practice Guide for Local Heritage Listing was published in May 2012 and is 
available from the English Heritage website. 

Protection Result 5A4.3: Local Green Spaces 
 
Scoping new CLG local green space designation  
Scope impacts and application of new CLG local green space designation and formulate appropriate 
response; e.g. guidance and pilot projects 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
There is not yet sufficient clarification from Government, via secondary legislation, 
following the Localism Act to take this forward at the present time. 

Protection Result 5A4.4: HEAP Development  
 
6406 Completion of the East Devon AONB HEAP 
Completion of the East Devon AONB HEAP, involving identification by local communities of locally 
significant assets and aspects of the historic environment; review of issues and opportunities; 
agreement by a range of stakeholders on priority positive management actions to address issues and 
take opportunities; deepening understanding of understanding of and commitment to protect and 
manage a range of aspects of the local historic environment; and preparation and wide dissemination 
of guidance for other communities to do likewise elsewhere. 
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Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
This is proceeding through the commissioning process and is scheduled to complete in 
2014 

 
 

 

6407  Development of HEAP best practice and guidance documents 
Development of HEAP guidance to achieve delivery of protection through management and the taking 
of opportunities as well as the countering of threats, by way of SMART actions signed up for by a 
range of active stakeholders, using that to protect, conserve and manage assets and aspects of the 
historic environment that are valued in a range of ways (building on the four ways set out in 
Conservation Principles), and developing and deepening partnership working. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 
Proceeding in tandem with 5A4.401 above 
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Activity 5B1: HERITAGE PARTNERSHIP AGREEMENTS AND MODEL 
MANAGEMENT PLANS 
 
Context: It is essential that management activities, often conducted by owners or consultants, are 
based on a clear understanding of significance. Development of consistent structures and principles 
for management plans and HPAs is essential to build understanding and encourage successful 
implementation. Action will aim to establish model structures and guidance on development of 
management agreements and HPAs, and clear routes for identification of need and delivery of 
information to the relevant stakeholders in timely manner and to the appropriate format.  The 
Activity will also deliver 16-20 new HPAs each year supported by appropriate assessments of 
significance of the assets involved, and help to reduce risk and better management of scheduled 
monuments through S17 Management Agreements with owners. 
 
Activity Lead: Sarah Buckingham, Head of Heritage Protection Reform (sarah.buckingham@english-
heritage.org.uk) 
Lucy Oldnall, Programme Manager, Designation Department (lucy.oldnall@english-heritage.org.uk) 
 
Four-year resource: £1.963M 
 
 

Protection Result 5B1.1: Development and promotion of guidance, training and 
pilots for Heritage Partnership Agreements (HPAs)  
 
6408 Heritage Partnership Agreements 
EH aims to work with owners and local authorities to set up 16 - 20 pilot Heritage Partnership 
Agreements per year across England, testing out their use on a range of site types and management 
issues. Twelve pilot HPAs are now operational, with a further nine moving towards agreement.  
There are further five in the early stages of negotiations. 
 

 
 

 

 
 

 

 
 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
The project is progressing, but NP&C departmental restructure has slowed down the 
development of new agreements. 

6409 Annual Evaluation and publicising of the results of the HPA programme 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 
Annual evaluation for 2012/13 to be published in April 2013. 

6410  “Constructive Conservation” publication 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
This is prepared in draft form and we await the passage and coming into force of the 
Enterprise and Regulatory Reform Bill (by early 2013) for finalising; this legislation, if 
passed, will introduce statutory HPAs. 

 126 

mailto:sarah.buckingham@english-heritage.org.uk
mailto:sarah.buckingham@english-heritage.org.uk
mailto:lucy.oldnall@english-heritage.org.uk


 
 

 

 
 

 

 
 
 

  

 
 

 

6411 External HPA guidance 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 
This is prepared in draft form and we await the passage and coming into force of the 
Enterprise and Regulatory Reform Bill (ERR Bill) by early 2013 in order to finalise 
accurately; this legislation, if passed, will introduce statutory HPAs.  We also await 
confirmation from Government on acceptable levels of guidance to be produced by 
NDPBs. 

6413  HPA training 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
To be run during 2013, following the passage of the ERR Bill, and confirmation of 
statutory status for HPAs. 

Protection Result 5B1.2: Development and delivery of Protected Wreck 
Management Agreements  
 
Protected Wreck Management Agreement Programme  
This will develop guidance for implementation of methodology and commission a scoping project. A 
project entitled 'Management Agreements for Undesignated Wrecks' is in advanced development and 
will be tendered in Autumn 2011.  This project, undertaken by the Hampshire & Wight Trust for 
Maritime Archaeology seeks to explore the application of HPAs for marine assets and develop a 
methodology for their application.  Five Solent-based sites have been identified for a pilot study. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Stage 1 complete & outline HPA presented. Next steps: consultation with key 
stakeholders & application of methodology on target sites. 

6414 HPA for undesignated marine sites: pilot study 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
 

 
Not yet started. This project will commence following completion of project under 
5B1.201. 
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Protection Result 5B1.3: Reduction of risk and better management of scheduled 
monuments through S17 Management Agreements with owners 
 
Section 17 Management Agreements programme  
 

 
 
 
 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
 

 
Over £200k has been offered in grant aid to a total of 39 owners of land containing 
Scheduled Monuments, in order to enable efficient and effective management and 
ensure on-going protection is maintained. 

 128 



Activity 5B2: UNDERPINNING LOCAL PLANNING PROCESSES 
 
Context: The government is making changes to the planning system which will lead to both a 
national planning framework in the form of an overarching policy statement or statements and a 
greater degree of autonomy for local communities through a Localism Bill expected to be enacted 
spring 2012. PPS5 puts the historic environment at the heart of spatial planning and makes it clear that 
understanding significance is the key to successful conservation in both plan making and decision 
making. EH has an important role as statutory consultee within the planning system (see Measure 6) 
to ensure that the changes proposed by the government are implemented in a way that embeds the 
principles of PPS5. This Activity will ensure that role is underpinned by appropriate guidance, toolkits 
and partnership protocols. 
 
Activity Lead: Charles Wagner, Head of National Planning Advice (charles.wagner@english-
heritage.org.uk) 
 
Four-year resource: £478k 
 
 
Protection Result 5B2.1: Effective support for neighbourhood planning  
 
Scoping and assessing community plan-making requirements 
Rapid identification of need and potential for new guidance and/or toolkits to encourage 
incorporation of heritage issues in community planning. In addition, review current skills sets of EH 
staff re community participation and neighbourhood planning. 
 
Project planning for these related projects revealed the need for rapid progress to have in place by 
April a tool for introducing new community groups to the idea of looking at where they live and how 
it might be improved and then introducing the EH Understanding Place and other tools such as 
Knowing your Place. It was concluded that a tool to do this already existed in the form of Placecheck 
(www.placecheck.info/ ), and we have commissioned the people who developed Placecheck in 2000 to 
update it to make it relevant to neighbourhood planning. Part of the commission is to do the scoping 
work on existing information on community and neighbourhood planning so that all the relevant 
guidance can be linked via the Placecheck website. Further progress on elements of these projects has 
been awaiting a clearer understanding of the impacts of the Localism Act, Neighbourhood Planning 
Regulations, and the National Planning Policy Framework, which will only become clear in April. 
 

 
 

 

 
 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 
COMPLETE 

 

 
Placecheck website updated for April 2012: this included endorsement by all bodies 
delivering neighbourhood planning advice for DCLG. New webpages on EH and HELM 
websites on Improve your Area and Neighbourhood Planning also produced and link 
to Placecheck. Data from Placecheck website being analysed to see who is assessing it.  

6416 Community character areas 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
As a follow on from having Placecheck as a resource a project is underway with Civic 
Voice and Placecheck to promote Placecheck, as a first stage for groups to understand 
their areas. This will be completed by November 2012. This will pave the way for 
further work in tandem with 5B2.201 & 301. 
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Benefits of planning policy led investigations of the historic environment 
Project to investigate and define methods for ensuring high levels of community and public benefit 
from PPS5 (and hopefully NPPF)-enabled investigations. Carried out by a specially-convened Historic 
Environment consortium led by IfA (Southport Group). 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
Project proposal still expected for next phase and the recommendations from the 
previous phase to be taken forward 

Protection Result 5B2.2: Local designation process incorporated into community 
planning through neighbourhood engagement and action  
 
 
6417 Community Designation 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
Following on from previous work funded under HER21 which created Know your 
place, the Bristol City HER are now developing Our Place a way of taking local groups 
beyond Placecheck into local designation and recognition in neighbourhood plans. Due 
for completion in April 2013 

Protection Result 5B2.3: Partnership networks established with parish councils and 
neighbourhood forums and groups 
 
6418  ‘Protecting Your Place’  
This programme will involve mapping and developing links with parish councils, neighbourhood 
networks, ward councillors etc through Heritage Champions, and with other relevant community 
networks and groups. It aims to encourage these networks to promote proactive and positive local 
heritage management and recognising its role in neighbourhood planning and protection of local 
heritage. 
Civic Voice have submitted a project proposal to draw on the extensive networks of Civic Voice, the 
Heritage Alliance, and the Council for British Archaeology, and to establish the range and variety of 
local community heritage protection projects which are currently underway. We hope to be able to 
build NHPP networks better, to celebrate what local people are doing and to help target assistance in 
areas which might not have felt the benefits of such community effort. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
After a delay while Civic Voice changed staff, the new team has got the project 
underway. The Protect our Place website live www.protectourplace.org.uk as from the 
end of September 2012. 

Protection Result 5B2.4: Increased contribution by Museums /Record Offices (as 
curators of local community heritage) and HERs to neighbourhood planning 
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6419  Expanding the Neighbourhood Plan evidence base - Museums and HERS 
Find ways, by working in Vanguard authorities,  to connect communities producing Neighbourhood 
Plans with local Museums and Record Offices (a source of information and memory on heritage,  
place and social history) as well as HERs to enhance LA, parish, local authority and local community 
knowledge and appreciation of their historic environment, including identifying how communities can 
assist in the process of archaeological intervention and mitigation and in identifying interest in the 
historic environment in the context of PPS5. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Project brief agreed. Consultants tendering at present and one will be appointed by 
November 2012 and the project will run until summer 2013. 
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Activity 5B3: DEVELOPING MARINE HERITAGE MANAGEMENT STRUCTURES  
 
Context: There is a need for greater alignment of terrestrial and marine systems to protect the 
historic environment and offer operational clarity on responsibilities within the UK zones of influence. 
Action will focus on supporting the UK Marine Policy Statement, supporting development of inshore 
HERS, and agreeing defined responsibilities for action outside the 12 nautical mile limit. 
 
Activity Lead: Ian Oxley, Historic Environment Intelligence Analyst (Marine Impacts)  
(ian.oxley@english-heritage.org.uk) 
 
Four-year resource: £19k 
 
 

Protection Result 5B3.1: Enhanced protection of marine historic assets through 
improving decision making and management  
 
6420 Marine licensing historic environment communications strategy 
Preparation of strategy to communicate historic environment interests in relation to marine licensing. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
Awaiting PD development post NPCD re-structuring 

 
 

 
 

 
 

 
 
 

Partnership development in assessing marine historic environment 
Enable partnership guidance development for marine historic environment engagement with the 
Defra/Natural England Marine Protected Area programme. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
In abeyance pending NPCD re-structuring 

Guidance on advice for offshore areas adjacent to England 
Preparation of EH plan to guide advising on historic environment issues in sea areas adjacent to 
England's Territorial Waters 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 
In abeyance pending NPCD re-structuring 

5460  MACHU: marine spatial planning and the historic environment 
Expert meeting 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 

 
Project reported in July 2012, results available to inform planning. 
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Activity 5C1: ENHANCING THE CAPABILITIES OF HISTORIC ENVIRONMENT 
RECORDS 
 
Context: English Heritage will support key partners to establish better standards of access, 
integration and content for historic environment data in EH and Local Authorities by providing advice 
and guidance on content consistency and managing and supporting development of new approaches 
to interoperability, access, data exchange and coverage. 
 
Activity Leads: Gill Grayson, Head of Heritage Data Management (Gillian.grayson@english-
heritage.org.uk);  
Dave Batchelor, Head of Historic Environment Intelligence (Dave.Batchelor@english-heritage.org.uk) 
 
Four-year resource: £506k 
 
 
Protection Result 5C1.1: Establish HERs as the primary source for all designated and 
undesignated historic environment information for the purposes of planning at 
strategic and neighbourhood levels  
 
HER development strategy 
This programme aims to review current state of the Heritage Protection Reform (HPR)-consistent 
strategic plan for HERs in the light of completed HER21 scheme (2010-11) projects; ensure suitable 
dissemination, guidance and necessary training is delivered.  
 
6677 Evaluate progress of implementation Phases 1 and 2 against strategy 
 

 
 

 

 
 

 

 
 
 
 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
HER21 programme interim report produced. HER21 projects contacted for short 
updates on the activities or solutions that were recommended or implemented by the 
projects. Responses requested by 19 October 2012. 

6421 Dissemination, guidance and training to facilitate expanded content  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Project 6421 is in the planning stage. The intention is to commission IHBC to manage 
the publication of a series of HER21 articles in successive editions of Context. If IHBC 
are in agreement, commission should be approved by November. 

Develop skills relating to enhanced HERs 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
This is being covered by the Dissemination, Guidance and Training Project 6421. 
NB A change control has been submitted to formally move this project into 6421 
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Expand the distribution and enhance the interoperability of HERs nationally 
This programme aims to ensure that all HERs are cross-searchable on the Heritage Gateway, to 
enhance existing functionality to enable HERs to download up-to-date spatial and textual data on 
designated assets from the EH website for upload into HER databases, and to oversee the 
management and administration of the FISH Interoperability Toolkit project, post implementation 
 
 
6679 Increase number of HERs on the Heritage Gateway 
 

 
 

 

 
 

 

 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
42 HERs are cross-searchable on the Heritage Gateway and 4 are in progress. 9 HERs 
are WMS enabled and available on the mapping and 4 are in progress. 
The status is amber because it is unlikely that the target of 5 new HERs on the 
Heritage Gateway will be achieved this year, although we anticipate good progress on 
WMS enabling. Although there has been a lot of interest, many HERs find that they are 
unable to make firm commitments at the current time. 

6680 Improve data download functionality  

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
The majority of changes have been made and are currently in the test site. Delays have 
resulted from changes in staff, developer resource available and changes to Terms and 
Conditions required following Ordnance Survey exemption on spatial data. The 
website is likely to be live by the end of 2012. 

6423 Develop and implement tools to support interoperability (6423, 6527) 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The FISH Interoperability Toolkit Project has been completed. The Archaeology Data 
Service have been tweaking the toolkit in response to user needs and will be delivering 
one further training session for EH staff. 

Enhance the HER national audit programme 
The enhancement of the audit programme will provide support to local authorities to self-assess their 
structure, staffing, content, compliance with standards and data quality advice on consistency of HERs. 
It comprises: development of benchmarks for HPR-consistent HERs; a review of the HER audit 
process and revision in line with strategy for HER development (5C1.101) and benchmarks; 
introduction of a revised, automated process; and the ongoing management and partnership funding of 
audits for HERs.  
 
6681 Develop benchmarks  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Progress has been held up whilst agreement is reached on the scope of the proposed 
project. Next steps are to arrange a meeting with partners to discuss inter-
relationships with a revision of HER audits (109). 
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Review HER audit process and automate 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Some minor revisions to the audit specification are underway but full scoping of the 
project is dependent on development of HER benchmarks (108). 

Deliver HER Audit Programme 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The ongoing programme of audits has continued, evaluating against best-practice 
guidance and nationally based standards (further developed by a continuing cycle of 
regular audit revisits). Between April and September 2012, 12 full audits have been 
worked on and 2 revisits. 

6424 Enhance modelling capability 1 – constraint and alert mapping 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
A project is being commissioned to take forward consultation on the draft guidance 
produced by Land Use Consultants in 2011 and revision of the guidance accordingly. 

Enhance modelling capability 2 – characterisation 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Scheduled to be taken forward during 2013-14. 

6450 HERs Local Heritage Conference  
This will be a national conference/workshop seminar involving HERs, third-sector and voluntary 
organisations and community groups to explore the role of the HER in supporting local people to 
manage and celebrate their historic environment. 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 
 
 

 
Project completed in June 2012. 
The outcomes from workshops held during April 2012 in Birmingham and York have 
enabled us to gain a deeper understanding of the role by HERs and Conservation 
offices in developing local engagement, and will be used to inform the development of 
good practice and knowledge transfer. 
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6404 HERs case studies  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
A draft project brief is ready for comment, inviting tenders from Conservation Officers  
and the HER community to submit case studies that share learning and experience 
where social media has been used to inspire greater engagement with the HER. The 
case studies will be used to build good practice guidance as a fulfilment of 
recommendations coming out of Project 6450 (see above). 
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Measure 6. Management of Planned Change in the Historic Environment  
 
Heritage legislation and the National Planning Policy Framework make provision for 
the protection and conservation of our historic environment so that it can be used 
and enjoyed for its contribution to the quality of life of this and future generations. 
The front line of protection in the vast majority of cases depends on the way in 
which change to the historic environment is managed positively. Significance is what 
sets apart the most important buildings, landscapes and buried archaeology and 
preserving and sustaining that significance is at the core of the work of local 
authorities and many heritage sector organisations when they engage with the 
planning and other consent systems, either through contributions to plan-making or 
through their input to decision-making. This is a very significant function for local 
authorities, English Heritage (and sister agencies such as the Marine Management 
Organisation), exempt denominations, local and national amenity societies and 
statutory consultees. 
Managing change in the historic environment comprises the following seven 
Activities:  
 
6A1 STRATEGIC PLANNING FRAMEWORKS  
6A2 EARLY SUPPORT FOR MANAGEMENT OF CHANGE  
6A3 MANAGEMENT OF SCHEDULED MONUMENTS  
6A4 DECISION-MAKING IN THE PLANNING PROCESS  
6A5 SUPPORTING CARE AND MANAGEMENT OF LISTED PLACES OF 
WORSHIP  
6A6 SUPPORTING INFORMED MANAGEMENT OF CHANGE IN THE MARINE 
ENVIRONMENT  
 
6B1 STRATEGIC CONDITION MONITORING  
 
The four year allocation of resource (including staff and funding) for this measure for 
2011-15 is £19.339M 
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6A: Management of Planned Change in the Historic Environment. 
 
Managing change to sustain and enhance the historic environment by providing expert advice is a core 
activity for English Heritage.  This is mainly delivered through National Planning and Conservation 
Department via the local offices around the country.  Local authorities and other partners are 
required to consult English Heritage on preparing policies for the local management of their historic 
environment and for individual applications that affect nationally designated heritage assets or their 
settings. This includes buildings, monuments, marine sites and landscapes. Deadlines for providing 
advice are set out in a Charter. Effort is focused on providing early advice on proposals which are 
likely to cause harm, or substantial harm, to the historic environment. Performance against targets in 
the charter for the period from April 2012 to end September 2012 is given in Table 2. 
 
 
Table 2: 6A1 to 6A5: Summary of national EH casework activity and response time against agreed 
targets (1 April to 30 September 2012): 
 

Casework Type Nos 
Responses within 
deadline  

LB Consent 3,424 97.0% 
Planning 4,113 96.7% 
SMC 617 97.9% 
Ecclesiastical Exemption 427 95.3% 
Section 42 licences 142 97.9% 
Conservation Area Consent 277 97.1% 
LB Consent Referrals 4 100.0% 
Pre-application work 416 95.7% 
Protection of Wrecks Act 1973 s1 licences 63 100.0% 
Land use planning cases 503 97.6% 
Marine licences 340 92.1% 
Total 10,326 96.7% 
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Activity 6A1: STRATEGIC PLANNING FRAMEWORKS  
 
Context: English Heritage promotes the development of positive, proactive strategies for the 
conservation and enjoyment of the historic environment.  This advice is given as a statutory and non-
statutory consultee on a range of different types of plan/strategy and to a number of different bodies.  
In the local authority context, these include local development frameworks, sustainable community 
strategies, mineral plans, economic strategies and cultural strategies, as well as forthcoming 
neighbourhood plans.  More widely, English Heritage's role in strategic planning frameworks 
encompasses plans developed by other bodies such as the Environment Agency, Natural England and 
Local Enterprise Partnerships (amongst others).  It also includes specialist strategic planning 
frameworks such as World Heritage Site Management Plans and Marine Plans. 
 
Activity Lead: Carol Pyrah, Planning Director North East (carol.pyrah@english-heritage.org.uk) 
 
Four-year resource: £1.724M 
 
Protection Result 6A1.1: Advice on Local Development Frameworks and 
Neighbourhood Plans 
 
Protection Result 6A1.2 Advice on strategies and plans produced by local authorities 
and other organisations 
 
Protection Result 6A1.3: Advice on management plans for nationally protected areas 
 
EH is consulted by local authorities on local development frameworks, area action plans, strategies, 
management plans and other strategic frameworks. Our performance is as noted in Table 2.  One of 
our priorities is to develop an approach for engagement with local communities in providing support 
for those developing their own Local Neighbourhood Plans. For example, in London English Heritage 
has contributed to the Review of Community Involvement in Planning in London carried out by the 
London Assembly.  
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Activity 6A2: EARLY SUPPORT FOR MANAGEMENT OF CHANGE  
 
Context: English Heritage places a high priority on providing pre-application advice on proposals 
affecting the historic environment.  This aids in the constructive conservation of places based on 
sustaining significance. Action will continue to develop and deliver timely, clear and justified pre-
application advice to owners, developers, local authorities and other bodies. 
 
Activity Lead: Trevor Mitchell, Planning Director Yorkshire and Humber (trevor.mitchell@english-
hertiage.org.uk) 
 
Four-year resource: £3.793M 
 
Protection Result 6A2.1: Evidence base to inform pre-application advice for 
landscapes and places subject to change from multiple strategic initiatives 
 
Protection Result 6A2.2: Pre-application advice on strategic development areas and 
local authority asset strategies 
 
Protection Result 6A2.3: Pre-application curatorial advice to local authorities and 
developers in Greater London on archaeological implications of proposed 
development 
 
Protection Result 6A2.4: Evidence base to inform pre-application advice for 
landscapes and places subject to change from multiple strategic initiatives    
 
EH is consulted by owners, developers, local authorities and others prior to the submission of 
applications for change, known as pre-application advice. We provide this in two ways, as informal 
initial advice to private owners, developers or local authorities, or as formal pre-application advice 
through the planning system. Performance on Formal pre-application advice is included in Table 2. 
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Activity 6A3: MANAGEMENT OF SCHEDULED MONUMENTS  
 
Context: One of English Heritage's unique roles is in advising the Secretary of State on the granting 
of consent for works to archaeological remains of national importance which are designated as 
scheduled monuments.  On behalf of DCMS, English Heritage will continue to administer the 
scheduled monument consent process by providing timely and efficient expert advice to owners and 
developers and making clear recommendations to DCMS on individual consent applications.  English 
Heritage's statutory role for scheduled monuments also includes the delegated granting of licences for 
non-invasive survey and investigating damage to scheduled monuments (results of which will inform 
our Heritage Crime initiative – see Activity 2B2) 
 
Activity Lead: Andy Brown, Planning Director South East (andy.brown@english-heritage.org.uk) 
 
Four-year resource: £215k 
 
Protection Result 6A3.1: Sound advice to DCMS on Scheduled Monument Consents 
 
Protection Result 6A3.2: Efficient appraisal and issue of S42 licenses for non-invasive 
survey work 
 
Protection Result 6A3.3: Monitoring of damage to Scheduled Ancient Monuments 
 
Protection Result 6A3.4: Proper operation of Class 6 Consent procedure in relation 
to EH properties 
 
EH provides advice and guidance on works planned on scheduled monuments. Our performance is as 
noted in Table 2. Monitoring of damage to scheduled monuments continues to expand considerably 
beyond the previous recording of only the worst cases, as reporting is developed. As a consequence, 
in the period April-September 2012, there were 49 cases reported through this initiative, with a 
further 11 cases recorded of damage to listed buildings or protected wrecks. 
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Activity 6A4: DECISION-MAKING IN THE PLANNING PROCESS  
 
Context: Through English Heritage's statutory role in the planning process (listed building and 
planning applications, and assessing environmental impact assessments) we will continue to provide 
timely, clear and constructive advice on managing major change to nationally important heritage assets 
at all stages in the formal planning process.  This includes where change affects registered parks and 
gardens, registered battlefields, conservation areas and their settings and the setting of listed buildings 
and scheduled monuments.  We will also continue to provide advice on nationally significant but 
undesignated heritage assets through the planning process. 
 
Activity Lead: Trevor Mitchell, Planning Director Yorkshire and Humber (trevor.mitchell@english-
hertiage.org.uk) 
 
Four-year resource: £7.235M 
 
Protection Result 6A4.1: Advice to local planning authorities on proposals affecting 
nationally important heritage assets throughout the formal planning process 
 
Protection Result 6A4.2: Curatorial advice to local authorities and developers on 
archaeological implications of proposed development in Greater London at formal 
application stage 
 
EH offers advice to local planning authorities on nationally important heritage assets throughout the 
formal planning process. Our performance is noted in Table 2. Curatorial advice on archaeological 
interest in London is uniquely hosted by English Heritage. The Greater London Archaeology Advisory 
Service (GLAAS) manages and develops the Historic Environment Record (HER) for the capital and 
the archaeological advisers provide expert advice to 31 of the 33 London Boroughs. In order to 
provide effective and appropriate advice a Charter for GLAAS was published in 2011 and circulated 
to local authorities, contractors and other key partners. Advice is provided at pre-application stage 
through the Environmental Impact Assessment (EIA) process and from direct enquiries via owners 
and their agents. There were approximately 350 enquiries in the first six months of the year. Around 
1,500 planning applications across London required detailed appraisal by GLAAS for potential 
archaeological impact in the last six months, with approximately 775 requiring mitigation through 
assessment or conditions attached to permissions. 
 
Seven volunteers continue to help us enhance the record by reducing the backlog of reports to be 
added to the database, enhancing the accuracy of records and adding new information on parks and 
gardens and conservation areas. 
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Activity 6A5: SUPPORTING CARE AND MANAGEMENT OF LISTED PLACES OF 
WORSHIP 
 
Context: For those denominations exempt from listed building consent, English Heritage will 
provide timely, clear and constructive advice and guidance to local faith communities and 
congregations, the relevant advisory committees and their decision-making bodies 
 
Activity Lead: Trevor Mitchell, Planning Director Yorkshire and Humber (trevor.mitchell@english-
hertiage.org.uk) 
 
Four-year resource: £157k 
 
 
Protection Result 6A5.1: Advice on managing change to exempt denominations 
 
EH supports the care and management of historic places of worship, through advice to exempt 
denominations. Performance is noted in Table 2.  
 
 
Activity 6A6: SUPPORTING INFORMED MANAGEMENT OF CHANGE IN THE 
MARINE ENVIRONMENT 
 
Context: English Heritage is a statutory consultee for the new marine licensing system which started 
on 6 April 2011 (replacing the Food & Environmental Protection Act and the Coastal Protection Act).  
English Heritage will provide informed, timely and constructive advice on managing the marine historic 
environment in this process and advising on Marine Conservation Zones, and will operate the 
protected wrecks licensing system in relation to the Protection of Wrecks Act 1973. 
 
Activity Lead: Chris Pater, Marine Planner (chris.pater@english-heritage.org.uk)  
 
Four-year resource: £270k 
 
Protection Result 6A6.1: Advice on marine licensing and marine consents 
 
EH also supports management of change in the marine environment through advice on marine 
licensing and consents. Work on marine minerals casework advice has been particularly busy as a 
significant part of the marine aggregates sector is undergoing an intense period of activity to complete 
new regulatory requirements to secure short term marine mineral extraction licences, full period 
renewal applications with associated monitoring programmes plus there are new aggregate extraction 
licences in preparation with their associated EIAs. 
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Activity 6B1: STRATEGIC CONDITION MONITORING  
 
Context: Protection and management of change in the historic environment requires a clear 
understanding of the condition of heritage assets and places.  Through our Heritage at Risk 
programme we will continue to monitor, understand and publish information on the condition of a 
wide range of heritage assets as a way of informing subsequent management. Results will feed into 
foresight and the prioritisation of resources: for both EH and the wider sector. We will undertake 
annual surveys on heritage assets in English waters on behalf of DCMS. Through our advisory work 
for HM Revenue & Customs, we will continue to recommend outstanding historic entities for 
beneficial tax treatment available under the Conditional Exemption scheme and monitor their 
condition thereafter to ensure an exemplary standard of management. 
 
Activity Lead: Debra Longley, Heritage At Risk Project Manager (debra.longley@english-
heritage.org.uk)  
 
Four-year resource: £3.297M 
 
 
Protection Result 6B1.1: Assessment of the condition of England's designated 
historic environment through strategic monitoring, and provision of evidence to 
inform a strategy for the reduction of assets at risk  
 
In terms of strategic condition monitoring, English Heritage’s primary response has been through the 
extremely important Heritage at Risk initiative. In its fifth year, Heritage at Risk provides information 
on grade I and II* listed buildings (and grade II listed buildings in Greater London), listed places of 
worship, scheduled monuments, registered parks and gardens, registered battlefields, protected 
wreck sites and conservation areas. The Register and Official Statistics are published on the English 
Heritage website annually. We have now surveyed 19% of all listed places of worship; the Official 
Statistics were published in August and the launch of the 2012 Register is imminent. We are launching 
a new initiative, with a call for proposals now out, to pilot expansion of Heritage at Risk to include all 
Grade II listed buildings. EH also undertakes regular surveys of our Protected Wrecks annually as part 
of our responsibilities to DCMS. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
We have achieved 19% survey of all listed PoWs nationally.  The Official Statistics were 
published in August 2012. The launch of the 2012 Register will take place on 11 
October.  We are on target to publish the Register and associated information. The 
amber status relates to the strategies as although the national strategy will be published 
on 11 October, there is currently no timetable for the production of the local 
strategies, except that it will be post November 2012 (post implantation of the NPCD 
review). 

 
6428 HAR Grade II pilots 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The call for proposals will be published on 11 October.  Projects will start early 2012, 
conclude and review summer 2012 in time for the results of the projects to be 
launched as part of the 2013 HAR launch in October 2013 (TBC). 
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Protection Result 6B1.2: Strategic condition data on heritage assets in English waters  
 
Condition monitoring of Protected Wrecks in UK waters 
The UK-wide contract for archaeological services to support marine designation is administered by 
English Heritage. The principal objective of the contract is to undertake fieldwork to facilitate the 
management and understanding of sites designated under Section 1 of the Protection of Wrecks Act 
1973 or those being considered for designation.  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
Field visits for 2012 were completed in early September and draft reports are being 
received for internal comment prior to wider dissemination. Priorities for 2013 are 
now being determined. 

 
 
 

Protection Result 6B1.3: Monitor scheduled monuments at risk  
 
6B1.301: Monitoring Scheduled Monuments at Risk 
As well as the condition monitoring work undertaken at a local level by NPD teams (predominantly 
the Historic Environment Field Advisers), COSMIC 3, which is being delivered though 2D1, will 
contribute towards this activity.  For an update, please see 2D1. 
 
 

Protection Result 6B1.4: Assessment of impact of piecemeal change on the 
distinctiveness and value of conservation areas and other protected zones 
 
Research is planned for later in the NHPP period, with the first project looking at how people value 
residential properties within conservation areas due to report by the end of this financial year.   
 
Protection Result 6B1.5: Outstanding historic entities assessed and monitored to 
ensure they are preserved and maintained and repaired as part of conditional tax 
exemption 
 
6B1.501: HMRC Condition monitoring 
Conditional exemption from certain capital taxes (primarily inheritance tax) is available for heritage 
property deemed to be of outstanding interest under a variety of headings. It can cover objects, 
works of art, land and buildings. Favourable tax arrangements are also available for income-generating 
maintenance funds established for the care of heritage property. Outright exemption is available for 
property given to HM Treasury in lieu of tax or for property sold by private treaty to certain heritage 
organisations. These tax reliefs are administered by HM Revenue & Customs and are given in return 
for undertakings providing for the preservation, maintenance and repair of the property and for the 
provision of public access to them. English Heritage advises HMRC on historic environment property 
that qualifies for the exemptions: 

 Land of outstanding historic interest; 
 buildings of outstanding architectural or historic interest; 
 amenity land which is essential for the preservation of the character and amenities of 

outstanding buildings; 
 objects which are historically associated with outstanding buildings. 

The suite of exemptions serves to ensure that outstanding historic entities – typically a country house 
in its parkland setting and with its furnishings and collections – can remain intact. 
 
English Heritage provides formal advice on new claims for exemption and applications to establish 
maintenance funds to determine the eligibility of the property put forward and to recommend the 
management and public access conditions to be included in the agreement between HMRC and the 
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owner. For properties granted the exemption, English Heritage provides a monitoring service based 
on site inspections, undertaken periodically according to circumstances, along with ad hoc advice in 
the event of any proposals for development on exempt land and buildings and disposals of exempt 
property. 
 
English Heritage’s involvement in the scheme helps ensure that the indirect subsidy available through 
the deferral or outright waiver of tax is applied to suitable property, that suitable safeguards covering 
preservation, maintenance and repair are observed and that guaranteed public access is provided. 
Crucially, it supports and reinforces the care and management of some of the nation’s most important 
individual heritage assets and historic entities through periodic site inspections. Through building 
effective partnerships with the owners – for the most part private though with a few charitable bodies 
– English Heritage can gauge the threats and risks to which historic estates are subject and pass on 
national-level expertise to promote the exemplary management of an important category of complex 
and significant historic environment assets. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
There appears to be steady progress on this project. It is possible that the internal 
review and recruitment process currently under way in the National Planning and 
Conservation Department may affect overall output by year-end. 
  
During the reporting year to date, English Heritage has issued formal advice on 4 claims 
for conditional exemption or applications to establish maintenance funds for historic 
environment property. There have been no cases involving offers in lieu of tax or 
private treaty sales of historic environment property. Formal advice has been provided 
on 1 proposal for development on exempt land. 
  
A programme of periodic monitoring visits is undertaken by English Heritage on 
existing conditionally exempt properties. This programme is organised according to an 
annual timetable. Details of performance against this will be provided in the annual 
report. 
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Measure 7. Managing Major Holdings of Historic Assets  
 
Many organisations (including the National Trust, English Heritage, the Church of 
England, and the Crown Estate etc) are responsible for protecting and managing 
significant collections of historic sites, properties and associated archives and 
collections.  Protecting and managing change to these assets is therefore a vital and 
integral part of their contribution to the protection and management of the historic 
environment. This measure sets out the general activities through which this is 
accomplished. It does not, however, include programmes and expenditure 
committed to developing the visitor experience or increasing income to support the 
wider work of the organisation.  
 
Protecting and managing English Heritage historic properties comprises the following 
two Activities: 
 
7A1 ASSET MANAGEMENT PLAN 
7A2 PROPERTIES CHANGE MANAGEMENT 
 
The four year allocation of resource (including staff and funding) for this measure for 
2011-15 is £74.221M 
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Activity 7A1: ASSET MANAGEMENT PLAN 
 
Context: English Heritage has developed and is operating an Asset Management Plan to govern the 
Context: English Heritage has developed and is operating an Asset Management Plan to govern the 
protection of our historic properties. This is based on a detailed understanding of their condition and 
significance, allowing current and future conservation needs to be addressed and anticipated through 
the Properties Conservation Programme. This is accompanied by the Properties Maintenance 
Programme, addressing regular and cyclical maintenance, and programmes to conserve our historic 
artefact collections and archives  
 
Activity Lead: Julie Swann, Asset Management Plan Programme Manager (Julie.swann@english-
heritage.org.uk) 
 
Four-year resource: £74.428M 
 
 
 
Protection Result 7A1.1: Maintenance of English Heritage's National Collection of 
Historic Properties 
 
English Heritage publishes its Asset Management Plan (AMP) separately. The NHPP Progress and Year 
End Reports will not contain information on the AMP and readers are directed to the AMP web page 
on our website at: http://www.english-heritage.org.uk/about/who-we-are/corporate-information/plan-
maintaining-our-historic-estate/ 
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Activity 7A2: PROPERTIES CHANGE MANAGEMENT 
 
Protection Result 7A2.1: Preservation of the significance of EH heritage assets 
subject to change, or mitigation of the loss of significance through investigation offset 
by enhanced understanding 
 
Context:. English Heritage expertise and advice is applied to any development or change to our 
historic estate just as it is to any other designated asset. Evaluation of the impact of any development 
or requirement for change on the significance of the asset, and the provision of expert advice to 
enable the enhancement or protection of significance, form the focus of this Activity 
 
Activity Lead: Brian Kerr, Head of Intervention and Analysis (brian.kerr@english-heritage.org.uk)  
 
Four-year resource: £2.441M 
 
Detailed research from investigations resulting from significant change are underway on several of our 
properties, where redevelopment has required archaeological or architectural investigation in advance 
of works. There have been impacts on the progress of these relating to the current restructuring at 
English Heritage. 
 
4936 Archaeological evaluation and intervention: Silbury Hill 
Landscape investigation and archaeological recording and analysis project based on the emergency 
conservation works carried out to stabilise Silbury Hill. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The final academic monograph was submitted to the publications team for copy editing 
in April and comments are awaited.  The publication programme remains on track. 
Work has started on compiling the digital archive for deposition with the ADS. 

 
 
4989 Archaeological evaluation and intervention: Whitby Abbey consolidated site archive and 
assessment 
This is a grouping, for assessment and archive purposes, of three distinct projects - Evaluation and 
HLF (development-related), Cemetery (research for interpretation) and Whitby Cliff (threat-led - 
erosion. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Continuing good progress (balanced with work on other commitments) on completing 
and integrating the assessments arising from the three main Whitby projects (HLF, 
Enclosed Cemetery and Cliff-top). Currently working on the HLF archive, which 
includes the extensive works associated with the restoration of Cholmondley’s House 
and its Forecourt. 

 
 
6500 Archaeological evaluation and intervention: Stonehenge World Heritage Site 
Landscape investigation of the Stonehenge area within the WHS to inform interpretation and current 
management issues, including the development of the new visitor centre. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 
Continued work on the remaining Research Report Series reports; there has been 
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much discussion on the form of the final publication(s), including convening a steering 
group, which has now met twice, to develop wider publication issues in connection 
with EH research at Stonehenge. Background research towards the landscape 
monograph has begun, and an initial meeting has been held about work at Amesbury 
Park. 

 
 
4967 Architectural Surveys of Historic EH Buildings: Wigmore Castle 
Publication of report and archiving of archaeological and architectural analysis carried out in 
conjunction with consolidation project. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Final selection of illustrations has been made; a little further work is needed on a few of 
the AutoCAD fabric survey drawings before the Research Report can be completed. 
We can move to finish this project this year as forecast. 

 
 
5196 Investigation of Historic EH Landscape: Wrest Park 
Investigation and evaluation of the designated park and gardens in advance of restoration and repair. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Progress on completing the overall report remains slow due to pressure of other 
commitments, but it should still be completed this financial year.   

 
 
4957 Investigation of a Building at Risk in EH care: Ditherington Flax Mill and Maltings 
Investigation of the flax mill and maltings built from 1797 at Shrewsbury to inform the conservation of 
this Building at Risk bought by EH in 2005. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

  
 Following the hiatus reported in the Annual Report, work has recommenced. Further 

GREEN documentary research and on-site investigation, updating previous publications and 
enhancing the early site chronology has been undertaken. A draft chapter on processes 
and machinery has been produced. Information has been supplied to colleagues and 
external partners involved in developing a strategy for the site’s future.  
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6107 Lidar and NMP Review Project: Avebury WHS 
Review of the 1999 NMP survey of Avebury in light of recent work including Lidar survey. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
As stated in the Annual Report, the work will be checked by Remote Sensing staff in 
2012 so that the report can be published. This is still due to be done in 2012. 

 
 
4993 Architectural Surveys of Historic Buildings in EH care: Apethorpe Hall 
Investigation of the house and landscape at Apethorpe as part of an emergency repair project. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Chapter 1 draft text now completed, and awaiting incorporation of the results of the 
excavations. Modifications to the interpretation of the early part of the house in the 
wake of the current repair work on the Hall range will require some changes in the 
draft text. 

 
 
4984 Excavation in support of Apethorpe Hall project: Apethorpe Hall Courtyard 
Evaluation of the results of geophysical survey and architectural analysis in the main courtyard at 
Apethorpe. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Following the restructuring of HPD in 2010, the project manager was one of the staff 
made redundant. A replacemnet has now taken over as project manager. 
Familiarisation with the project archive to enable completion of the Assessment/UPD 
continues. The pottery has been analysed by an external specialist in order to resolve 
key dating of a medieval building. 

 
 
3695 Landscape investigation and excavation: Chester Amphitheatre 
A major research project into the Roman amphitheatre at Chester and its landscape context 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
The final specialist assessment for Vol 1 has been received and the illustrations for the 
assessment have been completed. Work on the editing and completion of the Vol 1 
assessment and UPD for analysis is well in hand. 

 
4584 Excavation in support of a property development project: Chiswick House Facilities Project 
Evaluation and mitigation excavations carried out in conjunction with construction of new visitor 
facilities at Chiswick House. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
 

AMBER 

 
Following the departure of the project manager on voluntary redundancy as part of the 
2010 HPD restructuring, a job description is being drafted for an archaeologist to 
complete the stratigraphic assessment and to help compile the Project Design for the 
Analysis and Dissemination execution stage. 
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4968 Management and survey in support of a garden restoration project: Witley Court 
Management and survey support for the restoration of the East Parterre at Witley Court. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 
 

 
March 2012. The archive was deposited with West Territory Collections following 
publication of the results. The excavation was essential to provide the detailed plan 
information needed to reconstruct the complex design of Nesfield’s 1850s parterre de 
broderie; archive research had failed to locate any design drawings, and the 
photographic record was not very helpful. The garden has been successfully recreated 
and is a stunning addition to the designed landscape at Witley.  

 
 
4992 Investigation and excavation in support of a new garden project: Carisbrooke Castle 
Analysis of the results of the mitigation and research excavations carried out at Carisbrooke in 
advance of the construction of a new garden in the Privy Garden area. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

  
GREEN 

 

 
Revised costings for external specialists’ work for the UPD have been made, as have 
detailed specification of graphics requirement. There will be a small analytical project to 
allow the publication of the most important results of the excavation project. 

 
 
5115 Excavation to evaluate response to flooding problems: Hailes Abbey 
Evaluation of earthwork remains to mitigate proposals to relieve damaging seasonal flooding at Hailes. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN  

 

 
The Assessment Report and UPD have been revised following comments from 
contributors. The Assessment Report will be submitted for formal review once final 
details have been confirmed with all contributors. Pollen analytical work was 
commissioned. 

 
 
5836 Excavation in advance of river erosion: Birdoswald Cemetery Mitigation 
Excavation in advance of river erosion: Birdoswald Cemetery Mitigation 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
Processing of the soil samples from the urns excavated in the laboratory was initiated 
by a work placement with Environmental Studies at the end of August for 2 weeks. 
Overall, progress is being made, although this is one of several major commitments 
being juggled by the project manager. 
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5890 Investigation of damp penetration of an EH property: Fort Cumberland Valley Gutter 
Investigation 
Evaluation of part of the covered way to investigate the cause of damp problems in the casemates 
below. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
As previously reported, the completion of this project had been carried over into 2012 
because of the pressures of HPD Restructuring. The work remains programmed to be 
completed in 2012 with the publication of a Research Report. 

 
 
4965 Investigation of a Building at Risk in EH care: Baguley Hall 
Architectural investigation in support of repairs to this Building at Risk. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
As previously reported, work on completing this project had been delayed in 2011 by 
the project manager’s secondment to Cambridge University, which has since been 
extended. The work is still programmed to be completed on his return later in 2012. 

 
 
5689 Research arising from Silbury Hill project: Understanding the old land surface at Silbury 
A small research project into the formation processes that created the grey 'trample' layer at the base 
of Silbury Hill. 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
GREEN 

 

 
This project remains dormant. As previously reported, the results were incorporated 
in the Silbury Hill analysis and monograph (4936), but the project will be revisited in c. 
1.5 years to determine whether further work is necessary. 

 
 
3866 Investigation and management in support of a garden restoration project: Kenilworth Castle 
Elizabethan Garden 
Investigation and management in support of a garden restoration project: Kenilworth Castle 
Elizabethan Garden 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
PROJECT 

COMPLETE 
 

 
The project was completed at the end of May 2012 with the delivery of the completed 
book on garden reconstruction to the publisher. The project was successful in that it 
provided what information survived on the form and layout of the 16th-century garden, 
critically locating the foundations of the fountain which confirmed the main axis of the 
garden and fatally undermining the 1975 reconstruction. The project also ensured that 
the archaeological remains were protected during reconstruction, and the results of 
the work have fed into an improved visitor experience as well as site presentation and 
the guidebook.  
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Kirby Hall 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
 

GREEN 

 
A revised brief and specification for building analysis was prepared; the development 
project has been shelved, but this work is being commissioned to allow the results of 
new work, including dendrochronology, to be published, thus making important new 
information on the development of the buildings to be disseminated. The analysis of 
masons’ marks has also recently been carried out. The tenders for building analysis 
were appraised on 24th September, and the contract will be issued shortly. Summary 
results on the tree ring dating were released and have emphasised the significance of 
the mid-eighteenth century phase of alterations. 

 
 
Audley End Landscape  
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
The completion of the research project has been agreed and programmed, but no 
further work has been carried out so far this financial year due to the pressure of 
other commitments for the project manager. 

 
 
Battle Abbey 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
This project has been a dormant backlog project for some time. It has been suggested 
that it should now be taken forward as an external project, as following HPD 
Restructuring the Intervention and Analysis team no longer has the capacity to 
undertake this work. A brief for the tendering of an archive consolidation and 
assessment project is now being drafted. 

 
 
5628 Dover Castle 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER  

 

 
Following the departure of the project manager as part of HPD Restructuring, a new 
project manager has been appointed. Familiarisation with the project archive to enable 
completion of the Assessment/UPD continues. 

 
5629 Richborough 
 

Status Update on progress/ Reason for status/  
Date of completion and how project has fulfilled Protection Result   

 
AMBER 

 

 
Due to the other heavy commitments of the project manager no further work has 
been done on the assessment. The Richborough and Reculver red guide book has been 
completed following a long editing and consultation process.  
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Measure 8. Help and Advice for Owners  
 
The most important participants in the protection of our heritage are owners. They 
are responsible for its upkeep and they play a hugely significant role in determining 
whether or not a given asset or landscape will survive to be enjoyed by future 
generations. Timely and expert advice can often avert risk and protect assets. This 
can involve investment in repair and maintenance by the owners themselves or 
investment in the adaptive re-use of other assets by the market or through the use 
of ‘revolving funds’.  The provision of public resources through grant-aid (from 
bodies such as the Heritage Lottery Fund,  English Heritage, Natural England or the 
Architectural Heritage Fund) or through tax incentives (such as exemption from 
inheritance tax) is justified where other funding streams are not available and the 
alternative would be substantial or complete loss. Even with this capacity, it is not 
always practical to save some assets (for example from loss by natural erosion).  
Grant-aid bodies may therefore provide some funding (where appropriate) to ensure 
that when faced with inevitable and unavoidable loss, in such cases the core 
significance is not lost for ever but translated into public benefit through increased 
understanding.  
Protection through expert advice and grants comprises the following five Activities:  
 
8A1 REDUCING RISK TO HERITAGE ASSETS THROUGH EXPERT ADVICE  
8A2 BUILDING VOLUNTARY SECTOR CAPACITY TO MANAGE AND 
CONSERVE HERITAGE ASSETS  
8A3 REDUCING RISK TO HERITAGE ASSETS THROUGH REPAIR GRANTS  
8A4 REDUCING RISK TO HERITAGE ASSETS THROUGH ACQUISITION AND 
REPAIR  
8A5 OFFSETTING LOSS THROUGH KNOWLEDGE DIVIDEND  
 
The four year allocation of resource (including staff and funding) for this measure for 
2011-15 is £74.792M 
 
 
8A Advice and Grant-aid to Protect Significance 
 
Table 3: 8A1 to 8A4: Summary of grant aid activity (offers of grant) 

 2011/12 
2012/13 

to 30 September 2012 

Scheme/Type No Value (£M) No Value (£M) 

Secular 117 £8.20 51 £2.81 

Areas 25 £1.59 11 £0.69 

Places of Worship 1 £0.05 0 £0.00 

S17 Management 
Agreements 88 £0.50 39 £0.21 

Capacity Building  66 £4.81 15 £0.36 

War Memorials 6 £0.03 0 £0.00 

 303 £15.18 116 £4.07 
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Activity 8A1: REDUCING RISK TO HERITAGE ASSETS THROUGH EXPERT 
ADVICE 
 
Context: Central to reducing the level of risk to the significance of the nation’s heritage is the 
deployment of expert advice targeted on finding solutions. This may be through advice given by Local 
Authorities or by national and local organisations (such as English Heritage, and national and local 
amenity societies.  It also includes guidance produced by a wide range of bodies (such as EH, SPAB, 
IHBC, ALGAO) and publications such as the Practical Building Conservation series and Constructive 
Conservation (EH).. 
 
Activity Lead: Greg Luton, Planning Director East of England ()(greg.luton@english-heritage.org.uk) 
 
Four-year resource: £5.854M 
 
Protection Result 8A1.1: Repair or other action agreed with owners/managers of 
Heritage at Risk sites  
 
Protection Result 8A1.2: Repair or other action facilitated through expert advice to 
partner organisations  
 
EH continues to offer advice to owners and managers on. The advice work involved in this measure is 
case-work led and reported under specific grant streams reported below. EH also offers advice to 
other grant giving bodies including the Heritage Lottery Fund and Natural England, providing map 
based information highlighting where Heritage at Risk sites are located to help target funding.  
 
Protection Result 8A1.3: Repair or other action facilitated through published general 
technical conservation guidance 
 
English Heritage has revised and updated its highly regarded series of conservation handbooks, 
Practical Building Conservation (first published in 1988).  The first five volumes of the ten-volume 
series were published earlier this year and the remaining five will be published in 2013.  The new 
series has not only been updated to cover the latest techniques and materials, but has been greatly 
expanded and copiously illustrated.  The contents reflect the work of the Building Conservation and 
Research team, their colleagues at English Heritage and their consultants and researchers, who 
together have many decades of accumulated experience in dealing with deteriorating building 
materials and systems of all types.   Materials and techniques covered by the first five volumes include 
Glass and Glazing; Metals; Mortars, Renders and Plasters; Stone; and Timber. The other volumes in 
the series are: Conservation Basics; Building Environment; Concrete; Earth, Brick and Terracotta; and 
Roofing. 
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Activity 8A2: BUILDING SPECIALIST CAPACITY/SKILLS TO MANAGE AND 
CONSERVE HERITAGE ASSETS 
 
Context: The historic environment benefits greatly from conservation work undertaken by a wide 
range of organisations, from local authorities to charitable and voluntary bodies. Via funding, we help 
to develop the specialist capacity and skills in other organisations to manage the historic environment 
and prevent/tackle Heritage at Risk.  This falls into three main areas: supporting national specialist 
organisations, expert/specialist capacity building locally and our programme of Places of Worship 
Support Officers. 
 
Activity Lead: Carol Pyrah, Planning Director North East (carol.pyrah@english-heritage.org.uk), 
but see relevant Grant Scheme for application details. 
 
Four-year resource: £7.532M 
 
 

Protection Result 8A2.1: National specialist charitable organisations are enabled to 
better manage and conserve heritage assets  
 
Protection Result 8A2.2: The risk to heritage reduced through specialist local 
capacity-building and skills development  
 
Protection Result 8A2.3: Places of Worship enabled to better manage and conserve 
heritage assets through Places of Worship Support Officers  
 
A total of 15 grants have been made so far at a local level to (voluntary or similar organisations to 
build capacity, providing funding of £0.36m. A limited bidding round for future funding for national 
specialist charitable organisations is underway. No offers have been made as yet although a number 
are anticipated by the year end. A number of Support Officer posts are coming to the end of their 
three year funding package from English Heritage. Work is being done with the relevant organisations 
to see the continuation of the posts. A further two are under discussion and are expected to be 
concluded by the end of 2012. 
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Activity 8A3: REDUCING RISK TO HERITAGE ASSETS THROUGH REPAIR 
GRANTS 
 
Context: To protect and preserve significant sites from loss we run a substantial grants programme 
targeted on vulnerable heritage assets where other sources of funding for urgent repairs are not 
available. We have also developed partnerships with other grant-giving bodies to deliver specialist 
programmes for high priority sites such as places of worship and war memorials. We assist local 
authorities use their powers of intervention to rescue buildings through statutory action. Besides 
grant itself, we provide technical advice during projects and a rounded monitoring regime afterwards, 
to ensure that public benefits such as visitor access and continuing maintenance are secured 
 
Activity Lead: Greg Luton, Planning Director East of England ()(greg.luton@english-heritage.org.uk), 
but see relevant Grant Scheme for application details. 
 
Four-year resource: £50.68M 
 
Protection Result 8A3.1: Heritage at Risk sites repaired and removed from the 
Register  
 
Protection Result 8A3.2: War Memorials conserved and repaired by their 
community  
 
Protection Result 8A3.3: Places of worship repaired and enabled to continue in use  
 
Protection Result 8A3.4: Support for protecting Conservation Areas at risk 
 
EH provides repair grants to reduce risk to nationally important heritage assets. In 2011/12, 72 sites 
on the Heritage at Risk Register received grant offers, totalling £5.5m. Heritage at Risk continues to 
be English Heritage’s primary focus for grant aid. No grant offers have been made as yet in 2012/13 
for the conservation of War Memorials. With the funding for the Repair Grants for Places of 
Worship in England grant scheme having been taken over by the Heritage Lottery Fund, English 
Heritage now only grant aids moral objectors applying for high level repair works to Grade I and II* 
places of worship. The scheme is managed to enable all applications to be assessed in an equitable way 
and all offers of grant for Grade I & II* places of worship are made during December. As a 
consequence there have been no offers made so far this financial year. Over £0.68m has been offered 
to 11 local authorities for works to conservation areas through our Partnership Schemes in 
Conservation Areas work. 
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Activity 8A4: REDUCING RISK TO HERITAGE ASSETS THROUGH 
ACQUISITION AND REPAIR 
 
Context: As a last resort, where owners and other agencies have not been able to take the 
necessary action to protect a key building or monument, English Heritage may be able to take 
ownership for only as long as it takes to carry out urgent and essential repairs, identify a sustainable 
future and find a suitable end-user to take long-term responsibility for the asset. 
 
Activity Lead: Nick Hill, National Conservation Projects Manager (nick.hill@english-heritage.org.uk) 
 
Four-year resource: £6.821M 
 
Protection Result 8A4.1: Major rescue purchases put in good repair and transferred 
to long-term beneficial use  
 
EH exceptionally undertakes the acquisition of heritage assets at risk aiming to complete repairs and 
transfer ownership into long-term beneficial use. Following the previous contractor going into 
administration, work to complete the urgent repairs at Apethorpe Hall has recommenced and is back 
on track to deliver. Marketing of the Hall was initiated in the early part of the year and interest is 
being investigated further. A bid to the HLF for funding for works to Ditherington Flax Mill is being 
resubmitted to HLF in April 2013, but in the meantime, an OJEU notice has been inserted to start the 
process of appointing contractors for the main works. At Harmondsworth barn, development works 
are coming to completion, after which specification and tender for the main contract will be 
undertaken with repairs due to commence either in late 2012/13 or early 2013/14. Progress on the 
repair programme at Baguley Hall is being delayed whilst agreements are reached with a future 
owner. 
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Activity 8A5: OFFSETTING LOSS THROUGH KNOWLEDGE DIVIDEND 
 
Context: Where protection is simply not practically possible, we also offer funding of last resort to 
ensure that such loss is offset for the public benefit by increased understanding. English Heritage will, 
as far as we are able, continue to support investigation occasioned by unforeseen nationally significant 
discoveries made as part of responsible planning-conditioned development, and investigation of 
nationally significant monuments threatened by unavoidable loss unrelated to planning-based change. 
 
Activity Lead: Barney Sloane, Head of Strategic Planning and Management (barney.sloane@english-
heritage.org.uk), but see relevant Grant Scheme for application details. 
 
Four-year resource: £4.105M 
 
Protection Result 8A5.1: Emergency investigation assistance in support of the 
planning process  
 
Protection Result 8A5.2: Emergency investigation assistance for threatened heritage 
outside the planning process 
 
Protection Result 8A5.3: Securing heritage investigation archives at risk of loss 
 
EH also provides limited funding of last resort for investigations of the historic environment. We can 
provide funding against three strands:  

i) For unanticipated nationally significant discoveries as part of the planning process 
ii) For previously unknown nationally significant discoveries outside the planning process  
iii) For the securing and public access of investigation archives at risk of dispersal or loss 

In total there are currently 81 active projects under 8A5, a very considerable number of which are 
the editorial or publication stages of legacy projects started before the NHPP was launched. 
Noteworthy projects under category (i) include the ongoing analysis of the rich princely Anglo-Saxon 
grave found at Prittlewell, Essex, begun in earnest in 2009, and funded through a collaboration 
between Southend-on-Sea Borough Council and English Heritage. In category (ii) and from the same 
historical period, the analysis of the extraordinary Staffordshire Hoard, the largest hoard of Anglo-
Saxon gold items ever found is also ongoing, funded by a partnership comprising Birmingham 
Museums Trust, Stoke Potteries Museum and Art Gallery and English Heritage. In category (iii) EH is 
funding two pilot projects on urban archaeological archives, at Ipswich and Nottingham, to develop 
secure, ordered archives from rescue excavations before 1990 with online access to their contents. 
The pilots will provide the basis for a wider strategy in opening access to important archives the 
contents of which have yet to be synthesised.  
 
Publications arising from this Activity in 2012 include the following: 
Boulter, S, and Walton Rogers, P, 2012. Circles and Cemeteries: Excavations at Flixton (Suffolk). East 
Anglia Archaeology no 147 
Chadwick Hawkes, S and Hawkes, C. 2012. Longbridge Deverill Cow Down - An Early Iron Age 
Settlement in West Wiltshire. Oxford University School of Archaeology. Monograph no. 76 
Ottaway, P, Qualman, K, Rees, H, & Scobie, G. 2012. The Roman Cemeteries and Suburbs of 
Winchester: Excavations 1971-86. Winchester Museums 
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If you require an alternative accessible version of this document (for 
instance in audio, Braille or large print) please contact our Customer 
Services Department:  
Telephone: 0870 333 1181  
Fax: 01793 414926  
Textphone: 0800 015 0516  
E-mail: customers@english-heritage.org.uk 
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