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As a Registered Archaeological Organisation of the Institute of Field 
Archaeologists we deliver a quality service to our clients, users and 
partners. We have a commitment to providing clients with projects to a 
high standard and which are on time and within budget. Through 
information and education we provide the present and future 
communities of Worcestershire with a well managed archaeological 
heritage. To the Service’s partners we will initiate ideas and seek their 
implementation in areas such as research. 
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Assessment Report and Updated Project Design for HER21:6003 
Historic Buildings of Worcestershire 

Emma Hancox 

1 Background 

"English Heritage is committed to Heritage Protection Reform (HPR). A critical 
element of this reform is ensuring that useful, appropriate and accurate information 
is readily available to those making planning decisions about the character and 
components of the historic environment. 

Government recognises the central part which Historic Environment Records 
(HERs) play in providing access to this vital knowledge. English Heritage 
recognises its own responsibility in assisting local authorities to develop HERs 
which comply with HPR approaches and which enhance the evidence base for 
effective planning. 

English Heritage in partnership with the Institute of Historic Building Conservation 
and the Association of Local Government Archaeological Officers is developing a 
strategy for HPR compliant HERs. It is envisaged that implementation of this 
strategy will take place between 2010 and 2015, subject to funding being 
available." English Heritage 2010. 

As part of the strategy for HPR compliant HERs, English Heritage funded 
Worcestershire County Council to develop a methodology for recording historic buildings 
into HERs rapidly and in a consistent manner.  The HER21 Historic Buildings of 
Worcestershire (HBW) project is managed by Worcestershire County Council’s Historic 
Environment and Archaeology Service (WHEAS) in partnership with historic 
environment professionals (Archaeological Officers and Conservation Officers) in 
Bromsgrove District Council, Redditch Borough Council, Wyre Forest District Council, 
Wychavon District Council and Worcester City Council. The project follows the format 
described in Management of Research Projects in the Historic Environment: the 
MoRPHE project manager’s guide (EH 2006). 

1.1 Reasons for the project 

Our understanding of Worcestershire's historic buildings is neither consistent nor 
comprehensive.  There are around 6500 Listed Buildings (LBs) in the County (6348 
separate Listings, but some List descriptions relate to more than one building).  These 
buildings are recognised as being of national importance and are given statutory 
protection, but there are probably around 40,000 buildings that date to the 19th century 
or earlier. It is these unlisted and unprotected buildings that define local distinctiveness.  
They are an integral part of the landscape, define the character of settlements and 
create a sense of place for the people living in them.    

Records of some of these historic buildings are held by Worcestershire's Historic 
Environment Records (HERs) in a Geographical Information System (GIS).  Currently 
Worcestershire has two HERs, one for Worcester City maintained by the City Council 
and one for the rest of the County, maintained by the County Council (WCC).  It is 
proposed that the two HERs will share the same software platform shortly and further 
references to 'the HER' in this document should be taken to refer to both City and 
County.  
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The HER contains a GIS theme called ‘Historic and Listed Buildings’.  This theme 
contains buildings in Worcestershire that are deemed to be of local, regional or national 
historic importance, both Listed and unlisted.  An ‘historic’ building within the HER is 
considered to be any building that appears on the 1

st
 Edition Ordnance Survey (OS) 

map that still survives today.  Later buildings are also included if they are of significant 
interest or unique, such as Romsley Sanatorium (1911-13), or if they characterise a 
particular historical event that affected the landscape of Worcestershire; for example, 
World War II defences.   
 
The 'Historic and Listed Buildings' theme can, at best, be described as patchy.  Some 
10,000 buildings have been recorded in an ad hoc manner over the past 30 years, some 
with detailed information, but most with very little.  It is the aim of this project to improve 
this dataset and provide a comprehensive, consistent record of Worcestershire's historic 
built environment.  
 
This HER21 Project carried out a comprehensive survey of all historic buildings within 
seven parishes in Worcestershire.  A detailed updated methodology is included in 
Section 6. 
 

2 Review of business case 

One of the key strategic aims of the HER is to:  
 

 Provide comprehensive and consistent information on all aspects of the historic 
environment including the historic built environment.   
 

This strategic aim ties in with the objectives of English Heritage: 
 

 "English Heritage’s research into the historic built environment is aimed at raising 
awareness of the special character of our surroundings, at influencing decisions 
about the management of historic buildings and landscapes, and at promoting 
enjoyment of the heritage. ….The pre-requisite for good decision-making about 
the future of an historic building or place is knowledge. We need to know what it 
is we are dealing with; the values people attach to it; its vulnerability; and the 
solutions that have proved successful elsewhere." www.english-

heritage.org.uk/server/show/nav.1148 
 

 This business case aligns with English Heritage's SHAPE 41161.110. "Systems 
research for Historic Environment Records 4A: Help local authority members and 
officers develop the skills, knowledge, advice and capacity to make the most of 
their historic environment". 

 
The HBW project is intended to address the problem of not having a consistent and 
comprehensive evidence base and "enable us to know what we are dealing with".  
Sections 3 and 5 details how this has been achieved. 
 

3 Review of aims and objectives 

3.1  The Aims and Objectives 

http://www.english-heritage.org.uk/server/show/nav.1148
http://www.english-heritage.org.uk/server/show/nav.1148


Worcestershire County Council 
Historic Environment and Archaeology Service 
 

               page 3  

The overall aims of the project were: 

 To demonstrate that a rapid but consistent survey of all pre-1900 buildings creates 
an evidence base that enables historic environment professionals to more effectively 
manage the resource, and; 

 To develop a considered methodology, with associated guidance, for other 
authorities to use, with examples of how the data can be used to meet the objectives 
laid out below. 

The project has achieved its aims.  The considered methodology and the guidance for 
other authorities have been produced (Sections 5 and 6 and Appendix B).  An analysis 
of how the project has demonstrated "that a rapid but consistent survey of all pre-1900 
buildings creates an evidence base that enables historic environment professionals to more 
effectively manage the resource" is laid out below in Section 3.2.  This demonstrates how 
the project's objectives can be achieved in the future. 

The objectives were: 

 To enhance the scope of archaeological input to strategic planning and Local 
Development Frameworks (LDFs); 

 To provide consistent information on the condition and significance of the 
County's historic buildings and assess the risks and sensitivities to them; 

 To inform the production and enhancement of Local Lists (currently only Wyre 
Forest District, Redditch Borough Council and Worcester City have a register of 
locally listed buildings); 

 To use the data when producing Conservation Area management plans and 
appraisals and Environmental Impact Assessments and Statements undertaken 
in support of planning applications; 

 To contribute to the Historic Farmsteads Characterisation Project carried out by 
WHEAS for English Heritage and other research projects into the historic built 
environment; 

 To improve the quality of information underpinning decision making, thereby 
reducing the risk both to prospective developers and the archaeological resource, 
and to help alert prospective developers to archaeological considerations; 

 To support the early identification of the potential impacts of proposed 
developments on the archaeological resource; 

 To support the provision of reasonable and informed pre-determination advice 
(good practice);  

 To determine mitigation for individual planning applications, Conservation Area 
applications and Higher Level Stewardship applications; 

 To provide a robust evidence base which can be used with non-archaeological 
data to enhance strategic approaches to, for example, climate change agendas; 
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 To inform the Worcestershire Villages Historic Environment Resource 
Assessment Pilot; 

 To provide online guidance on the project methodology for other Historic 
Environment Records. 

 To provide an opportunity to feed into the revisions to the Informing the Future of 
the Past online guidance (www.ifp-plus.info). Information on creating and 
enhancing building records in HERs is currently identified as being weak within 
the existing IFP2 guidance.  The project could also serve as a useful case study 
within the online guidance. 

3.2 Examples of how the objectives can be achieved 

The data has been used both to flag up historic buildings in planning applications and 
more broadly at a strategic level.  Below are three examples where the Pilot Study data 
has been used to enhance other projects. 

3.2.1 Strategic Stone Study 

The Strategic Stone Study (SSS) is an English Heritage funded Country-wide project, in 
conjunction with the British Geological Survey (BGS), local geologists and historic 
building specialists.  The aim of the project is to identify the most important building 
stones used, representative buildings and historic quarries.  

"In conservation work, it is vital to obtain stone which matches the original in its mineral 
composition, density and porosity. If not, the new stone could hasten the decay of the 
original and is unlikely to weather in the same, therefore looking very different.  Local 
authorities are now encouraged by government to safeguard important sources of 
building and roofing stone" (http://www.englishstone.org.uk/documents/SSS.pdf)  

Data from the Historic Buildings of Worcester Project and the Worcestershire Historic 
Environment Record has provided information on important historic buildings and help 
the SSS target their resources more efficiently.  The HER has provided the 
Herefordshire and Worcestershire Earth Heritage Trust information on numerous 
unlisted stone buildings, that would otherwise have been missed out of the project.  
Higher status, Listed buildings are more likely to have been made of imported stone, so 
a more complete picture of the entire historic building stock should allow the SSS to gain 
a clear picture of the use of stone across Worcestershire.   

3.2.2 The Historic Farmsteads Characterisation 

The Historic Farmstead Characterisation Project aims to develop a better understanding 
of farmstead character, survival and current use.  The project does not involve detailed 
recording of individual buildings, but is trying to improve our understanding of farmstead 
distribution and scale, the arrangement and function of buildings, the landscape setting 
of the farmstead and the degree of change between the early 20th century and the 
present.  The project is being funded by English Heritage and the Rural Development 
Agency (Advantage West Midlands) in partnership with local councils across England.  
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Farmstead Mapping has been completed throughout the West Midlands Region. In 
Worcestershire we have approximately 5000 farmsteads, outfarms, small holdings and 
field barns. 

Historic farmsteads and their buildings contribute to local distinctiveness and the varied 
character of our countryside by reflecting local geology, building traditions and farming 
practices.  The future of the majority of historic farm buildings is increasingly dependent 
on a new role outside mainstream agricultural use. Consequently the project aims to 
develop conservation guidance that can be used to advise local planning authorities and 
conservationists. The mapping also provides a baseline for future research. 

The HBW data has allowed the characterisation mapping to be checked against 
photographic evidence to confirm the decision making process.  The data has also 
allowed farm buildings to be added that could not be recognised from the 2nd Edition 
Ordnance Survey, for example, the building pictured below (Figure 1).  The historic 
mapping gave no clue that this building was originally agricultural and it was initially 
missed in the characterisation project.  The photograph clearly shows that it is a 
converted threshing barn. 

 

Figure 1. A converted threshing barn shown on the 2
nd

 Edition Ordnance Survey and 
photographed during the HBW project. © Crown Copyright, WCC 100015914. 
LM000371 

3.2.3 Warmer Worcestershire 

The Warmer Worcestershire project, funded with a grant from Improvement and 
Efficiency West Midlands, is "helping deliver fuel poverty and climate change targets in 
Worcestershire's Local Area Agreement". (www.warmerworcestershire.com) 

From November 2008 to March 2009, an aerial thermal imaging survey of 
Worcestershire was carried out. The data captured by the survey has been used to 
produce a thermal map of the entire county, enabling residents and businesses to see 
the amount of heat lost through the roofs of their properties. 

This project is not concerned with historic buildings, but it is possible to use the data to 
look at the energy efficiency of older properties against newer ones.  In those parishes 
where HBW has been completed, the buildings can be dated with relative accuracy.  
Comparison of buildings in the pilot study parishes with the thermal imaging data 
showed that there is no difference, on average, in the heat lost from historic and 20th 

http://www.warmerworcestershire.com/
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century buildings.  Certain types of buildings do perform poorly, for example listed 
buildings lose more heat than unlisted buildings of the same date and type.  This data is 
allowing the Warmer Worcestershire project team to target poorly performing historic 
buildings with information and advice specifically targeted at those buildings.   

3.2.4 Links with other HER21 Projects 

Worcester City and Worcestershire County Historic Environment Records (HERs) are in 
the process of developing a new joint software platform on which the two HERs will sit 
side by side.  This will provide the public with a single point of entry to all the historic 
environment data for the County.  The new HERs will be publicly accessible together 
with the City Library, the University Library and the County Records' Office, allowing 
access to a vast range of data in one building.  The benefits of working together in this 
way go beyond just providing a seamless service to the public.  The HERs will be able to 
draw on a greater range of specialist skills and have the ability to cross-reference data.   

EH funded Worcester City HER to digitise pre-1948 Building Applications held in the 
County Record Office and link them to the HER building records (HER21:6004).  This 
project will link well with the Worcestershire County HER21:6003 project.  In the future, 
the modern photographs can provide validation that the Building Applications which 
received permission were carried out as applied for.  Conversely, the Building 
Applications can provide dates of changes to historic buildings and help with the 
interpretation of a building's development. 

4 Review of risk management 

4.1 The Risk Log 

The Risk Log compiled at the start of the project is included in Appendix A.  Six risks 
were identified initially and no new risks were added during the project. 

Risk 1: Data loss in the field: There was no data loss due to camera failure or corruption 
during data downloads.  This loss would have been mitigated to a maximum of one day 
by photographs being uploaded at the end of each day. 
Risk 2: Rate of photography: The rate of photography was slower than expected due to 
a higher number of buildings than expected.  This did not become a major issue as all 
four HER assistants had been trained in the project methodology and two of them were 
drafted in to help complete this stage.  This did not affect the budget too much as an 
extra few days had been built into the PD on the assumption that there would be an 
issue of one sort or another with Stage 2. 
Risk 3: Extended period of sickness absence, HERA: We did not experience an 
extended period of sickness absence, but this risk was mitigated by training all four 
HERAs in the project methodology. 
Risk 4: Extended period of sickness absence, Project Leader: The project leader did not 
experience a period of extended sickness absence, but this risk was mitigated by 
keeping the HER Officer fully briefed on the progress of the project and the location of all 
documentation should the need arise. 
Risk 5: Resignation of the HERA: The HERA did not resign, but this would not have 
presented an issue as all four HERAs were trained in the project methodology 
Risk 6: Resignation of the Project Leader: The Project leader did not resign, but this 
would not have presented an issue as the HER Officer could have taken over the 
running of the project. 
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4.2 Issues 

Two issues did occur during the project:   

Issue 1: Stages 1 and 2 resulted in more historic buildings than anticipated.  This issue 
did not cause a delay in the project as all four HER Assistants had been trained in the 
methodology and extra staff could be drafted in to complete Stages 3 and 4.  It did not 
cause an issue with the budget as extra staff time had been budgeted into the project 
design, as it was expected that there would be at least one issue during the life of the 
project.   
Recommendation:  Now that we have complete Stage 1 coverage for the County, it will 
be much easier to calculate how long Stages 2 - 4 should take.  Once Stage 2 has been 
completed for a parish, then the predicted costs of Stages 3 and 4 should be very 
accurate.   

Issue 2: We had not anticipated requiring the extra input from the Buildings' 
Archaeologist (BA) to check the Stage 3 reports, which resulted from the higher number 
of buildings and longer descriptions in some cases than initially anticipated.  By the time 
it became apparent that we would require more of her time, her diary had been filled with 
commercial projects and time-tabling problems resulted in a one week delay on the 
completion of Stages 3 and 4.  This was followed by the BA having a period of sickness 
absence, which pushed the project back by another two weeks.  This also coincided with 
the Bromsgrove District Council Conservation Officer (CO) experiencing an extended 
period of absence from work.  The CO returned to work before project completion and 
was able to check the Stage 3 reports and input into project documentation, but we were 
delayed in sending the Stage 3 reports to her, which didn't allow her as much time as 
we'd originally hoped. 

We are now more aware of the time needed for the specialist input of the BA and the CO 
and this would be better planned in the future.  It is clear, however, that this could have 
been a major risk to the project.  The HER Assistants were given training before they 
commenced the project, but this is a specialist skill and they could not always be sure 
that their descriptions were accurate.  None of the HER staff has the necessary skills to 
check the building reports prepared by the HER Assistants and with the extended 
absence of the CO and no other BA within WHEAS, we could have encountered a 
serious delay had the BA had a long period of sickness, resigned from post or not been 
able to allocate the extra time needed.    
Recommendation: Always find a second person with the necessary specialist skills, 
who can be kept in reserve for such emergencies. 

5 Review of progress 

This section looks at the progress of each stage, whether it was on schedule, on budget 
and how it fits in with the aims and objectives of the project.  Please refer to Table 1 for 
the time taken to complete each stage. 
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Figure 2.  Bromsgrove and Redditch Districts (outlined in red), with the previously 
completed parishes (in 2008) marked in dark blue. Stages 1 to 4 were covered for the 
area shown in light blue during the life of this project. Stage 1 was covered for the entire 
County. © Crown Copyright, WCC 100015914 

5.1 Stage 1: GIS mapping 

As part of the project English Heritage agreed to fund the Stage 1 GIS mapping for the 
seven parishes of Astwood Bank, Belbroughton, Clent, Dodford with Grafton, 
Feckenham, Hagley and Romsley.  Worcestershire County Council agreed to complete 
the Stage 1 mapping for the rest of the County as match funding. 



Worcestershire County Council 
Historic Environment and Archaeology Service 
 

               page 9  

 

 
It took 1.5 days to complete the Stage 1 mapping for the seven parishes (referred to as 
the Pilot Study Area below) and a further three days to print out all the maps ready for 
Stage 2.  It took 12 days to complete the Stage 1 mapping for the rest of the County. 
 
Whether buildings could be photographed has been identified in the GIS shape file for 
the Pilot Study Area.  It was originally intended not to add this data, but the project has 
shown that it is quite helpful to have the photo UID, or an explanation of why there isn't 
one, within the GIS. It was felt that this would be a help to the Conservation Officers, 
who will not have direct access to the HER, as they will be able to tell instantly if there is 
a photograph of a particular building within the associated parish report.  It took an extra 
3 days to add this data into the GIS.  The GIS also contains information on whether the 
building is Listed and/or in a Conservation Area for the whole County.  These fields were 
populated automatically by querying the County .shp file for Conservation Areas and the 
Listed Building .shp file supplied by English Heritage.  

The Stage 1 GIS .shp file has identified 43,105 'points' in Worcestershire that are 
potentially buildings over 120 years old.  Some of these will be new properties on the 
footprint of old buildings and many will have been substantially altered over the 20

th
 and 

21
st
 centuries, however, the vast majority of these buildings will be of historic 

significance.  It is these buildings that create the varying historic character of 
Worcestershire.  In the Pilot Study Area we initially identified 2611 potential buildings.  

Figure 3. The Stage 1 mapping for Worcestershire County. © Crown Copyright, WCC 
100015914 
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This resulted in 1330 HER building records being created or updated in the HER, around 
half the initial number of points.   

 

It seems likely that the 43,105 potential buildings will result in fewer actual historic 
buildings.  Given that there are already over 10,000 buildings in the HER (including 20

th
 

century buildings) and we have only covered around 15% of the County with HBW, we 
would expect that substantially more than half the 'points' will result in new historic 
building records.  In the rural parish of Hanley, for example, 113 initial 'points' resulted in 
116 historic building records.  In areas with large numbers of 19

th
 century terraced 

housing, the final number of HER records is much less than the initial number of points.  
Conversely, in rural areas, particularly in the Northwest where there has been little 20

th
 

century development, most ‘points’ result in HER building records and sometimes one 
point turns out to be two separate, but adjoined, properties/barns.  It would seem likely, 
based on the number of points and the known variations in historic building character 
across the county, that there will be around 35,000 – 40,000 historic buildings over 120 
years old in Worcestershire. 

Figure 4. The Stage 1 mapping.  
One 'point' is given to each 
Mastermap polygon.  Following 
photography, these properties 
could have one HER record if 
they are a terrace of cottages, 
or three records if they are 
adjoined properties built at 
different times. © Crown 
Copyright, WCC 100015914 
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Figure 5. Stage 1 mapping in the South of the County. Distinctive nucleated settlements 
 

 

 
Figure 6. Stage 1 mapping in the Northwest of the County at the same scale. Dispersed 
settlement with no clearly defined villages. 
 
Even with this level of data, a huge amount can be gleaned about the buildings of 
Worcestershire without looking at the individual properties.  At a landscape scale, the 
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settlement character can clearly be seen. Figure 3, showing the whole County, appears 
to show fewer buildings in the south east at this scale.  In fact, the buildings are clumped 
into nucleated settlements.  Building densities vary across the County.  The highest 
densities are concentrated, unsurprisingly, around Worcester, Malvern, Evesham, 
Kidderminster, Bromsgrove and some of the parishes covered in the Pilot Study 
(Dodford with Grafton, Belbroughton and Clent). 

Figures 5 and 6, which are at the same scale, show the diverse nature of settlement in 
Worcestershire.  In the south of the County (Figure 5), settlement is nucleated, with few 
buildings outside the village envelope.  Farmsteads are located within villages and there 
are few outfarms or isolated barns.  The parish of Sedgeberrow in Figure 5 was 
surveyed in 2008 and the five buildings outside the village are late 19

th
 century in date.  

The 1776 map drawn by Snape shows no buildings outside the village at all.  The 
Northwest of the County (Figure 6) is the exact opposite, with very few areas of 
nucleated settlement.  These broad trends are not new information, but the GIS data 
allows us to clearly map the local differences and spot anomalies in the trends.  Links 
with Historic Landscape Characterisation are starting to appear, looking at land use, 
particularly the distribution of heathland and drove ways, and how this correlates with 
the changing settlement patterns.  The HLC for Worcestershire is not yet finished and 
this analysis is at a very early stage, but it promises to be interesting. 

Around a quarter of the HBW points are within Conservation Areas (10,779).  In the 
Southeast this percentage rises to almost half, where historic buildings are mostly 
confined to nucleated settlements.  In the far Northwest very few historic buildings are 
within Conservation Areas.  It is easier to define Conservation Areas and write 
management plans for nucleated settlements, where most of the historic buildings are 
clustered together.  A different approach is required in areas where the buildings are 
widely dispersed and it is hard to define a ‘village core’.  The Villages Characterisation 
project is intending to tackle this issue and the HBW Stage 1 GIS .shp file will aid in this, 
as it will clearly pick out the historic settlement patterns.  This is particularly important in 
areas where 20

th
 century infill has created nucleated settlements in historically dispersed 

landscapes, masking that dispersed nature and changing the character of the 
landscape. 

5.2 Stage 2: Fieldwork 

It took 18 days for the HER Assistants to complete the fieldwork for Stage 2 in the Pilot 
Study Area.  The time allocated for the fieldwork was roughly accurate in the Project 
Design.  The amount of money allocated for mileage and expenses claims was also 
more than adequate. The reason that the mileage came in under budget was because 
we had two members of staff out together sharing a car. Car sharing is a good tip for 
others. The two members of staff made the best use of sharing one car to cover the Pilot 
Study Area.  Without doing this, the mileage claims would have been around £400-£425, 
so we saved c.20% this way. 

90% of the potential historic buildings identified in Stage 1 could be photographed from 
PRoW.  The remaining 10% were identified as best as possible using aerial 
photographic evidence (including oblique prints held in the HER), EH Listed building 
descriptions, Google Streetview, map data and occasionally estate agents' sale 
particulars.  The Google images and sale particulars were not retained due to copyright 
issues, they were just used to compile descriptions of the buildings and create HER 
records either where buildings could not be seen from PRoW or, in the case of schools 
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for example, where kids were outside at the time the photographer surveyed the area.  
This has resulted in comprehensive (over 98%) coverage of the Pilot Study Area. 

Stage 2 resulted in 2172 photographs of the 1330 historic buildings ultimately identified 
in the HER.  The main reason for the fewer buildings than ‘points’ (2611) is that there is 
a high number of terraces in this area and they required only one HER record, but were 
originally given one point per Mastermap polygon in the HER.  The main reason for the 
much higher number of photographs than HER records is that there has been quite a lot 
of modern rebuilding on the footprint of historic buildings in the area.  Many of the 2172 
photographs show modern buildings (although some are duplicate photographs of 
historic buildings from other angles).  The Pilot Study Area is almost entirely Green Belt 
and it is easier to gain planning permission for demolition and rebuilding on the same 
footprint, than to build an extra or much larger property.  Whether a similar level of 
demolition and rebuild is present outside Green Belt areas is unknown, but it will be 
interesting to see if the trend continues as we complete more of the County in the future. 

It was expected that there would be more buildings in the Northeast, as this part of the 
County was more densely populated in the 19th century, but this is around a third higher 
than expected in these parishes.  If we had completed the Stage 1 mapping before we 
had started planning Stage 2, then we would have known this in advance and we would 
have been able to plan better.  Now that we have complete County coverage, we can 
more accurately estimate Stages 2 to 4 across the County. 

The length of time that it takes to complete Stage 2 varies depending on the level of 
dispersed settlement.  In Sedgeberrow, for example, all but five historic buildings lie 
within the village core and it took just 35 minutes to photograph the parish.  In the 
Northwest, the parish of Hanley took two days to photograph.  This is a slightly larger 
parish, but had roughly the same number of potential buildings identified in Stage 1.  
Due to the dispersed nature of the settlement, Stage 2 here involved a lot of walking. 

The photographs will take up a significant amount of server space.  Each original high 
resolution image was between 1.5MB and 1.8MB, with the entire pilot study archive 
totalling 8.5GB.  Lower resolution versions of the images should be used in the reports, 
but the originals should be kept.  

5.3 Stages 3 and 4: Report creation and integration 

It is impossible to separate the time taken on these two stages as they were undertaken 
in tandem, with the building data being entered into the Stage 3 report at the same time 
as the polygon was added to the HER.  The data was added to the HER record following 
the check by the Buildings' Archaeologist. 

It took longer to complete Stages 3 and 4 than anticipated.  The project came in under 
budget for Stage 1, Stage 2, transport and equipment.  This meant that the project as a 
whole came in only 4% over budget. 

The main reason for the slight overspend was the under-estimation of the time taken for 
the Buildings' Archaeologist to check the Stage 3 reports.  Partially this was due to a 
higher number of buildings than originally estimated. 

The idea of the Stage 3 building description is that it is a brief pointer on the type and 
date of building.  The description is not meant to be a full description, as might be 
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expected in a List description.  The HER Assistants and the Buildings’ Archaeologist 
were asked to keep the descriptions to a maximum of three lines.  Some over-
enthusiastic describing of more interesting buildings meant that this did not always 
happen and this contributed to the additional time required for Stage 3. 

As the project progressed, it was decided to change the format of the Word document to 
include a table with the photograph number and the HER reference (LB number if 
applicable).  It was felt that it would be much harder to miss out these essential numbers 
if they were in a separate field and much easier to search on them afterwards.  Originally 
we intended to number each photograph sequentially from 1 onwards as this looks 
neater.  It was decided, on reflection, to leave the original photograph numbers.  
Although this does not look as neat, it is far quicker than re-numbering and it allows one 
to go back to the original field notes and cross-reference the numbers if there is any 
confusion. 

Project Stage or Expense Time Taken 
(in days) 

Time originally 
allocated 

Stage 1 mapping (for Pilot Study Area) 4.5 days  5 days 

Stage 1 mapping (for rest of County) 12 days 15 days 

Stage 2 (Field work) 18 days 20 days 

Stages 3 and 4 (report creation and integration 
into the HER) 

77 days 50 days 

Checking of reports by Buildings' Archaeologist 8 days 2.5 days 

Checking of reports by Bromsgrove CO 2 days 2 days 

Stage 5 – Production of guidance for other HERs 
(*including revisions and dissemination still to 
come). 

4 days 6 days*  

Transport/mileage 686 miles 
(£321.73) 

£400 

Camera/PPE £259.28 £500 

Table 1. Breakdown of Stages.   

5.4 Stage 5: Guidance for other HERs 

The guidance documentation for other HERs is attached as Appendix B.  This document 
is intended to help local authorities conduct a similar project in their local area. 

6 Updated Methodology 

The methodology set out in the Project Design has evolved slightly during the project.  
Below is an updated Methodology.  This methodology relates specifically to 
Worcestershire and doesn't contain detailed information on image sizes etc.  The 
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guidance for other HERs (Appendix B) contains a more detailed methodology that is 
suitable for any HER. 
 
The project is set up in four stages:   
 

 Stage 1: The 1
st
 Edition Ordnance Survey (OS) mapping 1882-89 25" (1:2500) is 

overlaid on the modern OS Mastermap mapping.  The HER holds both modern 

OS Mastermap mapping and a 1georeferenced raster theme of the 1
st
 Edition OS 

of 1882-89.  It is possible to make the 1
st
 Edition OS map transparent and overlay 

it on the modern map (Figure 7).  All buildings that appear to exist on both maps 
are identified.  A GIS point data .shp file is produced in Arcview.  No attribute 
data is added initially.   
 
Following the Stage 2 fieldwork the following attribute data is added: whether the 
building is Listed or in a Conservation Area and the photograph number if the 
building has been photographed or a reason why there is no number e.g. 
Building not visible from a PRoW. Production of this GIS theme is very rapid and 
offers a baseline evidence base, as shown in Section 5.1.  It will allow buildings 
of historic potential to be identified at an early stage.  This theme can be added to 
the HER and District planning GIS software. 

 
 

 Stage 2: Those buildings that are visible from the public roads or footpaths are 
photographed.  Sometimes, modern buildings are built on the footprint of earlier 
structures.  It is equally important to photograph these buildings as well, as this 
provides evidence to anyone conducting research into the area in future that the 
building that they can see on the map is not historic.   
 

                     
1
 Georeference- A method of connecting mapped information held in an image file with its location on the earth, 

i.e. associating each object on a map with a latitude and longitude so that they can be plotted and displayed 
against other maps/data in the same geographical location. 

Figure 7. The 1
st
 

Edition Ordnance 
Survey overlain on 
the modern map.  

© Crown Copyright, 
WCC 100015914 
LM000371 
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Photographs are taken using a digital camera that is capable of taking high 
quality shots and has optical rather than digital zoom.  A mid-range, fully 
adjustable compact would be appropriate, as a DSLR would be too large and 
expensive for the scope of this project.  The images are stored within the project 
as JPEGs and then archived as TIFFs on the Worcestershire County Council 
server, which is backed up nightly.  The photographs are archived by parish. 

 
Each photograph should:  

 
-show a view of two elevations of the building if possible.  
-show the best view of the oldest part, if the building has been extended. 
-not show personal items, such as children's toys or vehicles. 
-be of high quality 
-have the building fully in focus 
-have adequate lighting (not to be taken fully towards the sun or in poor light) 
-be taken using optical zoom, not digital as this causes pixilation. 
 
It is inevitable that some vehicles will appear in photographs of the buildings, but 
their registration numbers should be obscured to avoid identification (this can be 
done easily in most photo editing software). 

 

     
Above is an example of a typical photograph.  Obviously it is not always possible 
to see two elevations of a building or to avoid photographing cars etc.  
Photographs are only taken from public roads and footpaths unless permission is 
given by the owners for them to be taken inside the property boundary.  It is 
advisable to get written permission if someone offers to let you walk up their drive 
and photograph their home.  
 
Where there is a group of contemporary terraced houses, it is expected that a 
single photograph of the terrace will be taken rather than one for each home.  A 
single image for each house within the terrace would only be taken if substantial 
alterations had occurred, giving the houses distinctive and separate characters. 

 

 Stage 3: A report for each parish is produced that contains a single photograph 
of each building and a short description, similar to those created for Listed 
buildings but much less detailed (see English Heritage's 'Images of England' 
Website www.imagesofengland.org.uk).  The Stage 3 reports are compiled by 
parish, of which there are 210 in Worcestershire.   

 

Figure 8.  A photograph 
of an unlisted historic 
building taken during the 
Pilot Study. © WCC/EH 
 

http://www.imagesofengland.org.uk/
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 Stage 4: The data is added to the HER. Every building is mapped as a GIS 
polygon to its modern footprint as shown on OS Mastermap.  A brief description 
is added to the HER record with digital links to the source report produced in 
Stage 3.  This includes building materials and building dates (as far as can 
reasonably be determined from the external appearance).  The HER is MIDAS 
Heritage compliant.  
 

It is more efficient to complete Stages 3 and 4 in tandem.  This may not be the case for 
other local authorities, but we found that creating the GIS polygon at the same time as 
writing the Stage 3 description made sense as it was necessary to check whether the 
building already existed in the HER, what the WSM number is (or allocate one fora new 
record), whether the building is subject to statutory designation and whether there is any 
pertinent information already in the HER that would inform the Stage 3 description.  It is 
not an efficient use of time to copy the Stage 3 descriptions into the HER database 
immediately.  The finished Stage 3 reports are sent to the WCC Buildings' Archaeologist 
and the District Council Conservation Officer.  Once they have corrected any mistakes, 
then the descriptions are copied into the relevant HER records. 

7 Ownership 

7.1 Storage, conservation and archiving 

All documentation and photographs associated with this project will be archived on the 
Worcestershire County Council servers.  Worcestershire County Council's Information 
and Business Support have policies and procedures in place for ensuring that all 
material held on Council servers is backed up on a regular basis. 

Copies of the Stage 3 reports will be distributed to Bromsgrove District Council, Redditch 
Borough Council and English Heritage. A copy of the Stage 1 GIS .shp file will be 
distributed to all the districts in Worcestershire.  We are committed to updating this .shp 
file in the future and will resend the GIS .shp file to the districts at regular intervals. 

Every building photographed during the project will have a corresponding record in the 
Worcestershire Historic Environment Record.  Worcestershire County Council has a 
commitment to maintain and enhance this Record. 

7.2 Copyright 

Copyright of the data in the Pilot Study Area will be retained jointly by Worcestershire 
County Council and English Heritage.  WCC will licence partners and others to use the 
information where this does not conflict with other copyrights (e.g. Ordnance Survey). All 
material copied from other sources will be fully acknowledged and relevant copyright 
conditions observed. 

8 References 

EH 2005.  English Heritage Research Agenda: An Introduction to English Heritage’s 
Research Themes and Programmes.  English Heritage. 

EH 2006. Management of Research Projects in the Historic Environment: the MoRPHE 
Project Manager’s Guide.  English Heritage. 
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Appendix A – HER21:6003 Risk Log  

Appendix B – HER21:6003 Guidance for other Historic 
Environment Records 
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This table lists Risks identified during the planning of a project at the Initiation stage or Execution of a project. It should be prepared by the 

project manager and included with the Project Design document. The Risk Log should be reviewed at each Review Point. Refer to the Project 

Managers Guide for further guidance on the use of the Risk Log. 

 
No. Description Probability Impact Countermeasures Estimated 

time / cost 

Owner Date 

updated 

1 Data loss due to camera 

failure or corruption during 

data downloads 

Low Medium Photographs will be 

uploaded to WCC servers 

everyday which then 

ensures backup via WCC's 

existing procedures. 

Maximum cost of 

1 day's time in 

the field as 

photos backed 

up daily. 

WHEAS 23-06-

2010 

2 Rate of stage 2 

(photography) is slower 

than expected due to 

unfavourable weather, 

equipment failure or illness 

Medium Medium Shortfalls in progress could 

made up by temporarily 

involvement of another 

HERA.  The use of 

alternative WHEAS 

equipment in the case of 

failures could allow the 

project to continue on 

target. 

Potential time 

delay, but this 

should be made 

up by the 

involvement of 

extra staff.  

WHEAS 23-06-

2010 

3 Extended period of HERA 

sickness absence affecting 

delivery progress. 

Low Medium The project has factored in 

7 days sickness per annum 

based on the average 

across WCC.  It would be 

possible to have another 

HERA available for short 

periods during the project 

to continue work. 

Each day over 7 

days per annum 

affecting project 

progress and 

incurring a cost 

to WCC. 

 

WHEAS 23-06-

2010 

4 Extended period of Project Low Medium The Project Leader does Project will not   
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Leader sickness absence 

affecting delivery progress. 

not carry out most of the 

project work and another 

member of WHEAS staff 

could cover in their 

absence as Project Leader. 

enter a hiatus as 

another staff 

member would 

take up the 

project. 

 

5 Resignation of HERA . Low Medium The HERA post would be 

advertised and filled, in the 

meantime another HERA 

could carry on the project 

work.  

Project might 

enter a hiatus 

until the post is 

either seconded 

or backfilled. 

 

Recruitment cost 

to WCC 

WHEAS 23-06-

2010 

6 Resignation of Project 

Leader 

Low Medium The Project Leader is fully 

committed to completing 

this project as they have 

been the driving force from 

the beginning. 

 

In the unlikely event of 

resignation an existing 

member of staff would be 

seconded to the project 

until the post was filled. 

Project will not 

enter a hiatus as 

another staff 

member would 

take up the 

project. 

 

 

WHEAS 23-06-

2010 
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HER21: Recording Historic Buildings 
Guidance for a rapid and consistent method of 

recording historic buildings into Historic 
Environment Records. 

 
Our understanding of historic buildings is neither consistent nor comprehensive.  There 
are around 375,000 Listed Building entries (LBs) in the country.  These buildings are 
recognised as being of national importance and are given statutory protection, but there 
are probably at least 10 times as many buildings that date to the 19th century or earlier. 
It is these unlisted and unprotected buildings that define local distinctiveness.  They are 
an integral part of the landscape, define the character of settlements and create a sense 
of place for the people living in them.  

The methodology set out below suggests a way of consistently and rapidly recording 
these buildings into an Historic Environment Record.  It is based on a pilot study carried 
out in Worcestershire and may need to be modified by other HERs to take account of, 
for example, differing GIS software.  Recording of these buildings can never be quick, 
but it can be much faster than one might initially anticipate. 

The project is set up in four stages (below).  It is recommended that Stage 1 is 
completed for your entire area before Stages 2, 3 and 4 are planned.  Completion of 
Stage 1 will allow you to assess reasonably accurately how long the other stages will 
take.  Stage 1 is very rapid. 

 Stage 1: The 1
st
 Edition Ordnance Survey (OS) mapping of the late 1800s 25" 

(1:2500) is overlaid on the modern OS mapping (ideally Mastermap) at an 
equivalent scale.  Most HERs hold both modern OS mapping and a 
1
georeferenced raster theme of the 1

st
 Edition OS of c.1880-1890 (varies across 

the country).  It is possible to make the 1
st
 Edition OS map transparent and 

overlay it on the modern map (Figure 1).  All buildings that appear to exist on 
both maps are identified in a GIS point theme.  If in doubt, place a point on a 
building, as the fieldwork stage will confirm whether it is the same building on 
both maps.  For HERs without access to digital 1

st
 Edition mapping, this process 

must be done by comparing paper maps and will take longer. 
 
No attribute data is added initially.  Following Stage 2, the photograph number 
will be added to the theme, or a reason why there is no number e.g. Building not 
visible from a PRoW. 
 
The following attribute data can also be added if you think it will be useful and 
your GIS allows rapid querying of the data: whether the building is Listed (LB) or 
in a Conservation Area (CA).  If you have LBs and CAs digitised as polygons in 
your HER, then it is a 5 minute job to populate the attribute table of the GIS 

                                                           

1
 Georeference- A method of locating mapped information geographically, i.e. associating each object on a map 

with a latitude and longitude so that they can be plotted and displayed against other maps/data in the 
same geographical location. 
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theme by selecting all points that fall within the polygons and inputting the data 
(using the 'calculate' button in ArcView 3.3).  This is not essential, but if the 
theme is being sent to Conservation Officers who do not have direct access to 
the HER, then it can be helpful for them. If the relevant data is not available and 
the task has to be done manually, then it is probably not worth doing. 

Production of this GIS theme is very rapid and offers a baseline evidence base.  
It will allow buildings of historic potential to be identified at an early stage.  This 
theme can be added to the HER and District planning GIS software. 

 

It took around 15 days to cover the County of Worcestershire, which is around 
17,000sq km.  The resulting theme contained 43,000 ‘points’ indicating the 
presence of potentially historic buildings. 
 
Even with this level of data, a huge amount can be gleaned about the nature of 
the historic buildings without looking at the individual properties (see our HER21 
report for project outcomes).   
 
At a landscape scale, the settlement pattern can clearly be seen.  A clearer 
picture of how long it will take to carry out Stage 2 can be estimated by looking at 
level of settlement nucleation.  In parishes where all the potential historic 
buildings are confined to one village, it can take as little as 35 minutes to 
photograph the entire parish.  In areas of dispersed settlement, where a lot of 
walking is required, it can take two days to photograph the same number of 
buildings. 
 
The last part of Stage 1 is printing off the maps ready to take into the field for 
Stage 2.  It takes a surprisingly long time to print out maps at the right scale.  We 
used modern maps at 1:4000 or (1:2000 in densely populated areas).  The 
modern maps also had the PRoW and the Stage 1 point theme overlain.  In some 
instances, it is also helpful to take the historic mapping out as well.   

Figure 1. The 1
st
 

Edition Ordnance 
Survey overlain on 
the modern map.  

© Crown Copyright, 
WCC 100015914 
LM000371 
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It took 1.5 days to create the GIS theme for the area covered in the HER21 pilot 
study, but 3 days to print out all the maps and prepare routes to cover the area in 
the shortest time possible.  
 

 Stage 2: Those buildings that are visible from the PRoW are photographed.  
Sometimes, modern buildings are built on the footprint of earlier structures.  It is 
equally important to photograph these buildings as well, as this provides 
evidence to anyone conducting research into the area in future that the building 
that they can see on the map is not historic.   
 
We also photographed Listed buildings.  These buildings already have 
descriptions and, in many cases, photographs, but this project will provide 
evidence of current condition, which can be particularly useful for buildings that 
haven’t been revisited since inclusion on the List.  This has already proved useful 
in the case of an enforcement notice on a Listed building. 
 
Photographs are taken using a digital camera that is capable of taking high 
quality shots and has optical rather than digital zoom.  A mid-range, fully 
adjustable compact would be appropriate, although a DSLR would produce 
superior pictures as larger lenses give more light, which will result in a superior 
image capture and less distortion, and the faster shutter speeds will result in less 
camera shake.  The lenses will generally also be of a higher quality, and the 
screens will probably allow a better assessment of the results.  

It is recommended that the images are stored within the project as small JPEGs 
and then archived elsewhere as TIFFs.  12 megapixels is equivalent to 
photographic film, and is probably the ideal resolution to aim for.  Working on a 
parish by parish basis and storing the images in this way tends to produce 
manageable folder sizes.   

The resulting images will require a considerable amount of server space and it is 
advisable to consider this before starting Stage 2.  Each original high resolution 
tiff image in the pilot study that Worcestershire carried out for the HER21 project 
was between 1.5MB and 1.8MB, with the entire pilot study archive totalling 
8.5GB.  Lower resolution versions of the images should be used in the reports, 
but the originals should be kept. 

An adequate amount of money should be set aside for mileage/train fares/travel.  
This will form a considerable expense during the lifetime of the project.  A useful 
way of cutting down on mileage costs is to employ more than one member of 
staff at the same time and car-share.  In Worcestershire car-sharing saved 
around 20% of the travel budget in the area covered in the HER21 pilot study. 

Each photograph should:  

-show a view of two elevations of the building if possible.  
-show the best view of the oldest part, if the building has been extended. 
-not show personal items, such as children's toys or vehicles. 
-be of high quality 
-have the building fully in focus 
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-have adequate lighting (not to be taken fully towards the sun or in poor light) 
-be taken using optical zoom, not digital as this causes pixilation. 

It is inevitable that some vehicles will appear in photographs of the buildings, but 
their registration numbers should be obscured to avoid identification (this can be 
done easily in most photo editing software with a pixelate or blur tool). 

     

Above is an example of a typical photograph.  Obviously it is not always possible 
to see two elevations of a building or to avoid photographing cars etc.  
Photographs are only taken from public roads and footpaths unless permission is 
given by the owners for them to be taken inside the property boundary.  It is 
possible to ask permission to take photographs on private property, but written 
permission should be obtained and there is always the issue that the person 
living in the house might not own it.  English Heritage produced guidelines on this 
for the Images of England project.  Deciding to ask permission for properties not 
visible from PRoW will add a substantial amount of time to the project, although 
where a volunteer tried this in a parish (not part of the HER21 pilot study), he had 
a 100% success rate and was given a lot of extra useful information about the 
buildings. 

Where there is a group of contemporary terraced houses, it is expected that a 
single photograph of the terrace will be taken rather than one for each home.  A 
single image for each house within the terrace would only be taken if substantial 
alterations had occurred, giving the houses distinctive and separate character. 

Where the owner does not want their building photographed, do not take a 
picture.  Where the building is obscured by hedges or fencing take as much as is 
visible, where possible.  Avoid taking pictures where children, or children's things 
(toys, garden play things etc.) are visible.  If the building is not visible from close 
by and the camera has a good zoom facility, take pictures from a distance, where 
possible.   

Record the photo number on the map, next to the dot or building or use a photo 
recording sheet if there are a lot of buildings in one area.  Photo log fields could 
include: Map sheet/id, Building number, address, Photo number, time, date, file 
name.  Be sure to use the file number not the internal camera number.   

Figure 2.  A photograph 
of an unlisted historic 
building taken during the 
Pilot Study. © WCC/EH 
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Where buildings are not visible, they can sometimes be identified using aerial 
photographic evidence (including oblique prints held in the HER), EH Listed 
building descriptions, Google Streetview, map data and occasionally estate 
agents' sale particulars.  Third party images can be used to compile descriptions 
of buildings, but care should be taken about retaining images that are not your 
copyright.   

In many cases, historic structures not identifiable from the map evidence will be 
encountered.  These can be photographed as well and added in at Stage 3.  
Walls, sundials and milestones are examples of such structures.  Often these will 
be made of local stone and will contribute significantly to the local character of an 
area. 

 Stage 3: A report for each parish is produced that contains a single photograph 
of each building (or very occasionally two, if two elevations are very different) and 
a short description, similar to those created for Listed buildings but much less 
detailed (see English Heritage's 'Images of England' Website 
www.imagesofengland.org.uk).   
 
The Stage 3 reports are compiled by parish.  This might not be appropriate for all 
areas.  When we come to look at the larger towns and Worcester City, the reports 
will need to be broken down into more manageable areas, perhaps wards or 
perhaps by a grid system.  
 
The idea of the Stage 3 building description is that it is a brief pointer on the type 
and date of the building.  The description is not meant to be a full description, as 
might be expected in a List description.  The HER Assistants and the Buildings’ 
Archaeologist were asked to keep the descriptions to a maximum of three lines, 
otherwise the time taken to compile the reports can spiral. 

As the pilot study project progressed, it was decided to change the format of the 
Word document to include a table with the photograph number and the HER 
reference (LB number if applicable).  It was felt that it would be much harder to 
miss out these essential numbers if they were in a separate field and much easier 
to search on them afterwards.  Originally we intended to number each 
photograph sequentially from 1 onwards, e.g. Clent001, as this looks neater.  It 
was decided, on reflection, to leave the original photograph numbers.  Although 
this does not look as neat, it is far quicker than re-numbering and it allows one to 
go back to the original field notes and cross-reference the numbers if there is any 
confusion.  Of course using the default image file numbers could cause problems 
as different cameras could potentially create images with the same number.  
Consideration should be given to these factors when deciding how to name the 
images.  Also, metadata on the location and other photo info should ideally be 
included in the file, at least for the archive versions (image properties).  The 
Archaeology Data Service has excellent guidelines on metadata. 

 

 

 

http://www.imagesofengland.org.uk/
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Table 1. An example of the Stage 3 report. 

 Stage 4: The data is added to the HER. Every building is mapped as a GIS 
polygon to its modern footprint as shown on the modern OS map.  A brief 
description is added to the HER record with digital links to the source report 
produced in Stage 3.  This includes building materials and building dates (as far 
as can reasonably be determined from the external appearance).  
 
It is more efficient to complete Stages 3 and 4 in tandem.  This may not be the 
case for other local authorities, but we found that creating the GIS polygon at the 
same time as writing the Stage 3 description made sense as it was necessary to 
check whether the building already existed in the HER, what the HER_REF 
number was (or allocate one for a new record), whether the building is subject to 
statutory designation and whether there was any pertinent information already in 
the HER that would inform the Stage 3 description.  It is not an efficient use of 
time to copy the Stage 3 descriptions into the HER database immediately.   

The finished Stage 3 reports are sent to a Buildings' Archaeologist and the 
District Council Conservation Officer.  Once they have corrected any mistakes, 
then the descriptions are copied into the relevant HER records. Exporting the 
reports as stand-alone products, rather than through the HER, is quite difficult as 
the reports tend to be quite large.  The easiest way around this is to supply the 

Image 
No 

Building Description HER Ref 

1 
or camera 
file name 

e.g. 
P9170686 

Description including brief address (house name/number, Road Name, 
Parish) for the title of the record in the HER.   
 
Description of the building in the following order (no more than three 
sentences/three lines in the HER record): 
whether listed (and grade) or unlisted, foundations (i.e. stone plinth), walls 
(i.e. red brick or timber framed with brick/rendered infill), roof (shape and 
description with any dormer windows and other features - ridge tiles etc), 
chimney (describe pots and decorations if any) and any other features (e.g. 
barge boards, gable ends, replacement/original windows) etc.. 
 
For example: Grade II listed two storey cottage, red brick walls (bond?) 
with sash windows, plain tile roof with two dormer windows and decorative 
bargeboards and plain brick chimney with terracotta chimney pots.   
 
N.B.  A terrace of buildings, built at the same time, needs only one building 
record. 
 
Add any reference that may help create the record (e.g. tithe maps, old 
photographs on websites, history society publications, information from local 
residents etc.)   
 
Describe the building using consistent terms (to be agreed): 
 Dentillated eaves (not dentilled - as in listed buildings description) 
 More to be added as required… 

HER_Ref 
and 
LBreference 
listed building 
reference (no 
spaces) if 
listed 
 
or None if 
no reference 
(where the 
photograph 
shows a 
modern 
building) 
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reports digitally on a CD as a PDF of the Word document with hyperlinks from the 
descriptions to the image numbers. 

We found that, on average, it takes around four times as long to complete Stages 
3 and 4 as it took to complete Stage 2.  This varies depending on how dispersed 
the settlement in the parish is, but on average 20 buildings were described, 
checked and added to the HER per day during the HER21 project.  This average 
increased sharply towards the end of the project as the HER Assistants became 
used to the methodology and better at describing buildings. 

Below is a table to aid other Counties in estimating project cost. Worcestershire county 
is around 17,000 sq kilometres. 

Project Stage or Expense Time Taken 

Stage 1 mapping for Pilot Study Area (including 
printing out maps for Stage 2). 

1.5 days (3 days)  

Stage 1 mapping for the rest of Worcestershire 12 days 

Stage 2 Field work in the Pilot Study Area 18 days 

Stages 3 and 4 in the Pilot Study Area (report 
creation and integration into the HER) 

77 days 

Checking of reports by Buildings' Archaeologist 8 days 

Checking of reports by Bromsgrove CO 2 days 

Transport/mileage 686 miles (£321.73) 

Camera/PPE £259.28 

Table 1. Breakdown of Stages.   

For guidance on management of projects see 

Lee, E. 2006 Management of Research Projects in the Historic Environment The 
MoRPHE Project Managers Guide. English Heritage www.english-
heritage.org.uk/morphe 

For more in-depth coverage on building recording see  

Menuge A. et al 2006 'Understanding Historic Buildings A guide to good recording 
practice' English Heritage www.english-heritage.org.uk/publications/understanding-
historic-buildings. The surveys covered by the Historic Buildings recording guidance 
equate to extensive Level 1 surveys as set out in the English Heritage guidance. 

For integration with development of Local Listing projects see 

http://www.english-heritage.org.uk/morphe
http://www.english-heritage.org.uk/morphe
http://www.english-heritage.org.uk/publications/understanding-historic-buildings
http://www.english-heritage.org.uk/publications/understanding-historic-buildings


Appendix B 

8 

 

Wilson G. et al (forthcoming) Good Practice Guide for Local Listing. English Heritage 
http://www.english-heritage.org.uk/caring/listing/local/local-designations/ 

For more on digital archiving see 

May K. 2006 MoRPHE Technical Guide 1 Digital Archiving and Digital Dissemination 
English Heritage www.english-heritage.org.uk/morphe 

 

 

 

 

 

http://www.english-heritage.org.uk/caring/listing/local/local-designations/
http://www.english-heritage.org.uk/morphe

	HER216003_assess-3_nocosts
	AppendixAno
	HER216003_closure-1.pdf
	AppendixA.pdf
	Risk Log.pdf
	P6003_HR_Oct.pdf
	P6003_HR_Dec.pdf

	AppendixB.pdf

	AppendixB

